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Rocky Flats Closure Contract No. DE-AC34-00RF01904

B.1

B.2

SECTION B
SUPPLIES OR SERVICES AND PRICES/COST

SERVICES BEING ACQUIRED

(a) The Contractor is responsible for completing the Rocky Flats Closure Project in accordance with
this Contract. Except for personnel, services, facilities, equipment, materials and supplies utilized
or furnished by the Government, the Contractor will furnish all personnel, facilities, equipment,
material, supplies, and services needed by Contractor to perform the work in the manner required
by this contract.

(b) (OPTIONAL) 903 Pad Remediation Project Removal. Planning, executing, and completing
the 903 Pad Remediation Project as identified in Work Breakdown Structure (WBS)
#1.1.03.12.06.02 may be removed from the scope of this contract. Execution of this option will
require negotiation on the exact scope and timing of the action, and associated reduction in
available funds to match funding required for completion by a third party. This option would
represent a change to the contract and require consideration as set forth in the Clause of this
contract entitled “Changes.”

(c) (OPTIONAL) 903 Pad Remediation Project Extension. Planning, executing, and completing
of the 903 Pad Remediation Project as identified in Work Breakdown Structure (WBS)
#1.1.03.12.06.02 may be extended beyond a fiscal year 2001 start and 2002 completion. The
extension may be from one year to as much as three years, to a fiscal year 2004 start and 2005
completion. Execution of this option will require negotiation on the exact timing of the action and
amount of the delay. This option would represent a change to the contract and require
consideration as set forth in the Clause of this contract entitled “Changes.”

TARGET COST AND TARGET FEE

The Target Cost and Target Fee are:

Target Cost (excludes fee): $ 3.963.000,000

Target Fee: $ 340,000,000

The actual fee will be determined in accordance with contract clause 1.23.

B.3

(a)

(b)

OBLIGATION OF FUNDS

Subject to the “Limitation of Funds,” clause in Section I, the total funds obligated under this contract is

$

(OPTIONAL) $15,000,000 per year (fiscal years [FY] 01, 02, 03 and 04) funding increase. The annual
funding available to Rocky Flats from the EW-05 Closure Account described in Section C, Technical
Exhibit A, paragraph VIII “Closure Project Funding” will be increased by $15,000,000 each year from the
basis point of $657,000,000 per year beginning in fiscal year 2001. Execution of this option will result in
the subject increase in available funding for use by the Contractor, and the Contractor agrees to a reduction
in the Target Fee of $15,000,000 for this funding stream. In consideration of the contract modification to
revise funding upward as stated herein for fiscal years 01, 02, 03 and 04, the Target Fee shall be reduced as
stated herein without any adjustments to the maximum and minimum fee and associated share-line,
providing that this option must be exercised prior to the start of each affected fiscal year.
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©

B4

B.5S

(a)

(b)

©

(d)

B.6

(a)

(OPTIONAL) $30,000,000 per year (FYs 01, 02, 03 and 04) funding increase. The annual funding
available to Rocky Flats from the EW-05 Closure Account described in Section C, Technical Exhibit A,
paragraph VIII “Closure Project Funding” will be increased by $30,000,000 each year from the basis point
of $657,000,000 per year beginning in fiscal year 2001. Execution of this option will result in the subject
increase in available funding for use by the Contractor, and the Contractor agrees to a reduction in the
Target Fee of $30,000,000 for this funding stream. In consideration of the contract modification to revise
funding upward as stated herein for fiscal years 01, 02, 03 and 04, the Target Fee shall be reduced as stated
herein without any adjustments to the maximum and minimum fee and associated share-line, providing that
this option must be exercised prior to the start of each affected fiscal year.

RESERVED

SCHEDULE INCENTIVE

Accelerated physical completion of the Rocky Flats Closure Project is a strategic objective of the DOE and
has significant benefits to the Government.

The Target Schedule Date for physical completion of this contract is set forth in subparagraph (c) below.
As set forth in subparagraph (c) below, physical completion on Target Schedule Date will result in $15
million Schedule Incentive Fee. Physical completion earlier than this date will result in $5 million
additional fee payment in a uniform daily amount, up to a maximum of the Earliest Schedule date dollar
value. For each day that physical completion is later than the Target Schedule Date, the acceleration
payment to Contractor will be reduced a uniform daily amount up to a maximum of the Latest Schedule
date dollar value, as more fully set forth in the Schedule Incentive graph, Section J, Attachment H.

Schedule Incentive Fees will be earned in accordance with the following:

Date Incentive Fee
Earliest Schedule March 31, 2006 $20.000,000
Target Schedule December 15, 2006 $15.000,000
Zero Point March 31, 2007 $ 0
Latest Schedule March 31, 2008 $20,000,000 Reduction

This is graphically depicted in Section J, Attachment H.

In no event shall the schedule incentive fee payable under subparagraphs (b) and (c) plus the incentive fee
payable in accordance with Clause 1.23 exceed $450,000,000. Any fee reduction for late schedule set forth
in subparagraphs (b) and (c) shall be deducted from the incentive fee payable under Clause 1.23. Nothing
in this subparagraph shall limit the deduction from fee for Category 1, 2 or 3 events as set forth in Clause
B.6(3).

FEE PAYMENT SCHEDULE AND FEE PAYMENT WITHHOLDINGS

This provision establishes the method for payments of incentive fee as set forth in Clause 1.23 entitled
"Incentive Fee (MAR 1997)" from FAR 52.216-10. The amount of any conditional incentive fee payment
shall be determined and paid by the Contracting Officer as set forth in Clause 1.23 and other applicable
clauses of this contract. As used in this contract, the following definitions shall apply:

(1) “Target Cost”( T C )means the Target Cost specified in Section B.2 of this contract. The Target

Cost may be adjusted for equitable adjustments as set forth in the Clause of this contract entitled,
"Changes," or other clauses of this contract.
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2) “Target Fee”( T F ) means the Target Fee specified in Section B.2 of this contract. The Target Fee

may be adjusted for equitable adjustments as set forth in the Clause of this contract entitled,
"Changes," or other clauses of this contract.

3) “Budgeted Cost of Work Scheduled at Target Cost” (BCWSz¢) means that portion of the approved
Target Cost planned to be spent on an activity during a given period, measurable by period and
cumulative to date, that reflects the Target Cost (T¢). This will be established by the submittal of
a revised baseline to execute the closure contract (ref. Paragraph H.1.04 (e)). The BCWSy¢ will
be changed through equitable adjustments in accordance with the applicable clauses of the
contract.

“) “Budgeted Cost of Work Performed at Target Cost” (BCWPy() is the sum of the approved Target
Cost elements for activities completed during a given period, measurable by period and
cumulative to date, that relates directly to the Budgeted Cost for Work Scheduled at Target Cost
(BCWS7¢).

(®)] “Actual Cost of Work Performed at Target Cost” (ACWP7¢) means the adjusted (as reflected in
Clause B.8) total allowable costs expended under the contract to achieve the accomplished work,
measurable by period and cumulative to date.

(6) “Cost Variance at Target Cost” (CVyc) means the variance between budgeted Target Cost of work
accomplished and actual cost of work accomplished, measurable by period and cumulative to date.
It is expressed by the formula: BCWP7c — ACWPr.

@) “Schedule Variance at Target Cost” (SVr¢) as set forth in Section B.6(d)(2) means the variance
between planned and actual work accomplishment, measurable by period and cumulative to date.
It is expressed by the formula: BCWPz- — BCWSrc.

(8) "Schedule Incentive Fee" (S F ) means the Schedule Incentive Fee specified in Section B.5 of this

contract. The Schedule Incentive Fee may be adjusted for equitable adjustments as set forth in the
Clause of this contract entitled, "Changes," or other clauses of this contract.

C) “Conditional Incentive Fee” means Target Fee divided by the number of quarters in the contract
using the target physical completion date of December 15, 2006: (C F= T F/ 27.67 quarters).

(10) “Ordinary Fee”, means Conditional Incentive Fee less a 50% withholding.

(1rn) “Physical completion” as used in this contract and Clause 1.23, Incentive Fee shall be defined as
set forth by contract Clause F.2.

(12) "Maximum Fee" (Max F ) means the highest fee the Contractor can earn as set forth in Clause 1.23,

Incentive Fee.

(13) "Minimum Fee" (Min F) means the lowest fee the Contractor can earn as set forth in Clause 1.23,

Incentive Fee.

(14) “Actual cost of physical completion” means the total allowable cost to achieve physical
completion, as set forth in Clause 1.23 and as adjusted by Section B.8, below.

(15) Non-Legacy Onsite Event is an onsite condition or event created by the Contractor after the
effective date of this contract.

(b) The Contractor may submit invoices for ordinary fee payments following the submittal of the Quarterly
Critical Analysis in accordance with Clause H.1.03(e)(2). The Government will review and disposition
Contractor's Quarterly Critical Analysis, and within forty (40) calendar days of submittal date, provide
Contractor written notice of consent to submit its invoice. Upon receipt of an acceptable invoice for
ordinary fee, the Contracting Officer will assess the need for adjustments based upon the factors discussed
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later in this provision. Unless the Contracting Officer elects to do otherwise as set forth below, ordinary
fee payments will be made quarterly, not more than 3 business days consistent with subparagraph G.7(a)
after the Contractor submits an acceptable invoice. The process for administration of the incentive fees
shall be as follows:

@)) Calculation of Conditional Incentive Fee
2) Calculation of Ordinary Fee
3) Cost, schedule, or other adjustment as set forth in subparagraphs (d) through (g), below
“) Based on items 1 through 3 immediately above, remittance of fee payment as set forth herein.
(©) The Contractor may elect not to submit an invoice for an ordinary fee payment. In the event the Contractor

elects not to submit an invoice for an ordinary fee payment, the Contractor shall affirm its election in
writing to the Contracting Officer. When the Contractor elects not to submit an invoice, pursuant to this
subparagraph, the fee amount not invoiced will be due and payable in accordance with Clauses F.3 and B.7.

(d) In determining the appropriate amount of fee to be paid, the Contracting Officer will take the following
factors into consideration:

ey

2

3)

Cost Variance at Target Cost. The Budgeted Cost of Work Performed at Target Cost (BCWPy¢)
minus the Actual Cost of Work Performed at Target Cost (ACWP7¢) will define the cost variance.
When there is no cost variance, the Contracting Officer will make no adjustment to the ordinary
fee payment (unless otherwise warranted for reasons described elsewhere in this Clause). When
cost variances indicate the Contractor will earn Maximum Fee, the Contracting Officer will adjust
the ordinary fee payment upward proportionally, up to a maximum of Max;/27.67; if cost
variances indicate the Contractor will earn Minimum Fee, the Contracting Officer will adjust the
ordinary fee payment downward proportionally, down to a minimum of Ming/27.67.

Schedule Variance at Target Cost. A calculation of "earned value variance" based on physical
completion of project mission tasks (level of effort work generally excluded) will be used to
define the schedule variance. The "earned value variance" will be calculated as the BCWP7¢
minus the Budgeted Cost of Work Scheduled at Target Cost (BCWSy¢) for predetermined work
activities. Earned value variance will be calculated for the project from contract effective date to
current date. Earned value for each predetermined work activity will only be included when work
is 100% complete. No intermediate calculations of earned value will be used for schedule
variance. The Contracting Officer may reduce the conditional fee payment for negative schedule
variances as measured by earned value variances, or increase conditional fee payment for positive
schedule variances as measured by earned value variances. The range of increases/decreases for
schedule variance will be similar to that for cost variance described above.

Fee Payments During Transition to the New Baseline. The Contracting Officer will make no
adjustments, except for Category 1, 2 or 3 events, to the ordinary fee payments for Cost or
Schedule Variances during transition. The contractor may invoice for fee in accordance with the
following schedule.

Date Ordinary Fee Payment

March 31, 2000 $4,116,374
June 30, 2000 $6,143,338
September 30, 2000 $6,143,838
December 31, 2000 $6,143,838

(e) For reasons and in the manner explained in paragraphs below and to provide for the remedies and
obligations established in Section E or elsewhere in this contract, the Contracting Officer may decide to
reduce any ordinary fee payment. The Contracting Officer may elect to deduct fee. This would result both
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in a reduction of the immediate conditional incentive fee payment and also in a downward adjustment to
the amount of the total adjusted fee at the contract's physical completion.

Environment, Safety & Health (ES&H) and Safeguards and Security Compliance

The Rocky Flats Closure Project and this contract have a mission of accelerated project completion. The
nature of the contract, along with the financial incentives for accelerated completion or for cost
effectiveness should never compromise or impede full and effective implementation of the Integrated
Safety Management System and full ES&H and Safeguards and Security compliance. Cost and schedule
variances due to work delays resulting from Contractor safety management lapses or non-compliance will
generally not be accepted as a basis for adjustment to the Target Cost or Target Schedule Date. In addition,
the Contractor will be subject to monetary fee deductions as described below. Such events or incidents are
considered symptomatic of a breakdown in the safety management system.

(1) Category 1 Events or Incidents:

Category 1 events or incidents are those that would threaten the success of the Rocky Flats
Closure Project. This Category would include events or incidents that lead to DOE's decision to
disapprove an important system critical to project success, such as the Safety Management System
or the Safeguards and Security (S&S) System. For Category 1 events or incidents, the Contracting
Officer may deduct up to 6 months worth of ordinary fee payments in their entirety. Examples
include, but are not limited to:

e Nuclear criticality event

®  Workplace fatality due to work-related conditions

e  Theft, loss or diversion of Special Nuclear Material, as defined in the 1995 S&S Glossary
of terms. Excludes inventory discrepancies not related to theft or diversion.

e Fire in a Hazard Category 2 or 3 facility exceeding Max. Possible Fire Loss as defined in
DOE Order 420.1

¢ Event which results in a consequence greater than 100 mrem to a co-located worker (600
meters from the facility) due to an accident in a Hazard Category 2 or 3 facility

* Non-legacy onsite event which results in an offsite water quality exceedence of greater
than 15.0 pCi/liter Pu as measured in accordance with the Integrated Monitoring Plan.

2) Category 2 Events or Incidents:

Category 2 events or incidents are those that reflect conditions significantly adverse to safety or
conditions that could result in significant additional costs to the Government. This Category
would also include events or incidents where an actual injury, exposure, or exceedence occurred or
nearly occurred but has minor practical long-term health consequence and would also include
potential breakdown or failure of an important system critical to project success, such as the Safety
Management System or the Safeguards and Security System. For Category 2 incidents, the
Contracting Officer may deduct up to $2 million in ordinary fee payments. Examples include, but
are not limited to:

e Event resulting in individual receiving a calculated absorbed dose exceeding 25 rem
CEDE

e Event which results in loss of all criticality safety contingencies. Excludes legacy events.

e  Facility fire exceeding the Maximum Credible Fire, as that term is defined in DOE Order
420.1

¢  Unmitigated acute exposure which exceeds ERPG-2 limits established for emergency
planning purposes

e Total Site level 1 and 2 Technical Safety Requirements (TSR) violations exceed 30 in a
calendar year

¢ Non-legacy onsite event which results in an offsite water quality exceedence of greater
than 1.5 pCi/liter Pu as measured in accordance with the Integrated Monitoring Plan

e Contractor-caused packaging deficiency that results in a container breach and material
release during offsite shipment or receiving

Section C - Page 6



Rocky Flats Closure Contract No. DE-AC34-00RF01904

3

“

e  Theft, loss, or diversion of strategically significant classified materials (i.e., physical
equipment, tooling, etc) or classified documents. Excludes inventory discrepancies not
related to theft or diversion.

® Air release from project or incident causing a measured 10 mrem dose at the site
boundary.

Category 3 Events or Incidents:

Category 3 events or incidents are those that may indicate or reflect a lack of focus on improving
environment, safety, health, safeguards, or security performance. For Category 3 incidents, the
Contracting Officer may deduct up to $250,000 from ordinary fee payments. Examples include,
but are not limited to:

e Accident resulting in 5 or more Lost-Workday cases

Each month that the 12 month rolling average for Total Recordable Case Rate exceeds

3.5

Each month that the 12 month rolling average Lost Workday Case Rate exceeds 2.0

Each month that NCRs on waste packages exceed 8% on a 12 month rolling average

More than 15 level 1 or 2 TSR violations in calendar year

More than 7 Level A and B fire impairments over 30 days old in a calendar month

Number of level 3 and above criticality safety infractions exceeds 14 in a calendar year

More than 20 skin contaminations above 1,000 dpm per 100 cm” in a calendar year

Less than a 10% reduction in site total person-rem from previous calendar year

(excluding DOE). Once collective site exposure is below 100 rem this event shall no

longer be applicable.

More than 20 confirmed internal depositions above 100 mrem in a calendar year

Unmitigated acute exposure which exceeds ERPG-1 limits established for emergency

planning purposes

¢ Non-legacy onsite event which results in an offsite water quality exceedence of greater
than the 0.15 pCi/liter Pu as measured in accordance with the Integrated Monitoring Plan

® Radiological air release from a project exceeding 10 times the planned maximum defined
in project documents.

¢ One or more regulatory milestones missed as identified from the Rocky Flats Closure
Project Baseline by using the milestone setting process identified in the RFCA provided
that penalties for missed RFCA milestones have been assessed against DOE.

Mitigation Factors:

In deciding to adjust ordinary fee payments for a Category 1, 2 or 3 event, the Contracting Officer
shall apply only a single penalty for each separate event even if a single event may qualify for
more than one penalty; however, fines and penalties imposed under the Price-Anderson Act are
excepted from this provision. If event or incident results in Price Anderson fines or penalties, or
penalties for missed RFCA milestones, along with Category 1, 2 or 3 consequences, the PAAA
fines or penalties, or penalties for missed RFCA milestones will apply. If the applicable deduction
is greater than the fine or penalty, the difference between the PAAA fines or penalties or penalty
for missed RFCA milestones and the applicable deduction will be an adjustment to the ordinary
fee payment. The Contracting Officer shall ensure that Contractor receives impartial fair and
equitable treatment, as set forth in FAR 1.602-2, and will take into account mitigating factors.
These may include factors such as those set forth below:

e  Degree of control that the Contractor had over the event

* Event caused by "Good Samaritan" act by the Contractor (e.g., offsite emergency
response)

e  Efforts that the Contractor had made to anticipate and mitigate the possibility of the event
in advance

e  Contractor response to the event to mitigate its impacts and recurrence

e  General status (trend and absolute performance) of safety and compliance in related areas
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(h)

The Contracting Officer may apply appropriate fee reductions or withholdings after the fact to
subsequent ordinary fee payments, provided such fee adjustments are identified in writing to
Contractor within six (6) months of date of the event or incident occurrence or last event in a

trend.
Release of Withheld Fee.
(1) The Contracting Officer may release withheld fees when the Contractor demonstrates that the

condition leading to the withholding has been corrected. For example, a withheld fee resulting
from one or more cost variance(s) may be paid to the Contractor when the Contractor recovers
from the cost variance, meaning that there has been acceptable cost variance at the ends of two
consecutive quarters.

2) Upon physical completion of the contract, fee withholdings will be released in accordance with
Clause F.3.

Bankruptcy or Other Issues with Guarantor Companies. In order to assure the Contractor's ability to repay
any ordinary fees that are determined to be in excess of the actual fee earned at the physical completion of
the contract, the Contracting Officer reserves the right to discontinue ordinary fee payments in the event
one of the Contractor's Guarantor companies files bankruptcy or is acquired by other owners, or other
events arise with the Guarantor company that jeopardize the Government's ability to recover unearned
ordinary fee payments.

Repayment of Bankruptcy Reserve. In the event of the bankruptcy, acquisition by other owner or other
event as described in (g) above, the remaining Guarantor company shall within 120 days after such event,
provide evidence satisfactory to the Contracting Officer that such bankruptcy, change in ownership or other
event does not affect the ability of the Contractor to continue to perform the obligations under the contract,
or affect a material Governmental or DOE interest. Upon such showing, the Contracting Officer shall
resume making payments of fee unreduced because of the events in subparagraph (g) and shall release all
fee payments withheld due to events described in (g) during the preceding 120 days.

Nothing in this Clause B.6 limits the rights of the Contracting Officer set forth in the clause "Incentive Fee" of this

contract.

B.7

(a)

(b)

B.8

FINAL FEE DETERMINATION

Upon the physical completion of the contract, the Contracting Officer shall determine and pay the total fee
earned by the Contractor consistent with Clause 1.23, "Incentive Fee," Clause B.6, "Fee Payment Schedule
and Fee Payment Withholding," Clause B.5, "Schedule Incentive," and Section F of the contract. All
payments of ordinary fee made before physical completion of the contract will be conditional. If the
amount of the total adjusted fee is less than the total amount of ordinary fee payments previously made to
the Contractor, the Contractor shall reimburse the Government the difference. If the amount of total
adjusted fee is more than the total amount of ordinary payments of fee previously made to Contractor, the
Government shall pay the Contractor the difference.

Termination. If this contract is terminated in its entirety, fee shall be payable to the Contractor consistent
with Clause 1.23 and the termination provisions of this contract. DOE and the Contractor recognize that
accelerated closure is the mission of the Rocky Flats Environmental Technology Site. The parties agree
that the term “Default” in Clause 1.85, Termination, includes the situation where the aggregate adjustments
for Cost Variance at Target Cost and Schedule Variance at Target Cost equals or exceeds —56% (negative
56%) for a period of any 4 consecutive calendar quarters, commencing the first quarter from July 1, 2001.
Nothing in this paragraph shall limit or restrict the application of Clause 1.85, Termination, of this contract.

ADDITIONAL ITEM(S) EXCLUDED FROM ACTUAL COST

Subparagraph (e) of Clause 1.23 entitled "Incentive Fee” identifies certain costs that will not be included in

"total allowable cost" for the purposes of fee adjustment. As set forth in subparagraph (e)(5), all other allowable
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costs are included in "total allowable cost" for fee adjustment in accordance with subparagraph (e), unless otherwise
specifically provided in this contract. The following item(s) of cost are not to be included in "total allowable cost"
for the purposes of fee adjustment under the clause "Incentive Fee":

. The cost of any lump-sum payment directed by the Contracting Officer in accordance with Clause
H.9 " Responsibilities for Operation/Termination of Benefits Systems."

. Increased disposal or transportation costs for waste disposal sites controlled by DOE (such as NTS
and WIPP)

. All administrative and closeout costs incurred by Contractor as referenced in Clause F.3 of the
contract.
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C.1 GENERAL SITE INFORMATION

C.1.1FACILITY DESCRIPTION

The Rocky Flats Environmental Technology Site (RFETS) is located in northern Jefferson County,
approximately 16 miles northwest of downtown Denver. The main site is a 384-acre complex consisting of
manufacturing, chemical processing, and laboratory and support facilities. It is situated within a 6,200-acre
preserve which functions as the site's buffer zone.

Approximately 2 million people live within a 50-mile radius of RFETS. The proximity
of the Denver metropolitan area, and its growth, have caused increased interest in RFETS
in recent years. The type and quantity of materials at RFETS have presented health,
safety and environmental concerns.

C.1.2MISSION AND PHYSICAL COMPLETION OF THE CONTRACT

The mission is to accelerate closure of the Rocky Flats Environmental Technology Site.
The Rocky Flats Closure Project is intended to close the former Rocky Flats Plant that
was previously part of the U. S. Department of Energy's (DOE) Nuclear Weapons
Complex. The Contractor shall accomplish site closure in a safe, compliant and efficient
manner. The Contractor shall take all steps and perform all work activities in this
Statement of Work necessary to accomplish physical completion of the contract.

Since this is a closure project, the Contractor shall adopt a management approach to site
closure consistent with a finite life cycle scope project. The RFETS closure project must
be accomplished so as to maintain the site in a safe condition for the workers, the public,
and the environment and by complying with all applicable laws, regulations and
agreements.

The Rocky Flats Closure Project Statement of Work is composed of five major sections
that relate to the key work activities associated with closure, disposal of Special Nuclear
Material, demolition of facilities, environmental remediation, waste disposal, and
infrastructure and general site operations. Other activities such as disposition of
employee health records and termination or transfer of benefit programs must also be
completed. Other support services will be terminated when they are no longer needed
during the closure process. In addition, the Contractor shall maintain DOE office
accommodations and implementation of the Three Party Transfer Agreements.

Although the sections identified in Technical Exhibit A provide some detail for the
specific scope of work for site closure, there may be other ancillary activities related to
closure specifically identified in Technical Exhibit A, but which may be identified in
other critical closure documents such as DOE Orders and the latest revision of the Rocky
Flats Closure Baseline. Dates listed in the scope column of the Technical Exhibit A are
set forth for reference. The Contractor’s failure to meet a date specified in the scope
column of Technical Exhibit A shall not be the sole basis for imposition of penalty, fee
deduct or deferral or termination of the contract. All applicable federal and state laws
must also be followed in the execution of this contract. All required final regulatory
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documentation will be completed including the draft interim final Record of Decision
Document for site closure which shall be prepared by the Contractor and submitted by
DOE to regulatory agencies. All administrative matters including, but not limited to
pension plans, labor agreements, subcontracts, and litigation will be completed, closed,
terminated or transferred to the approved successor organization. DOE will conduct
audits and surveillances of all aspects of the terms of this contract to ensure compliance
with the terms of this SOW. The results of all audits and surveillances will be resolved
with the Contractor. DOE reserves the right to stop work in accordance with Clause H.3,
Stop Work and Shutdown Authorization.

The Region VIII Environmental Protection Agency (EPA) Office and the Colorado Department
of Public Health and Environment (CDPHE) are the regulators for operations at the site.
The RFETS is also subject to oversight by the Defense Nuclear Facilities Safety Board
(DNFSB), an independent agency created to monitor operations and safety-related
activities at the Department of Energy's nuclear facilities.
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Physical Completion of the Contract

“Physical completion of the contract” as that term is used in Clause 1.23, Incentive Fee, is
defined as the point in time in which:

ey

2)

3)

)

&)

(6)

(7

All buildings are demolished, except continuing water treatment facilities
or other structures with a DOE declared continuing mission;

All THSSs are remediated or dispositioned per the Rocky Flats Cleanup
Agreement (RFCA) (amended as of 10/01/99);

All wastes are removed except for some materials that can be left in place,
recycled or used as fill materials in accordance with regulatory
requirements;

Closure caps are used for the remediation of two old landfills, the 700-
Area and the solar ponds or these areas are otherwise remediated in
accordance with RFCA (amended as of 10/01/99);

Building foundations, utilities or other remaining structures, paved roads
and/or parking lots are covered by a minimum of three feet of fill after
final grade;

Surface water onsite will meet health-based standards based on open space
use calculated using methodology and toxicity assumptions utilized for the
July 19, 1996 surface water action level; and

Water leaving the site in Woman and Walnut Creeks meets the water
quality standards established (as of 10/01/99) by the Colorado Water
Quality Control Commission.

Physical completion of the contract does not include and will be unaffected by interim
storage (and eventual shipment) of waste and materials awaiting availability of DOE
designated receiver site(s) as described in Section C of the contract, completion work
such as cosmetic grading of the site, removal of uncontaminated buried underground
utilities, removal of railroad tracks, paving of new surface roads or construction of new
structures, and other similar activities. In the event material and waste receiver sites are
unavailable, the Contractor may construct interim storage facilities, to include
Corrective Action Management Units.

C.2 DEFINITIONS (GLOSSARY)

A listing of abbreviations and technical definitions used in this contract is provided at Section C, exhibit B.

C.3 GOVERNMENT FURNISHED SERVICES/ITEMS
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C.3.1 Within thirty (30) days after the effective date of the contract and by September 1
prior to each fiscal year end, the Contractor will provide the Contracting Officer an
annual projection which details its projection of needed Government Furnished
Services/Items, identified in column 3 of Exhibit A, for DOE approval. The Contractor
will also provide quarterly updates to the Contracting Officer. Amendments to the
projection, if any, will be provided to the Contracting Officer 45 days in advance of the
need date. Each Contractor submittal (annual, quarterly, or individual) shall be reviewed
by DOE. Within 15 days after receipt, DOE shall notify the Contractor whether it will
accept the requested GFS/I. If DOE cannot accept, DOE will identify in writing no later
than 30 calendar days after receipt of Contractor's notification the requested GFS/I it can
accept and provide. If DOE cannot accept the request for GFS/I that is within the ranges
listed in Technical Exhibit A, then it shall be treated as a change in accordance with the
clause entitled “Changes” in this contract.

C.3.2Consistent with C.3.1, above, the Government will provide the Contractor with repository site
locations and shipping rates which the Contractor may use, for storage, treatment or disposal. The
Government Furnished Services/Items are provided in Section C, Exhibit A. Notwithstanding the specific
obligations set forth in GFS/I, the Government agrees to use its best efforts to accelerate delivery of GFS/I
in support of the Contractor's efforts to successfully close Rocky Flats. Shipping services provided by
DOE will be at a rate in accordance with the approved shipper/receiver agreements submitted by the
Contractor. DOE will provide certification for containers for all Special Nuclear Material shipments and a
waiver or revision to the DOE Standard 3013-96 to address Pu oxides between 30 and 50 wt.%, to allow for
potential Pu contamination on the outside of the inner can and to approve alternative moisture measurement

methods.

C.3.3The Government shall provide all NEPA compliance activities described in Technical Exhibit A and

as detailed in the latest revision of the Rocky Flats Closure Project Baseline.

C.4 CONTRACTOR FURNISHED ITEMS

Except for Government-Furnished Services/Items, the Contractor shall furnish all personnel, supervision,

management, equipment, materials, transportation and supplies required to plan, schedule, coordinate and assure

performance of all required services necessary to close the Site.

CsS STATEMENTS OF COMMITMENT

The Government and Contractor recognize the accelerated closure is a cooperative undertaking that

requires both parties to seek innovative approaches to achieve the end objective. Streamlining process and
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eliminating non-value-added requirements are critical to accomplishing accelerated closure. Both parties agree
through the term of this contract to use their best efforts and to cooperate in seeking the reduction of non-value-
added requirements and processes that impede progress. Further, both parties agree to use their best efforts to

further accelerate closure activities, including maximizing shipping and receiving flexibility and capacity.

The Government and Contractor have currently identified a number of key performance requirements that
are particularly amenable to streamlining. The Statements of Commitment identify the commitments or deliverables
necessary to achieve the stated objective. The parties will work during the term of the contract to fulfill the

objective and meet the commitment and deliverables identified therein.

During the performance of the contract, the parties agree that efficiencies and performance improvements
will be required to reduce the actual cost and/or improve the schedule for the work. The benefit to the Government
of any savings resulting from efficiencies and/or performance improvements occurring during the performance of
this contract accrue through the Government's cost share identified in Clause 1.23 of the contract. The parties further
agree that there will be no reduction to the Target Cost, Target Schedule or Target Fee as a result of any such

efficiencies and/or performance improvements.

The Contractor and the Government will establish a Partnering Agreement for the work leading to the
closure of the site. The agreement will establish a common vision with supporting goals and missions. It will
promote the principles of teamwork, mutual respect, openness, honesty, trust, professionalism and build a better

understanding of one another's position. The agreement will also include joint commitments to:

e  Maintain high safety performance

e  Complete the project on schedule, within cost

¢ Eliminate barriers to a faster, more cost effective program

e Create an organizational culture able to accommodate change

e Resolve conflicts through a coordinated work effort to avoid adversarial relations

e Reinforce the partnered relationship with honest feedback and continual improvement.
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SECTION C
STATEMENT OF WORK
TECHNICAL EXHIBITS
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DETAILED DESCRIPTION OF SCOPE AND SERVICES

L Special Nuclear Material

TECHNICAL EXHIBIT A

The Contractor will be required to perform the work listed below for the removal of all Special Nuclear Material (SNM).

SCOPE

REQUIREMENT(S)

GOVERNMENT FURNISHED
SERVICES & ITEMS!

A. Plutonium

1) Ship all non-classified plutonium metals and oxides to

the Savannah River Site or other DOE approved
alternative’ by September 30, 2002 (except for Pu
holdup discovered and/or removed after 9/30/02).

2) Ship all classified, by shape, plutonium metal to the
Savannah River Site or DOE approved alternative by
September 30, 2002.

3) Ship all plutonium fluorides to the Savannah River
Site or DOE approved alternative by September 30,
2002.

4) Ship all plutonium metal composites to Lawrence
Livermore National Laboratory or DOE approved
alternative by September 30, 2002.

5) Ship all IAEA material to Savannah River Site or
DOE approved alternative by September 30, 2002.

Non classified plutonium
metal and oxide must be
packaged to the DOE-
STD-3013-96 prior to
shipment to the DOE
approved receiver site.

All Special Nuclear
Material must be shipped
in a DOE approved
shipping container (i.e.
9965, 9975, DT22, etc.)

DOE Orders 5610.12,
5610.14 and 460.1 A must
be followed.

Safe, Secure Transport services (e.g.,
escorts, tractor and trailer) at a rate and
number sufficient to support SNM
shipments (average number of 5
shipments per month not to exceed 9
shipments per month) started on 10/01/99
and ending as early as 10/1/01 and no
later than 9/30/02 for a total of 175
shipments.

DOE approved receiver sites that can
receive SNM and plutonium fluorides and
IAEA materials at a rate to support
shipment completion as early as 10/1/01
and no later than 9/30/02 (average number
of 5 shipments per month not to exceed 9
shipments per month).

DOE shall certify the following containers

' As used throughout this Technical Exhibit A, "None" is used solely to indicate that the Government has not identified a specific service or item to be
rovided by the Government in support of the particular scope description.
Dependent upon the completion of the NEPA process for the Record of Decision for Disposal.
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SCOPE

REQUIREMENT(S)

GOVERNMENT FURNISHED
SERVICES & ITEMS!

for all SNM:
- 9975
- DOT-6M
- DT-22
- 3013

DOE-provided containers for SNM at a
rate and number consistent with the
planning and approval process described
in C.3 to support the SNM shipping
schedule. (DOE will certify but not
provide 9975 and 3013 containers)
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SCOPE REQUIREMENT(S) GOVERNMENT FURNISHED
SERVICES & ITEMS'
B. Highly Enriched Uranium ) . . .
Ship all highly enriched uranium metal that is 1\A/[lltSp.eclslal Ntu];:lea}rr ; Same items as for Section A. Plutonium.
. . . aterial must be shippe
contaminated with plutonium to the DOE approved in 2 DOE approved pp In addition for C,

receiver site by September 30, 2002.

C. Other Nuclear Materials

Ship all depleted uranium, 4.5% LEU, radioactive sources,
thorium samples, U-233 non-combustibles to designated
DOE or other approved receiver sites by September 30,

2002.

shipping container (i.e.
9965, 9975, DT22, etc.)

DOE Orders 5610.12,
5610.14 and 460.1 A must
be followed.

- NEPA as required
- Designated receiver sites

- Certified shipping containers
DOE shall certify the following containers
for all SNM:

- 9975

- DOT-6M

- DT-22

- 3013

DOE-provided containers for SNM at a
rate and number consistent with the
planning and approval process described
in C.3 to support the SNM shipping
schedule. (DOE will certify but not
provide 9975 and 3013 containers)

Section C- Page 19



Rocky Flats Closure Contract No. DE-AC34-00RF01904

II.Facility Deactivation, Decommissioning and Demolition

The Contractor will be required to deactivate, decommission and demolish the Rocky Flats facilities in accordance with the Rocky Flats
Cleanup Agreement, except for those facilities specifically defined by DOE to remain as detailed below:

SCOPE

REQUIREMENT(S)

GOVERNMENT FURNISHED
SERVICES & ITEMS

A. SNM Buildings

The Contractor shall deactivate, decontaminate and
demolish all former Special Nuclear Material building
clusters & supporting facilities to include (See Project
Baseline Descriptions, for cluster descriptions)

« B371/374 cluster by March 1, 2006,

« B771/774 cluster by October 1, 2004,

« B707/750 cluster by February 1, 2005,

« B776/777 cluster by March 1, 2004, and
« B559 cluster by September 1, 2004.

Planning, characterization,
area preparations, physical
decontamination,
dismantlement, demolition and
reporting requirements shall be
accomplished in accordance
with the Rocky Flats Cleanup
Agreement.

CERCLA Administrative Record
Repository

DOE shall provide comments on draft
decision documents and regulatory reports
within 20 business days of receipt.

B. Other Facilities

The Contractor shall decontaminate and demolish the
remaining building clusters & supporting facilities by
September 30, 2006. (See Project Baseline Descriptions
for cluster and supporting facility descriptions.)

Planning, characterization,
area preparations, physical
decontamination,
dismantlement, and demolition
shall be accomplished in
accordance with the Rocky
Flats Cleanup Agreement.

CERCLA Administrative Record
Repository

DOE shall provide comments on draft
decision documents and regulatory reports
within 20 business days of receipt.
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III. Waste Management

The Contractor shall store, process and/or package and ship to DOE approved or other storage, treatment or disposal sites all wastes. These
wastes consist of transuranic (TRU) and transuranic mixed (TRU mixed), low level radioactive (LLW) and low level radioactive mixed (LLW
mixed), hazardous, and sanitary waste. These wastes must be processed and/or packaged to meet disposal or receiver site criteria as stipulated

below:

SCOPE

REQUIREMENT(S)

GOVERNMENT FURNISHED
SERVICES & ITEMS

A. Transuranic and Transuranic Mixed Waste

Ship to the Waste Isolation Pilot Plant (WIPP) and other
DOE designated sites, all transuranic and transuranic

mixed waste by December 15, 2006.

The Waste Isolation Pilot
Plant (WIPP) Waste
Acceptance Criteria
(WAC) Rev. 5, dated April
1996, and DOE Order
435.1.

The TRUPACT-II
Authorized Methods for
Payload Control
(TRAMPAC) procedure
and Site-Specific
TRAMPAC for TRU waste
loading requirements.

The TRUPACT-II SARP
(Safety Analysis Report)
and TRUCON
(TRUPACT-II Content
Code).

All DOT transportation
requirements applicable at
the time of shipment for

TRUPACT II containers and trailers to
support transuranic and transuranic mixed
waste (including classified waste) shipments
to WIPP and other DOE approved storage,
treatment or disposal sites. TRUPACT IIs
were delivered to Rocky Flats Site beginning
on 10/01/99, and will be delivered at the
following rates per month:

FY00 36/mo
FYOl 72/mo
FY02 120/mo
FY03 120/mo
FY04 120/mo
FY05 80/mo
FY06 36/mo

FY07 36/mo
DOE will also provide all transportation
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SCOPE

REQUIREMENT(S)

GOVERNMENT FURNISHED
SERVICES & ITEMS

hazardous and radioactive

waste must be met as well.

--10 CFR Parts 70 & 71
(packaging)

--49 CFR Parts 107, 110,
171, 173 (transportation)

--Packaging QA Program Plan

services from the loading facilities at Rocky
Flats to all DOE approved sites.
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B. Low Level Waste

Ship to approved DOE or commercial disposal sites all
low-level waste by December 15, 2006.

The Contractor shall provide transportation services to the
disposal site and disposal site fees unless otherwise
stipulated by DOE.

Disposal site waste acceptance
criteria and DOE Order 435.1,
All applicable DOT
requirements at the time of
shipment for radioactive waste
must be met. Currently
available disposal site — the
DOE Nevada Test Site (NTS)
in accordance with NTS Waste
Acceptance Criteria dated
August 1997, Rev 1, or
Commercial Waste
Acceptance Criteria if that
disposal option is chosen.

DOE receiver sites that can accept waste at a
rate and number consistent with the planning
and approval process described in C.3. to
support low level waste shipments.

C. Low Level Mixed Waste (less than 10 nanocuries
per gram)

Ship to approved DOE or commercial treatment and
disposal sites all low level mixed waste less than 10
nanocuries per gram by December 15, 2006.

The Contractor shall provide transportation services to the
disposal site and treatment and disposal site fees unless
otherwise stipulated by DOE.

Disposal site waste acceptance
criteria and DOE Orders
5480.3 and 435.1. All
applicable DOT requirements
for shipment of radioactive and
hazardous waste must be met.

DOE fulfills its commitment in the Waste
Management Programmatic Environmental
Impact Statement to designate DOE or
commercial receiver site(s) that can accept
waste at a rate and number consistent with the
planning and approval process described in
C.3 to support low level mixed waste
shipments.

D. Low Level Mixed Waste (greater than 10
nanocuries per gram and less than 100 nanocuries per
gram)

Ship to approved DOE or commercial treatment and
disposal sites all low-level mixed waste greater than 10
nanocuries per gram by December 15, 2006. The
Contractor shall provide transportation services to the
disposal site and treatment and disposal fees (up to the

Disposal site waste acceptance
criteria and DOE Orders
5480.3 and 435.1, All
applicable DOT requirements
for shipment of radioactive and
hazardous waste must be met.

DOE fulfills its commitment in the Waste
Management Programmatic Environmental
Impact Statement to designate DOE or
commercial receiver site(s) that can accept
waste at a rate and number consistent with the
planning and approval process described in
C.3 to support low level mixed waste
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unit price in III.C. above) unless otherwise stipulated by shipments.
DOE.
E. Sanitary Waste Local and state regulations None
Ship to commercial facilities for disposal, or recycle, all regarding waste acceptance at
sanitary waste by December 15, 2006. sanitary landfills as well as any
requirements associated with
individual disposal sites.
Sanitary waste leaving the
Rocky Flats Site must be
inspected to assure that no
radioactive materials are
present in accordance with
Colorado Sanitary Waste
regulations (6 CCR 1007-2)
for landfills and individual
landfill permits.
F. RCRA Regulated Hazardous Waste Disposal sites waste None
Ship to commercial facilities, all RCRA Regulated acceptance criteria, the
Hazardous Waste by December 15, 2006. Resource Conservation
Recovery Act and DOE Order
435.1
G. Waste Minimization « Executive Order 12856 None

The Contractor shall develop and implement a pollution
prevention program incorporating waste prevention,
recycling and an affirmative procurement program.

The Contractor shall establish waste reduction goals for
transuranic, low-level waste, low level mixed and RCRA
regulated hazardous waste.

o Executive Order 13101
o DOE Order 5400.1
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IV. Environmental Remediation

The Contractor shall prepare a draft interim final record of decision (ROD), submit to DOE for DOE, EPA, and CDPHE approval,
and complete all actions required by the approved interim final ROD to remediate soil, surface water, ground water, and other
contaminated media. The remediation shall be completed as stipulated below:

SCOPE

REQUIREMENT(S)

GOVERNMENT FURNISHED
SERVICES & ITEMS

A. Remediation

The Contractor shall remediate Individual Hazardous
Substance Sites (IHSS)3, Potential Areas of Concern
(PAC), or under building contamination (UBC) by
December 15, 2006.

The total waste volumes for this environmental remediation portion of
the project are assumed not to exceed those quantities as follows:

Non-Rad Waste: 11,000 cubic yards

e Low Level Waste: 107,000 cubic yards

o Low Level Mixed Waste <1 nanocurie: 41,000 cubic
yards

e Low Level Mixed Waste >1 nanocurie: 220 cubic
yards

Planning, characterization,
area preparations,
remediation, disposition,
final regulatory approvals
and reporting requirements
shall be accomplished in
accordance with RFCA

Remediation shall be
specified in the approved
interim final Record of
Decision (ROD) and
Proposed Plan

Contractor must transport
and maintain CERCLA
administrative record IAW
40 CFR 300-311

CERCLA Administrative Record
Repository

DOE shall provide comments on draft
decision documents and regulatory reports
within 20 business days of receipt.

* If the 903 Pad Remediation Project removal option is exercised, then the project planning, execution and completion as identified in WBS #1.1.03.12.06.02 shall be

removed from the scope of work and this contract.
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B. Post Closure Care under RCRA Permit

The Contractor shall perform the closure and post-closure
care requirements for RCRA permitted and interim status
units during the performance of this contract.

The Contractor shall comply
with closure and post closure
care requirements under the
RCRA permit in accordance
with RCRA, 40 CFR Parts 264
and 265, the Colorado
Hazardous Waste Act
requirements, 6 CCR 1007-3
and RFCA.*

None

* Assumes RCRA Permit is not extinguished and its requirements are not absorbed into RFCA.

Section C- Page 26




Rocky Flats Closure Contract No. DE-AC34-00RF01904

C. End State

The Contractor shall develop and submit for RFFO and
regulatory approval a Draft Interim Final ROD and
Proposed Plan. The end state is defined in Clause C.1.2.

Draft Interim Final ROD
shall be in accordance with
RFCA and be of sufficient
quality and completeness
to obtain regulatory
approval and issuance of
an approved Interim Final
ROD and Proposed Plan.

Draft Interim Final ROD
will be prepared and
presented in sufficient time
to allow:

« Public and regulatory
review as provided in
RFCA

« Regulatory approval
and publication

« Completion of
remediation actions
described in the ROD
and Proposed Plan
prior to December 15,
2006

Contractor must transport
and maintain CERCLA
administrative record in
accordance with 40 CFR
300-311.

CERCLA Administrative Record
Repository

DOE shall provide comments on draft
decision documents and regulatory reports
within 20 business days of receipt.

DOE will use its best efforts to obtain an
approved Interim Final ROD.
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V.

Infrastructure and General Site Operations

The Contractor shall perform the infrastructure operations and general support services listed below in support of the site closure mission.

All items listed below are required until the end of this contract unless otherwise approved for termination by DOE.

These items are generally required to support the items listed Sections I through IV above, or the general operation of the site until closure
It is recognized that this is a closure site, all facilities have a limited life span, and the nuclear safety risk and required controls should be
steadily declining throughout the project. The standard requirements referenced in this contract are generally designed for continuous
ongoing facility operations. this will create the desirability for a number of interpretations and/or exceptions and deviations from the
standard requirements to ensure that project costs are being deployed for the maximum net government risk reduction. The Contractor and
DOE shall actively engage in early identification and appropriate requirements reduction activities to ensure a safe and cost effective
closure.

The Contractor shall provide any other services or operations not listed below as required by other contract requirements including those
DOE Orders listed in Section J, Attachment B.

Safety services are subdivided into three sections: 1) Nuclear safety requirements which apply to handling and processing fissile material
and to the operation of facilities that house fissile material, 2) radiological safety requirements that apply to handling and processing of
radioactive waste and operations in facilities that are radiologically contaminated or house radioactive materials, and 3) industrial safety
requirements which apply to all work activities and facilities at the Site.

SCOPE REQUIREMENT(S) GOVERNMENT FURNISHED
SERVICES & ITEMS

A. Environmental Monitoring

Environmental Monitoring DOE will provide necessary access to
The Contractor shall conduct required environmental shall be accomplished in accomplish all offsite environmental
monitoring in compliance with environmental laws, accordance with the provisions | monitoring.
regulations, permits, agreements, decision documents and | of Resource Conservation and
in support of emergency response activities. Recovery Act (RCRA); the

The Contractor shall provide annual updates to the
Historical Release Report and CERCLA Administrative Liability Act (CERCLA); the

Record. Clean Air Act; the Clean

The Contractor shall maintain the current and any new
enforceable agreements at the Site as identified in the

Comprehensive Environmental
Response, Compensation, and

Water Act; the Colorado Water
Quality Control Commission
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SCOPE REQUIREMENT(S) GOVERNMENT FURNISHED
SERVICES & ITEMS

technical exhibit D in this section C. (CWQCC) standards; natural
resource management
regulations, and RFCA. >

° Requirements will be revised if RFCA is amended to include above stated requirements as ARARs.

Section C- Page 29




Rocky Flats Closure Contract No. DE-AC34-00RF01904

SCOPE

REQUIREMENT(S)

GOVERNMENT FURNISHED
SERVICES & ITEMS

B. Facility Operation and Material Storage

The Contractor shall operate all facilities until they are
demolished in accordance with applicable safety, security
requirements and store all materials (chemicals, etc.),
waste, property, etc., in accordance with applicable
requirements.

Applicable requirements for
facility operation or material
storage are listed in Section J,
Attachment B..

None

C. Safeguards & Security

The Contractor shall ensure appropriate levels of
protection against unauthorized access; theft, diversion,
loss of custody of Special Nuclear Material; espionage;
loss or theft of classified matter or Government property;
and other hostile acts that may cause unacceptable adverse
impacts on national security or the health and safety of
DOE and contractor employees, the public or the
environment.

The Contractor shall promptly prepare and submit
applications for security clearances as required for work
under this contract.

The Contractor shall deter, prevent, detect and respond to
unauthorized possession, use, or sabotage of Special
Nuclear Materials.

The Contractor shall provide an integrated system of
activities, systems, programs, facilities and policies for the
protection of classified information, nuclear materials, and
DOE and certain DOE contractor property and personnel
as required by the Atomic Energy Act of 1954, as
amended, other Federal statutes, Executive orders, and
other directives.

Program Management,
DOE Order 470 Series

Personnel Security, DOE
Order 472 Series

Protection Operations,
DOE Order 5632 and DOE
Order 473 Series

Materials Control And
Accountability, DOE Order
5633 and DOE Order 474
Series

Information Security, DOE
Order 5639 and DOE
Order 471 Series

DOE shall promptly process Contractor
security clearances. On average, processing
time will be in accordance with DOE Order
472 guidelines which for clear cases will be at
or below the following:

Q clearance- 75 calendar days
L clearance - 75 calendar days
AAA clearance - 60 calendar days

Processing time begins upon receipt of the
case from the Contractor.
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D. Analytical Services

The Contractor shall perform and maintain Analytical
Services and/or Laboratories.

The Contractor shall ensure that any lab samples analyzed
by off-site laboratories will be disposed of from the
laboratory and not returned to the Rocky Flats Site for
disposal unless there is prior contractual agreement for the
return of specific samples for which no other disposition is
possible.

Analytical Services and
laboratories shall be operated
in accordance with one or
more of the following
references: 10 CFR 830.120,
DOE Order 414.1, ASME-
NQA-1, ANSIVASQC E4,
and/or ISO 9000.

DOE shall maintain a quality National
Analytical Management Program or a DOE
alternative program which supports the
analytical services necessary to close the site.

E. Public Relations & Media Support « Communication services DOE Reading Room(s)
. .. . hall rovi n
The Contractor shall provide communication services to sha l?e pro ded as needed
. e : . to maintain stakeholder
include Citizens Advisory Board representation, tours and
.. support for the Rocky Flats
visits and other stakeholder support. .
Closure Project.
« Contractor must transport
and maintain supporting
community documents in
the established DOE
Reading room(s).
F. Litigation Management T
« Litigation management None

The Contractor shall maintain a legal function and
demonstrate sound litigation management practices to
include litigation, arbitration, legal advice on
environmental matters, procurement, employment, labor,
and the Price-Anderson Act (PAA); review and
interpretation of legislation and laws; research and
drafting of memorandum, and the management and
oversight of outside legal counsel; for both the prime and
subcontractors.

The Contractor shall provide litigation support to the

practices shall be provided
in accordance with the
RFFO approved Litigation
Management Plan.

« Department of Energy,
Office of General Counsel,
Legal Services and
Litigation Management
Policies and Procedures
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Government when judged necessary by the Contracting
Officer (or Contracting Officer Representative) in cases of
actual or threatened litigation, regulatory matters, or third-
party claims and subject to applicable rules and
regulations. Litigation support includes, but is not limited
to: case preparation assistance; document retrieval,
review and reproduction; witness preparation and
testimony; expert witness testimony; and assisting
Government counsel as necessary in response to discovery
or other information related activities responsive to any
legal proceeding.

G.Audit Support Services

The Contractor shall provide audit support services for GAO, IG, [
EPA, CDPHE and other external audits that examine and evaluate Si
activities.

Audit Support Services shall
be provided in accordance with
DOE Order 2300.1B, Audit
Resolution and Follow-up,
DOE Order 2320.1C,
Cooperation with the Office of
Inspector General, DOE Order
2321.1B, Auditing of
Programs and Operations; and,
Department of Energy, Office
of General Counsel, Legal
Services and Litigation
Management Policies and
Procedures

DOE /OIG Rocky Flats Audit Plan

H. Utilities & Infrastructure

The Contractor shall provide and maintain the
infrastructure, utilities, etc. necessary to support the
closure mission. DOE will provide at a later date a specific
definition of which roads and components of the site
utility system that will remain after closure.

Utilities and infrastructure
shall be maintained in
accordance with DOE Order
430.2 and the Site Safety
Analysis Report.

DOE shall provide and pay for site utilities to
include raw water, electricity, natural gas and
heating oil.
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I. Radiological Assistance Program

The Contractor shall provide a field unit under the
Radiological Assistance Program (RAP) until the RAP
program is terminated by DOE.

DOE Order 5530.3 provides
the requirements for the
Radiological Assistance
Program.

DOE shall provide additional funding for the
RAP and one member and may provide up to
three (3) members for the RAP team.

J. Health Effects

The Contractor shall provide support for health
programs/ambulatory care, beryllium and radiation worker
health surveillance programs and personnel monitoring
program. These services are required to assess, monitor,
record data, and provide medical support for current site
workers who are or may be exposed to radiological and
hazardous materials. This is expected to encompass 6500
(+/-1000) current site workers through the term of this
contract. The Contractor shall maintain medical records
of former workers and make them available for health
effects studies as requested by DOE.

Health effects shall be
maintained in accordance with
Public Law 102-484, DOE
Order 440.1, and will last until
the program and documents
are turned over to DOE at the
end of this contract.

None
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K. Occupational Health

DOE Order 440.1A provides None

The Contractor shall provide the following classes of the requirements for employee
examinations for the purpose of providing initial and heath examinations. This
continuing assessment of employee health: pre-placement apphf:s to all contractor and
in accordance with the Americans with Disabilities Act sub-tier contractor personnel as
(42 United States Code 12101), qualification required by DOE Order
examinations, fitness for duty, medical surveillance and 440.1A.
health monitoring, return to work health evaluations, and
termination examinations. The occupational medical
department shall be informed of all job transfers and shall
determine whether a medical evaluation is necessary. The
physician responsible for the delivery of medical services
or his/her designee shall inform contractor management of
appropriate employee work restrictions.

L. Emergency Management DOE Order 151.1 specifies the | None

The Contractor shall provide Site Emergency
Management Services to include emergency planning and
preparedness as well as response to possible incidents
involving nuclear, radiological and hazardous materials on
site.

The Contractor shall provide a fully equipped and
adequately staffed Emergency Operations Center on the
site.

performance requirements,
capabilities and response times
for emergency management
services. Emergency
management shall be
performed at the levels
specified until the major
nuclear facilities’ hazards are
removed or ameliorated, or the
facilities are demolished. A
reduced level of emergency
services may be allowed once
the major hazards on-site are
removed and as they are
approved by DOE. DOE
Order 225.1A specifies the
requirements for conducting
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accident investigations.

M. Nuclear Criticality Safety

The Contractor shall maintain a Nuclear Criticality Safety
Program which ensures that operations with fissionable
materials which pose a criticality accident hazard shall be
evaluated and documented to demonstrate that the
operation will be subcritical under both normal and
credible abnormal conditions. Fissionable material
operations shall be conducted in such a manner that
consequences to personal and property that result from a
criticality accident will be mitigated. No single credible
event or failure shall result in a criticality accident having
unmitigated consequences.

DOE Order 420.1 provides the
requirements and invokes the
applicable ANSI/ANS 8
Standards. Sabotage and
seismic events that are
predicted to result in facility
collapse are exempt from the
requirement for double
contingency. The Criticality
Safety Program will be
required in each facility until
fissile materials inventories are
reduced to less than that
stipulated in ANSI/ANLS.

None
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N. Nuclear Safety

The Contractor shall develop and maintain the safety
analysis and controls for nuclear facilities, operations, and
activities. Readiness determinations for restart of
activities and for start-up of new activities will be required
to demonstrate readiness to safely start the activity.

DOE Orders 420.1, 425.1,
5480.21, 5480.22, and 5480.23
specify the requirements for
nuclear safety.

DOE complies with the following
authorization basis review schedule:

A. Justification for Continued Operation
— 4 calendar weeks

B. Page Change- 4 calendar weeks

C. New -Authorization Basis- 2 calendar
months

D. Authorization Basis revision- 6
calendar weeks

E. Positive unreviewed safety question -
2 calendar weeks

DOE will work cooperatively with the
Contractor to improve upon this review
schedule as a part of the best efforts approach
of the Nuclear Licensing Statement of
Commitment.

O. Occupational Safety

Occupational safety None
The Contractor shall meet all occupational safety and requirements are as stipulated
health requirements (including but not limited to industrial | in DOE Orders 420.1, DOE
safety, fire protection, construction safety, firearms safety, | Order 440.1A.
explosive safety, industrial hygiene, pressure safety and
motor vehicle safety) for all site-related operations and
conditions.
P. Fire Protection DOE Order 420.1 provides the | None

The Contractor shall maintain an acceptable fire protection
program which supports a level of fire protection and fire
suppression capability sufficient to minimize losses from
fire and related hazards consistent with the best in class of

requirements and invokes the
National Fire Protection
Association Standards.
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protected property in private industry.

Q. Quality Assurance Program

The Contractor shall perform all work on site in
accordance with applicable quality assurance
requirements.

DOE Order 414.1 and 10 CFR
830.120 specify basic
requirements that apply to the
quality assurance program.

For site activities where
transuranic waste will be
characterized, packaged, or
shipped, the DOE Carlsbad
Area Office Quality Assurance
Program Document, CAO-94-
1012 and DOE Carlsbad Area
Office Quality Assurance
Program Plan, CAO-94-1010
shall apply. The Nevada Test
Site Waste Acceptance Criteria
shall apply for those activities
where Low Level Waste is
characterized, certified,
packaged, or shipped.

None

R. International Agreements

The Contractor shall support 12 inspections per year by
the International Atomic Energy Agency (IAEA) as well
as maintain material surveillance equipment.

« JAEA agreement INFCIRC
288 and DOE Order
1270.2B

« This requirement will
remain in effect until JAEA
materials have been
permanently removed from
the Site.

None

S. Records Management and Document Control

The Contractor shall provide on an ongoing basis the
maintenance, storage, protection, and disposition of active

Records management and
document control will be
conducted in accordance with

DOE approved receiver site(s)
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and inactive classified and unclassified records, retrieval
from on-site and off-site storage facilities and support in
ongoing discovery efforts for litigation. All Government
records, regardless of media, in the Contractor’s custody
must be properly inventoried, indexed, moved to DOE
approved off-site storage facilities, and possess a
disposition schedule or equivalent thereof pending a
schedule being developed, including those records that are
required to document closure activities. Those records
that are radiologically, beryllium or otherwise
contaminated shall be handled and dispositioned in
accordance with site procedures including applicable free
release levels. The Contractor will provide a complete
records inventory list in a hardcopy and electronic format
to the post closure records custodian identified by the
DOE Contracting Officer.

DOE Order 200.1, 36 CFR
Chapter 12, Subchapter B and
the Joint Records Management
Strategy for Site Closure.
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T. Radiation Protection Program

10 CFR 835 and the None.

The Contractor shall ensure that all site activities are Dep artmental Implementing

conducted in compliance with a documented Radiation Guides shall apply.

Protection Program to minimize occupational exposure to

internal radiation, direct, external exposure to ionizing

radiation as well as to minimize the spread of

contamination. The As Low As Reasonably Achievable

(ALARA) process will be applied to all site activities.

U. _Environmental Permits . .
Contractor’s compliance with | None

The Contractor shall obtain, maintain, and comply with
environmental permits as required and allowed by law.

environmental permits shall be
in accordance with the
Resource Conservation and
Recovery Act (RCRA); the
Comprehensive Environmental
Response, Compensation, and
Liability Act (CERCLA); the
Clean Air Act; the Clean
Water Act; and the Rocky
Flats Cleanup Agreement.’

6 Requirements will be revised if RFCA is amended to include above stated requirements as ARARs.
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VI. DOE Office Accommodations

The Contractor shall provide basic office accommodations for DOE personnel as specified below. A central DOE office will be needed as well as smaller office
accommodations in a few critical facilities until they are decommissioned. During the final stages of closure it is expected that DOE will relocate its office off-site.

SCOPE

REQUIREMENT(S)

GOVERNMENT FURNISHED
SERVICES & ITEMS

DOE Offices

DOE will continue to occupy Building 460 until the
facility is scheduled for demolition or until the Contractor
provides alternate office space, whichever occurs first.
This includes space for up to 250 DOE and support
service personnel. Regardless of location, DOE will
require that at least 150 of the individual offices must be
located in one building until the end of FY04. Upto a
maximum total of 10 office spaces (no more than three in
each building) must be maintained in or within 150 feet of
Buildings 371, 750, 771, and 707 until the Contractor
closes the facilities. DOE will require additional space for
approximately 10 regulators doing Site inspections.
Lunch services must be provided within 500 feet of the
single large DOE office on-site until 2005. The
Contractor shall provide for movement of DOE furniture
property and other materials if offices are moved from the
satellite offices, or from B460. Adequate access for DOE
personnel is required through closure.

DOE office accommodations
will be provided in Building
460, or an alternative. Any
central office location besides
Building 460 requested to
house the DOE offices must be
approved by the Manager,
RFFO.

None
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VII. Tri-Party Agreement

The Contractor shall continue to implement the Three Party Transfer Agreements.

SCOPE REQUIREMENT(S) GOVERNMENT FURNISHED
SERVICES & ITEMS
Tri-Party Agreement RFETS Three Party Transfer None
The Contractor shall ensure the continued support and Agreement with DOE, EG&G

assistance to Rockwell and EG&G as prescribed by the Rocky Flats, Inc., and Kaiser-
RFP Three Party Transfer Agreement dated June 30, 1995. | Hill Company, L.L.C., June
30, 1995, and as incorporated
by reference, the RFP Three
Party Transfer Agreement with
DOE, EG&G Rocky Flats,
Inc., and Rockwell
International Corporation,
October 23, 1989.

VIII.  Closure Project Funding

The Contractor shall plan to execute this Statement of Work assuming a minimum annual funding of $657 Million from the Closure Account, (EW-05) received no later
than October 1, of each year, for the term of the contract. The receipt of funding is subject to Congressional and Departmental funding Authorization. The following table
describes the maximum funding RFFO may receive during the project from the Closure Account. If DOE removes scope, such as the 903 Pad remediation, adjustment to

this funding may be negotiated.

FY07

& Outyears
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$18.8M

$18.8M

$18.8M

$18.2M

$17.6M

$16.6M

$16.3M

$3.9M
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Exhibit B

Abbreviations, Acronyms, and Definitions

Abbreviations and Acronyms:

ACP Accelerated Cleanup Plan

ADS Activity Data Sheets

ALARA As Low As Reasonably Achievable

APSF Advanced Plutonium Storage Facility

ASAP Accelerated Site Action Project

BCP Baseline Change Proposal

BEST97 Basis of Estimate Software Tool

BOES Basic Operating and Essential Services

CAB Citizens Advisory Board

CAD Corrective Action Decision

CAMU Corrective Active Management Unit

CDPHE Colorado Department of Public Health and Environment
CERCLA Comprehensive Environmental Response, Compensation and Liability Act of
1980

CFR Code of Federal Regulations

CID Cumulative Impacts Document

D&D Decontamination and Decommissioning
DNFSB Defense Nuclear Facilities Safety Board

DOE Department of Energy

DOR Direct Oxide Reduction

ECA Energy Communities Alliance

EIS Environmental Impact Statement

EM Environmental Management

EPA Environmental Protection Agency

ER Environmental Restoration

FSUWG Future Site Use Working Group

FTIRS Fourier Transform Infrared System

FY Fiscal Year

HQ Headquarters

AW In Accordance With

ICCB Internal Change Control Board

ID Department of Energy Idaho Operations Office
IDC Item Description Code

IHSS Individual Hazardous Substance Site

IMC Integrating Management Contract

INEEL Idaho National Engineering and Environmental Laboratory
IPL Integrated Priority Listing

ISM Integrated Safety Management
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LANL
LCB
LLMW
LLW
M&O
Mat'l
Misc.
MLLW
MOL
MOX
MR
mrem
MSE/ER
NEPA
NTS
Ops.
OR

ou

PA
PAC
PBIMC
PBD
pCi/g
PEIS
PPI

Pu
PU.F4
RESRAD
RFCA
RFETS
RFFO
ROD
SAL
SCCB
SISMP
Site
SMEs
SNM
SRS
SS&C
SSTs
SSSP
STCG
STLs

Los Alamos National Laboratory
Life Cycle Baseline
Low Level Mixed Waste
Low Level Waste
Management & Operating
Material
Miscellaneous
Mixed Low Level Waste
Minimum Operating Level
Mixed Oxide Fuel
Mortgage Reduction Milestones
Millirem
Molten Salt Extraction/Electrorefining
National Environmental Policy Act
Nevada Test Site
Operations
Oak Ridge
Operable Unit
Protected Area
Potential Area of Concern
Performance Based Integrating Management Contract
Project Baseline Description
Pico Curies per gram
Programmatic Environmental Impact Statement
Program Planning and Integration
Plutonium
Plutonium Fluoride
Computer Model Pertaining to Residual Radiation Material
Rocky Flats Cleanup Agreement
Rocky Flats Environmental Technology Site
Rocky Flats Field Office
Record of Decision
Soil Action Levels
Site Change Control Board
Site Integrated Stabilization Management Plan
Rocky Flats Environmental Technology Site
Subject Matter Experts
Special Nuclear Material
Savannah River Site
Salt Sand & Crucible
Safe Secure Transport
Site Safeguard & Security Plan
Site Technology Coordination Group
Safeguards Treatability Limits
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STP Site Treatment Plan

TBD To be determined

TRU Transuranic

TRUM Transuranic Mixed

TRUPACT Transuranic Waste Packaging and Transportation
TSCA Toxic Substance Control Act
TYP Ten Year Plan

USTs Underground Storage Tanks
WAD Work Authorization Document
WBS Work Breakdown Structure
WIPP Waste Isolation Pilot Plant
WM Waste Management
Definitions:

Baseline: A work activity based plan that describes the Contractor' s approach to
execute the project Statement of Work, including the schedule for those work
activities and estimates of the associated costs (plus or minus approved
changes). Defined as the Rocky Flats Closure Project Baseline.

Statement of Work:  Narrative description of products or services to be supplied/delivered
under the contract (see Section C).

Scope: Sum of the products or services to be provided as the project.

Technical Safety Requirements (TSR) Level 1 Violation: A Level 1 violation is indicative of a
significant breakdown of safety controls in a facility. It results in an actual release of material to
the environment, or allows conditions to exist where there are no remaining barriers to release to
the environment. DOE discovery of a Level 2 violation also represents a Level 1 violation.

Technical Safety Requirements (TSR) Level 2 Violation: Level 2 violations are significant
violations of the control set, but do not pose an immediate threat to the co-located worker, the
public or to the environment. A violation that can or does result in adverse consequences to
facility workers is a Level 2 violation. Level 2 violations also result from DOE discovery of a
failure to comply with administrative controls or lack of rigor in maintaining the safety envelope.
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Exhibit C

List of Rocky Flats Environmental Technology Site Compliance Orders, Agreements and

Parties Statute

Permits

Type Date Executed

DOE/Colorado RFCO
10/3/95

DOE-Kaiser-Hill-
4/23/93
-Safe Sites/Colorado

RMRS RCRA

DOE-Kaiser-Hill/ RCRA
8/21/97
Colorado

DOE-Kaiser-Hill/ RCRA
8/21/97
Colorado

DOE/Colorado RCRA
8/14/98

DOE-Kaiser-Hill- RCRA
6/30/97

Safe Sites-RMRS -

Closure Site Services/

Colorado

DOE/EPA/Colorado  RCRA/

7/19/96
CERCLA
DOE-Kaiser-Hill/EPA CWA
6/30/84
DOE/EPA CWA

Site Treatment Plan COOC

Mixed Residue SA & COOC

Waste Chemicals COOC

Idle Equipment and Tanks

COOC

Mixed Residues COOC

RCRA Permit

RFCA

NPDES Permit

NPDES FFCA 3/91
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COOC = Compliance Order on Consent

SA = Settlement agreement

RFCO = RCRA Facility Consent Order

FFCA = Federal Facility Compliance Agreement
RFCA = Rocky Flats Cleanup Agreement

1. Note that RFFO and K-H are parties to the RFETS facility Clean Air Act Permit Application
filed with CDPHE. No facility permit has been issued, but various sources on site continue
to have specific air permits.



Rocky Flats Closure Contract No. DE-AC34-00RF01904

Exhibit D

ROCKY FLATS CLEANUP AGREEMENT

Incorporated by reference as of October 1, 1999.
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Exhibit E

ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE WORKFORCE
RESTRUCTURING PLAN
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Blank page for WFR plan
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PART I - THE SCHEDULE
SECTION D
PACKAGING AND MARKING
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SECTION D
PACKAGING AND MARKING

D.1 PACKAGING

Preservation, packaging, and packing for shipment or mailing of all work delivered
hereunder shall be in accordance with good commercial practice and adequate to
insure acceptance by common carrier and safe transportation at the most
economical rate(s).

D.2 MARKING

Each package, report or other deliverable shall be accompanied by a letter or other
document which:

(a) Identifies the contract by number under which the item is being delivered.

(b) Identifies the deliverable Item Number or Report Requirement that requires the delivered item(s).
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PART I - THE SCHEDULE
SECTION E
INSPECTION AND ACCEPTANCE
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E.1

E.1.1

E.14

E.2

SECTION E

INSPECTION AND ACCEPTANCE

FAR  52.246-05 INSPECTION OF SERVICES - COST-REIMBURSEMENT
(APR 1984)

Definitions. “Services,” as used in this clause, includes services performed,
workmanship, and material furnished or used in performing services.

E.1.2 The Contractor shall provide and maintain an inspection system acceptable to the
Government covering the services under this contract. Complete records of all
inspection work performed by the Contractor shall be maintained and made
available to the Government during contract performance and for as long
afterwards as the contract requires.

The Government has the right to inspect and test all services called for by the contract, to the extent
practicable at all places and times during the term of the contract. The Government shall perform
inspections and tests in a manner that will not unduly delay the work.

If any of the services performed do not conform to contract requirements, the Government may require the
Contractor to perform the services again in conformity with contract requirements for no additional fee.
When the defects in services cannot be corrected by re-performance, the Government may (1) require the
Contractor to take necessary action to ensure that future performance conforms to contract requirements,
and (2) reduce any fee payable under the contract to reflect the reduced value of the services performed.

If the Contractor fails to promptly perform the services again or take the action necessary to ensure future
performance in conformity with contract requirements, the Government may (1) by contract or otherwise,
perform the services and reduce any fee payable by an amount that is equitable under the circumstances, or
(2) terminate the contract for default.

ACCEPTANCE

Acceptance of all work and effort under this contract (including “Reporting Requirements,” if any) shall be

accomplished by the Contracting Officer, or any duly designated representative.

E.3

INSPECTION

Inspection of all items under this contract shall be accomplished by the DOE Contracting Officer’s

Representative (COR) or any other duly authorized Government representative in accordance with Sections H and 1
of this contract.

E4

CONTRACTOR QUALITY CONTROL



Rocky Flats Closure Contract No. DE-AC34-00RF01904

E.5

(a)

(b)

In accordance with the “FAR 52.246-05, INSPECTION OF SERVICES -
COST REIMBURSEMENT” Clause, the Contractor shall establish and
maintain an inspection system acceptable to the Government, to assure the

requirements of the contract are provided as specified. This system shall:
(1) Identify deficiencies in the quality of services performed throughout the entire scope of the
contract and implement timely corrective action before the level of performance becomes
unsatisfactory.
2) Be implemented on the contract start date.

GOVERNMENT QUALITY ASSURANCE/SURVEILLANCE PLAN

The Government Quality Assurance/Surveillance Plan identifies specific services from the Statement
of Work for which compliance with the identified standards is required. The Surveillance Plan identifies
standards by which the Contractor is expected to perform in a continuous satisfactory manner. The
Contracting Officer may impose a Category 3 fee adjustment in accordance with section B.6 of this
contract if the Contractor fails to correct DOE identified non-compliance with the Standard in the
timeframe specified by the Contracting Officer, or if there are three non-compliance activities with a
specific standard within any given quarter. The Contractor shall not be relieved of full performance of the
services hereunder and may be terminated for default based upon inadequate performance of services, even
if a penalty has been imposed.

The services rendered under this contract are subject to Government inspection both during the
Contractor’s operations and after completion of the tasks. After each inspection, the Contractor will be
advised of any unsatisfactory condition(s) for which they are responsible. The Contractor shall correct
such deficiencies promptly and, by written report to the Contracting Officer, shall address
corrective/preventive actions taken.
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TECHNICAL EXHIBIT

GOVERNMENT QUALITY ASSURANCE/SURVEILLANCE PLAN

REQUIRED SERVICE SOW REF. STANDARD SURVEILLANCE
NO. METHOD
SNM Shipments Sec.I, A. & B. | « All SNM shipped in | Periodic
a DOE approved assessments,
shipping container monthly
¢« AllDOT observations, and
requirements assessment of each
satisfactorily met. shipping manifest
¢ All requirements of
DOE Orders 5610.12,
5610.14 and 460.1A
satisfactorily met.
Waste Shipments Sec. III, A-F e All wastes shipped Periodic
in either DOE or assessments,
DOT approved monthly
shipping containers observations, and
e AllDOT assessment of each
requirements shipping manifest
satisfactorily met.
¢ Requirements of
DOE Order 435.1
satisfactorily met.
¢ All disposal site
waste acceptance
criteria satisfactorily
met.

SNM Building Deactivation Sec, II, A Safe and Stable Periodic
condition according to assessments and
the Project Execution monthly
Plan (PEP) where vaults | observations
are empty, residues and
all SNM is removed,

MAA is closed,
chemicals and excess
equipment is removed
and process systems are
drained of SNM
solutions.

Facility Decommissioning Sec, II, A All end state Periodic
requirements of the assessments and
approved DOP have monthly
been met. Holdup has observations

been reduced to a
specified manageable
level, equipment and
gloveboxes have been
removed and packaged
for disposal and the
facility has been
decontaminated and
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REQUIRED SERVICE SOW REF. STANDARD SURVEILLANCE
NO. METHOD
determined to be at the
required specified level.

Facility Demolition Sec, II. A All end state criteria of Periodic
the approved DOP have | assessments and
been met including monthly
disposition of building observations
rubble, and protection of
any known areas of
contamination.

Safeguard and Security Sec, V, C. All requirements of the Periodic Surveys,

Program following DOE Orders periodic

e  Program Management, are satisfactorily met: assessments, and

SSSP DOE Orders 470.1, monthly

e  Personnel Security 470.2,471.1,471.2A, observations

e  Protection Operations 472.1B, 473.2-1, 474.1-

e  Materials Control and 2,5632.1C, 5639.8A

Accountability

e Information Security

Fire Protection Sec. V, P All requirements of DOE | Periodic
Order 420.1and the assessments and
National Fire Protection | monthly
Association Standards observations
satisfactorily met.

Occupational Safety Sec. V, O All requirements in DOE | Periodic
Orders 420.1, 440.1A assessments and
and the Occupational monthly
Health and Safety observations
requirements
satisfactorily met.

Nuclear Criticality Safety Sec. V.M All requirements of DOE | Periodic
Order 420.1 and assessments and
ANSI/ANSS monthly
satisfactorily met. observations

Radiological Protection Sec. V, T All requirements of 10 Periodic
CFR 835 satisfactorily assessments and
met. monthly

observations

Nuclear Safety Sec. V, N All requirements of Periodic
DOE Orders 420.1, assessments and
425.1, 5480.21, 5480.22, | monthly
and 5480.23 observations
satisfactorily met.

Environmental Monitoring Sec. V, A All requirements of Periodic
Resource Conservation assessments and
and Recovery Act monthly
(RCRA); the observations
Comprehensive

Environmental Response,
Compensation, and
Liability Act (CERCLA);
the Clean Air Act; the
Clean Water Act; the
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REQUIRED SERVICE SOW REF. STANDARD SURVEILLANCE
NO. METHOD

Colorado Water Quality
Control Commission
(CWQCC) standards;
natural resource
management regulations,

and RFCA satisfactorily

met.

Environmental Remediation Section IV,A All requirements of Periodic
Resource Conservation assessments and
and Recovery Act monthly
(RCRA); the observations
Comprehensive

Environmental Response,
Compensation, and
Liability Act (CERCLA);
the Clean Air Act; the
Clean Water Act; the
Colorado Water Quality
Control Commission
(CWQCC) standards;
natural resource

management regulations,

and RFCA satisfactorily
met.
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SECTION F

DELIVERIES OR PERFORMANCE

F.1 PRINCIPAL PLACE OF PERFORMANCE

The principal place of performance of this contract shall be within the site outlines of the Rocky
Flats Environmental Technology Site, near Golden, Colorado, and such other facilities as may be leased or
acquired from time to time. All deliverable items shall be delivered to the Contracting Officer or designee,
unless otherwise specified.

F.2 DELIVERY

(a) Performance will commence with the effective date of this contract on February 1, 2000. The
target date for physical completion of the contract is December 15, 2006.

(b) “Physical completion of the contract” as that term is used in Clause 1.23, Incentive Fee, is defined
in Clause C.1.2.

F.3 PROJECT COMPLETION

(a) Release of Withholdings. When the Contractor completes elements (1), (2), (3) and
(4) of physical completion as defined in Clause C.1.2, the Contracting Officer will
project the Contractor's expected fee earnings and release withheld fees
accordingly, but will retain a withholding of at least $5,000,000 until physical
completion as defined in Clause C.1.2. The release of withholdings by the
Contracting Officer, at this point, does not change the conditional nature of these
fee payments. For remaining conditional incentive fee payments, the Contracting
Officer will continue to withhold fees in accordance with Clause B.6.

(b) Declaration of Physical Completion. Upon physical completion of contract as set
forth in Clause C.1.2, the Contractor may prepare a letter declaring that the Rocky
Flats Closure Project has been physically completed. If the Contractor submits
such a letter, the Government will have one business day to decide whether the
Contractor's declaration is reasonable, after which the Government will, within
ninety (90) calendar days accept the project as complete or provide the Contractor
with a final definitive punch list of material deficiencies which preclude the
Government from accepting the physical completion of the contract. During the
acceptance period, the actual completion date shall be suspended and fixed as of
the date Contractor declares project completion. The Contractor shall complete
the identified deficiencies, the costs of which shall be considered unallowable,
during the nine (9) months immediately succeeding the receipt of the
Government’s notification. During this period, the actual completion date shall
remain fixed while the Contractor completes the remaining open deficiencies.
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(c)

(d)

(e)

Upon completion of punch list material deficiencies, the Contractor will submit a Final
Declaration Letter for physical completion of the contract. The Contractor’s final Declaration
Letter and the Contractor’s responsibility for completion of any material deficiencies shall be
limited only to completion of the Government's final definitive punch list of material deficiencies
established above, inasmuch as all other work was previously accepted by the Government. In the
event the Government determines that a portion of its final punch list of material deficiencies is
not completed, the Contractor will be notified accordingly within thirty (30) calendar days of
receipt of the Contractor’s Final Declaration Letter. These costs shall also be considered
unallowable. In this event, and for any future incomplete final punch list work identified by the
Government, the Contractor shall proceed diligently with the completion of the work and, upon
completion, all withholding shall be released to the Contractor except the required retainage
amount set forth by Clause 1.23.

Withheld Fee Funding and Payment.

(1) The Contractor will request a reserve of appropriate budget ninety (90)
days prior to the start of the next fiscal year or, alternatively, the Contracting
Officer will confirm in writing to the Contractor that sufficient funds are
available in the current fiscal year to fund all or a portion of the Contractor’s
withheld fee. Withheld fee shall be paid to the Contractor in the next
quarter subject to the provisions of (a) above.

2) Upon Government acceptance of physical completion of the contract, all
remaining withholdings shall be paid to the Contractor within thirty (30)
calendar days of receipt of the Contractor’s invoice.

Upon full acceptance of physical completion of the contract the Government
will pay the Contractor as set forth by Clauses F. 3(c) and B.7.

Contract Close-out. After the Contractor’s declaration of physical completion
of the contract, the Government and Contractor shall establish a separate plan
including budget and schedule for close-out of the contract. The Contract
Close-out Plan will include all remaining administrative matters necessary to
close out the contract, including but not limited to, resolution of remaining
and open litigation, audit of indirect costs, remaining records disposition
required by the Government, ongoing monitoring and stewardship costs or
any other activities required by Clause 1.22, Allowable Cost and Payment, to
close-out the contract. As set forth in Clause B.8, the cost, schedule and
budget established for contract close out activities shall not be included in
Target Cost or Target Schedule.
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SECTION G

CONTRACT ADMINISTRATION DATA

G.1 CORRESPONDENCE PROCEDURES

To promote timely and effective administration, correspondence submitted

under this contract shall include the contract number and shall be subject to the
following procedures:

Technical Correspondence. Technical correspondence (as used herein, this term excludes
technical correspondence where patent or technical data issues are involved and

correspondence which proposes or otherwise involves waivers, deviations, or modifications to

the requirements, terms, or conditions of this contract) shall be addressed to the DOE
Contracting Officer's Representative (COR) with an information copy of all correspondence
to the DOE Contracting Officer.

Other Correspondence. All other correspondence shall be addressed to the DOE Contracting

Officer, with information copies of the correspondence to the COR and the DOE Patent
Counsel (where patent or technical data issues are involved).

G.2 ADDRESSES
The DOE Contracting Officer’s address is:

Contracts Management Division - Bldg. 460
Attn: Melody C. Bell

Rocky Flats Field Office

US Department of Energy

10808 Highway 93, Unit A

Golden, CO 80403-8200

Future revisions of the Contracting Officer or the address may be accomplished by
written notification from the Contracting Officer to the Contractor, without a formal contract
modification.

G3 BILLING INSTRUCTIONS

(a) The Contractor shall submit the original and three copies of invoices or vouchers, in
accordance with the Payments provisions of this contract, to the following address:

Office of the Field Chief Financial Officer, Bldg. 460
Attn: Finance Group

Rocky Flats Field Office

US Department of Energy

10808 Highway 93, Unit A

Golden, CO 80403-8200



Rocky Flats Closure Contract No. DE-AC34-00RF01904

(b) The Contractor shall submit invoices in accordance with the Billing Instructions, which
will be provided at time of award of a contract, and other applicable clauses of this
document.
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G.4 DEFECTIVE OR IMPROPER INVOICES

Name (where practicable), title, phone number, office name, and complete mailing
address of officials of the business concern who are to be notified when the Government receives a
defective or improper invoice:

Kaiser-Hill Company, LLC

10808 Highway 93 Unit B, Building 111
Golden, CO 80403-8200

Attention: ~ Mr. L. A. Martinez

Vice President, Administration and CFO
Telephone: (303) 966-9768

G.S DOE PROPERTY ADMINISTRATION
For purposes of administration of government property, the points of contact are:
For real property:
Steven R. Schiesswohl 966-6501

For other than real property:

Joseph A. Legare (Primary)  966-5918
Steven W. Slaten (Secondary) 966-4639

Assistant Manager for Environment & Infrastructure, Building 460
Rocky Flats Field Office

US Department of Energy

10808 Highway 93, Unit A

Golden, CO 80403-8200

Future revisions of the points of contact may be accomplished by written notification
from the Contracting Officer to the Contractor, without formal contract modification.
G.6 REPRESENTATIONS AND CERTIFICATIONS

The Representations and Certifications completed as attachment to Section J leading to
award of this contract, dated November 15, 1999, are hereby incorporated into this contract.

G.7 INVOICING/PAYMENT PROCEDURES

(a) The Government will make payments to the Contractor by
electronic funds transfer not later than three (3) business days after receipt
of an acceptable invoice from the Contractor.

(b) The Contractor may submit cost invoices no more frequently than bimonthly.
Fee invoices will be submitted in accordance with Clause B.6.

() Any defects in invoices which are discovered after acceptance and payment will
be corrected on subsequent invoices. If the Government discovers such defects, the



Rocky Flats Closure Contract No. DE-AC34-00RF01904

(d)
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Contracting Officer will notify the Contractor in writing to the individual listed in Clause
G.4, DEFECTIVE OR IMPROPER INVOICES, above. The Contracting Officer’s
written notification will explain the nature of the defect, and will direct the Contractor to
reflect the appropriate credit on the next invoice submitted under this Contract. Unless
the Contractor reconciles the defect to the satisfaction of the Contracting Officer within
seven (7) calendar days, the Contractor shall make the credit as previously directed by the
Contracting Officer.

Any bases for withholding, set off or reduction with respect to invoices which
are discovered after acceptance will be corrected on subsequent invoices. If the
Government discovers such bases for withholding, set off or reduction, the Contracting
Officer will notify the Contractor in writing to the individual listed in Clause G.4,
Defective or Improper Invoices, above. The Contracting Officer's written notification
will explain the nature of the bases for withholding, set off or reduction, will specify the
dollar amount of the withholding, set off or reduction and will direct the Contractor to
reflect the appropriate credit on the next invoice submitted under this contract. Unless
the Contractor reconciles the bases for withholding, set off or reduction to the satisfaction
of the Contracting Officer within seven (7) calendar days, the Contractor shall make the
credit as previously directed by the Contracting Officer.

Nothing in this provision shall affect the rights of either the Government or the
Contractor under the Prompt Payment clause of this contract.

Notwithstanding the provisions of FAR 52.232-25 (a)(4), the Government is not
limited to the seven (7) day notification to the Contractor of a defective invoice.

The Government acknowledges and agrees that the Contractor may finance its
performance under this contract by selling accounts receivable arising under the contract
to an affiliate of the contractor organized solely for the purpose of assisting in the
financing of the Contractor's performance under the contract. Such affiliate may further
sell and/or otherwise grant a security interest in such receivables to an ultimate financing
source or sources or an agent or trustee acting on behalf of an ultimate financing source
or sources, such further sale and/or grant of a security interest being solely for the
purpose of completing the financing of the Contractor's performance of the work under
the contract. The ultimate financing source or sources would provide funds to the
affiliate solely for the purpose of financing the affiliate's purchasing said accounts
receivable from the Contractor, thereby providing the funding to the contractor to
perform the work under the contract. The Government consents to the financing
arrangement described above.
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SECTION H

SPECIAL CONTRACT REQUIREMENTS

H.1

(a)

(b)

©)

(d)

(e)
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PROJECT CONTROL SYSTEMS AND REPORTING REQUIREMENTS
H.1.01Project Control System Requirements

In the performance of this contract, the Contractor shall establish, maintain and use a project
control system meeting the requirements specified in the contract, in the following paragraphs
titled “Baseline Development,” “Project Performance,” and “Baseline Change Management” of
this Section H.1, and any other system requirements defined by the Contracting Officer.
Contractor may use a pre-existing project control system if such system satisfactorily addresses
the system requirements defined below.

The project control system must also meet the requirements of the following DOE guidance:

@))] DOE Order 430.1A, Life-Cycle Asset Management (LCAM), October 14, 1998;

2) Integrated Planning, Accountability, and Budgeting System — Information Systems
(IPABS-IS) Data Requirements, December 18, 1998;

3) Integrated Planning, Accountability, and Budgeting System (IPABS) Handbook,
February 16, 1999; and

(@) HQ Baseline Change Control Charter, Office of Environmental Management, Rev. 0,
June 23, 1999.

The Contractor shall provide the Contracting Officer with a detailed written description of the
proposed project control system for review and approval within 30 days after award of the
contract. Cost effective, graded application of controls will be a critical factor in determining
acceptability of the proposed system.

The Contracting Officer or designated representatives will conduct a compliance review of
the Contractor’s proposed project control system to determine if the description and procedures
meet the intent of this contract clause, “H.1, Project Control Systems and Reporting
Requirements.” The Contracting Officer will use the following two references as the main tools to
evaluate the Contractor’s project control system:

DOE/PR-036, Project Control System Guidelines Implementation Reference Manual, Interim,
December 1992; and
A Guide to the Project Management Book of Knowledge, Project Management Institute,
1996.

Upon system approval by the Contracting Officer, the Contractor shall fully implement the project
control system. The Contractor shall not make any significant changes to the approved system
without the prior written approval of the Contracting Officer. The Contracting Officer may direct
additional compliance reviews after contract award to determine whether the Contractor is
operating the project control system efficiently and producing accurate planning, budgeting,
reporting and change control data.

The Contractor shall provide the Contracting Officer or designated representatives with access
to all pertinent records, data, and plans for purposes of initial approval, approval of proposed
changes, and the ongoing operation of the project control system.

H1.02 Baseline Development

(a) Technical Baseline and Work Scope Definition
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€)) Work Breakdown Structure. The Work Breakdown Structure (WBS) shall provide the
basis for all project control system components, including estimating, scheduling, budgeting,
performing, managing, and reporting, as required under this contract.

(2) Technical Baseline. The approved project technical baseline shall be established and
maintained in a manner that ensures it can be used to further define and accomplish work,
performance can be objectively measured, and its configuration is controlled and changes
managed by formal processes. The cost account (currently Work Authorization
Documents or WADs) is the fundamental grouping of work at which the Contracting
Officer will receive routine status reports, evaluate and measure project performance, and
exercise change control authority. Cost accounts will be summarized into nine Project
Baseline Descriptions.

(b) Roles and Responsibilities

(1) Organizational Breakdown Structure. The manager responsible for each cost account within
the WBS shall be identified. The functional and technical scope responsibilities, limits of
authority, and key interface points for each cost account manager will also be included.

(2) Indirect Costs. Person(s) with responsibility and authority for managing and controlling
indirect costs shall be identified at a level consistent with the other cost accounts.

(3) Cost Account Manager Responsibilities. A cost account shall be assigned to a manager with
responsibility and authority to plan and budget the work, and control the resources and
work activities within the approved technical, schedule, and cost baselines. The Cost
Account Manager is also responsible to report status to allow complete project rollup of
technical, schedule, and cost performance for current period, cumulative to-date, and at-
completion.

(c) Cost Estimating

(1) Estimating Methodologies. Estimates shall be integrated with the WBS and use
estimating methodologies that are consistent with DOE Order 5700.2D, Cost Estimating
Analysis and Standardization.

2) Estimate Preparation. Estimates shall be prepared consistent with the established project
baseline and can be identified by each WBS element, or rolled up to cost account, Project
Baseline Description (PBD), or total closure project level. The control system must
maintain capability to provide Total Estimated Cost (TEC), Total Project Cost (TPC),
Estimates-to-Complete (ETC), and Estimates-at Completion (EAC).
(d) Planning and Scheduling Baseline

(1) Planning Constraints. A planning process shall be established and maintained throughout the
project life that identifies programmatic, operational, legislative, institutional, and other
requirements, constraints, and assumptions that may affect technical, schedule, and cost
baselines. Potential impacts are identified and considered in managing baselines through
contingency planning and management.

(2) Project Risk Management. The Risk Management Plan shall be developed that identifies the
various internal and external risks to achieving the project baseline. The Risk
Management Plan will analyze possible alternatives to mitigate impacts, select and
definitize specific alternatives including cost and implementation schedules for each
alternative, and provide for routine reporting and updating of the Plan at least quarterly.

(3) Schedule Development. Schedules shall be developed that integrate with the WBS and cost
estimates and represent all project work scope regardless of funding source. Certain non-
project level of effort work scope may be excluded. Each activity will have assigned
duration representing work scope accomplishment. Activity logic links shall depict all
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(e)

work scope constraints and decision points and shall be integrated into a total project
network schedule. Work scope critical path network schedules are required for the total
project and each PBD and in all cost accounts which exceed $5 million in life-cycle cost.

(4) Schedule Baseline. The project schedule shall clearly depict critical path activities and

&)
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milestones from which actual performance for activities and milestones can be compared,
and from which performance forecasts can be derived. Activities shall be resource
loaded at one level below the cost account or lower to develop time-phased budgets that
are integrated with the schedule.

Intermediate Schedules. The project schedule shall be developed in a manner that allows
extraction of intermediate and detail level schedules, for individual Project Baseline
Descriptions and individual cost accounts. Milestones shall be identified and maintained

as part of the schedules.

Cost

Cost Accounts. A cost account structure shall be developed that is integrated with the
WBS and facilitates collection of cost by functional organization and cost element. All
work scope for the cost account shall be identified and a budget for that work developed.
Budget projections shall be time-phased consistent with the schedule and anticipated
resources, and shall be reconcilable with the cost estimate.

Total Value of Accounts. All work shall be represented in cost accounts and the sum of
the cost account budgets, plus contingency and management reserve and fee, equals the
baseline value. The baseline will separately identify the following individual budget
elements:

a) Direct budget — developed at Work Package level, identified at cost account level
b) Indirect budget — same as direct budget for indirect accounts

c) Management Reserve budget — identified at total closure project level

d) Cost Contingency — developed at cost account level, but summarized at PBD level
e) Fee — developed based on adjusted target cost, identified at baseline summary level

(3) Managing Cost Accounts. A practical and effective method for controlling and measuring

H 1.03

performance of the cost accounts shall be used, that is verifiable and consistent with
schedule performance management. The Contractor shall exercise specific control and
decision authority at the cost account level or lower. Indirect budgets, management
reserve, and cost contingency will be included in the cost account management system.

Project Performance

(a) Funds Management

(1) Funding Limits. Project commitment and expenditures shall not exceed funding limits as

approved by the Contracting Officer. Funding controls as established in the Contractor’s
control system shall provide early warning before funding limits are exceeded.

(2) Funding Changes. The Contractor shall analyze DOE proposed or directed funding changes

for their impact on technical, schedule, and cost elements of the baseline. Baseline
changes to adjust for significant funding changes may be proposed consistent with
Change Control procedures.

(3) Funding Reconciliation. An ability to reconcile forecasted funding requirements with

estimated costs to execute remaining project work shall be maintained on a monthly basis
by cost account. Analysis of the variance between currently authorized funds and
estimated costs to complete shall be used by the Contractor to make adjustments to
budgets or release contingency funds to Cost Account Managers as appropriate.
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Accounting

Recording Costs. All actual direct costs incurred for resources applied in the performance of
work shall be recorded on a timely basis each month. Cost assignments shall be made in
accordance with an established and auditable system that conforms to Generally Accepted
Government Accounting Standards and Cost Accounting Standards. Actual costs incurred
must be recorded in the same accounting period that performance is measured and recorded.
Any indirect costs and contingency costs shall also be collected and appropriately allocated to
the project.

Collecting Costs. Costs shall be collected at a Work Package level or lower and able to be
summed through the WBS, cost account, PBD, or by major Contractor functional
organizations. Mischarges on time cards or other administrative or accounting errors shall be
corrected in a timely manner. Cost Account Managers shall be provided appropriate reports
and information to analyze monthly charges and are held responsible for the validity of
charges to their cost account.

Work Authorization

Work Authorization. Approval of this Contract provides authorization for the Contractor to
complete the full scope of work in the Contract. Any Contractor requested changes or
DOE directed changes shall be addressed through the established Change Control
process.

Contract Funding. The Closure Project Baseline with any approved revisions shall provide
the basis for annual authorization of funds to the Contractor for each fiscal year. The
Manager of the Rocky Flats Field Office will under normal conditions obligate to the
contract the total annual project funding at the start of the fiscal year. Contract funding
under this contract shall be subject to the administrative controls as described below:

Annual Work Analysis. Prior to the release of funds for each fiscal year, the
DOE will analyze the technical, schedule, and cost baseline for that upcoming
fiscal year. By May 31* each year the DOE will provide an estimate of any
budget restrictions, or specific technical or schedule guidance for the upcoming
fiscal years through the remainder of the project. The Contractor shall prepare a
project performance forecast for all upcoming fiscal years from the approved
total Closure Project Baseline and the DOE guidance. By July 31* each year the
Contractor shall submit to the Contracting Officer or designee a comprehensive
analysis of total project status, including impacts to technical, schedule, and cost
elements of the Closure Project Baseline and the projected budget allocations to
cost accounts with a focus to activities described in the baseline for the
upcoming fiscal year. This deliverable is known as the Annual Work Analysis
(AWA), as derived from the life-cycle project baseline. Variations from the life-
cycle project baseline described in the AWA, which exceed established
thresholds, shall be addressed through established Change Control procedures
and if necessary, incorporated into the contract by modification.

Resolving Conflicts. In the event there is a conflict between the requirements of this clause
and the referenced DOE Orders and guidance, the Contractor shall obtain guidance from
the DOE Contracting Officer.

Responsibility to Achieve Environmental, Safety and Health Compliance. It is the intention
of the Government that all work performed by the Contractor be conducted in a manner
that protects the environment, the health and safety of employees, and the public.
Notwithstanding the other provisions of this clause, the Contractor has, in the event of an
emergency, authority to authorize corrective actions as may be necessary to sustain
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operations in a manner consistent with applicable environmental, safety and health
statutes, regulations, and procedures. The Contracting Officer shall be notified in writing
within 24 hours of any Contractor action taken pursuant to this provision.

(d) Performance Analysis

(1) Project Performance. Differences between planned and actual performance, shall be analyzed
and reviewed monthly against the total project baseline and the Target Cost and Target
Schedule for the current fiscal year portion of the total project. Performance analysis
techniques shall be commercially accepted and documented, and shall utilize earned-
value methods at the cost account or lower levels of the WBS and shall be reported to
DOE at the PBD level. Objective measures are preferred for measurement of all
technical work scope. For variances between planned and actual that exceed thresholds
established by the Contracting Officer, the analysis shall describe the causes for variance,
impact on other cost accounts, and corrective action required.

(2) Project Risk and Contingency Management. The risk from project and program factors that
may affect the technical, schedule, or cost aspects shall be included in the development of
the project baseline. Changes in the nature of these risks due to evolving social, political,
organizational, environmental or other factors shall be analyzed quarterly, and resulting
impacts to the project baseline evaluated. Risk plans shall be adjusted and risk
management actions taken as appropriate, including performance improvements,
reallocation of budgets to cost accounts, release of contingency funds, or baseline change
proposals submitted if thresholds are exceeded.

(3) Estimate at Completion. Quarterly the Estimate at Completion (EAC) for the total project
shall be reviewed and evaluated for consistency with observed trends in performance,
emerging or resolved issues, and changes in the assessment of project risk.

(e) Reporting

(1) Periodic Plans and Reports. The Contractor shall submit periodic plans and reports in such
form and substance as required by the Contracting Officer. These periodic plans and
reports shall address general management, schedule/labor/cost, performance
measurement, financial incentives, and other technical information relating to
performance under the Contract. Section J, Attachment F (Reporting Requirements
Checklist) provides specific information regarding the required plans and reports,
frequency, due dates, reporting levels, distribution, and thresholds which apply. Where
specific forms are required for individual plans and reports, the Contracting Officer shall
provide such forms to the Contractor.

(2) Quarterly Critical Analysis (QCA). Once each quarter the Contractor shall prepare and
submit a comprehensive report which critically analyzes the overall status of the closure
project as well as many key metrics. This report shall include overall narrative
summaries, analysis of schedule trends and projects float, critical path performance,
analysis of critical manpower skills of other resources, budget and funding figures, and
project risk and contingency plan updates. Reporting elements required for the QCA are
indicated on the Section J, Attachment F (reporting Requirements Checklist). Each QCA
will be signed by the top executive for the Contractor to revalidate the Contractor’s
commitment and accountability for the project performance.

(3) Report Consistency. Plans and reports shall be prepared in such a manner as to provide for
consistency with the contract Statement of Work, the project baseline, the approved Work
Breakdown Structure, and correlation of data among the various plans and reports. The
reporting system established and maintained by the Contractor pursuant to this clause
shall recognize changes in work effort directed by the Contracting Officer. The
Contractor’s reporting system shall be able to provide for the following at the PBD level:
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1) Timely incorporation of contractual changes affecting estimated cost and schedule;

2) Reconciliation of estimated costs for those elements of the WBS or discrete cost
accounts with current performance measurement budgets in terms changes to the
authorized work and internal replanning;

3) Changes to records pertaining to work performed that will change previously
reported costs for correction of errors and routine accounting adjustments;

4) Revisions to the Contract's estimated costs for Government-directed changes to the
contractual effort.

(4) Full Access. The Contractor shall provide the Contracting Officer, or designated authorized
representatives, access to any and all information and documents comprising the
Contractor’s project control and reporting system. Generally access will not be requested
more than one level below the level chosen by the DOE for control and approval
authority (PBD), except during compliance reviews.

(5) Flow-Down of Reporting. The Contractor shall include graded reporting requirements in all
subcontracts adequate to fairly evaluate performance. The full requirements of this
clause shall be in all cost-reimbursement type contracts when:

1) The value of the subcontract is greater than $12.5 million per year, unless
specifically waived by the Contracting Officer; or,

2) The Contracting Officer determines that the contract/subcontract effort is, or
involves, a critical task related to the contract.

H.1.04 Baseline Change Management

(a) Baseline Changes. The baseline (which shall be defined for all purposes notwithstanding any
other language in this contract as the Rocky Flats Closure Project Baseline) is the source
document for all project control and baseline change management. The processes for managing
and administering changes to all elements of the baseline shall be timely, formal, and documented.
Baseline changes shall be proposed when:

D Necessitated by significant project delays, events or other impacts; or

(2) The parties have negotiated an equitable adjustment in accordance with Clause, 1.75 entitled
"Changes — Cost Reimbursement” or other clauses of this contract.

(b) Baseline Thresholds. Provided that the change does not affect Target Cost and Target Schedule,
the baseline change control thresholds for technical, schedule, and cost changes shall be the lesser
of the following:

DOE Headquarters Level $40,000,000 or 20% of the PBD costs on an annual basis
RFFO Level $20,000,000 or 10% of the PBD costs on an annual basis
Contractor Level Up to the RFFO level

(c) Spending at Variance. In some circumstances the Contractor may exceed authorized budget levels

for a specific cost account when a baseline change is not warranted, such as for cost overruns. The
change control system shall track, manage, and provide for approval of changes in funding level as
a separate but integrated part of the overall change control process. Change control records shall
maintain clear distinction between approved changes in funding and baseline changes.
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(d) Change Control Processing. Change proposals shall be initiated and processed in a timely fashion
consistent with the requirements of this contract. Specific change control time frames for
consideration and approval will be established by the Contracting Officer. Each change control
threshold level shall accommodate emergency changes. A record of all approved changes, at any
level, shall be maintained through the life of the project.

(e) A baseline update to the Rocky Flats Closure Baseline, revision 3a and the Contractor's system of
earned value will be submitted on June 30, 2000, and will include the following features:

e  Will incorporate the Statement of Work and the terms and conditions of this contract

e  Will include baseline changes agreed to through June 30, 2000

e  Will align project costs (budgeted cost of work scheduled plus contingency) and the expected
conditional incentive fee with the annual funding level anticipated for this contract
Will address Ernst and Young findings on the review of Revision 3a
Will be developed at the same or lower level of detail as Revision 3a

The Contractor shall have the right to implement the revised baseline and its system of earned
value following submittal of the baseline, subject to adjustments agreed between the parties.

(f) Target Cost and Schedule Adjustments. Any changes to target cost, target fee, target date or target
schedule incentive fee shall be executed only by a contract modification pursuant to the contract
terms and conditions. Baseline changes will not imply the need for a contract modification.
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H.2 TECHNICAL DIRECTION

(a) In addition to those functions specifically reserved throughout this contract for the Contracting Officer,
the Contracting Officer shall be the sole authority within the RFFO for establishment of
Performance Baseline Descriptions (PBDs), establishment of work priorities, and directing work
requiring the expenditure of funds which have been obligated for performance of this contract.

(b) Certain actions that require the formal signature of a Contracting Officer may be officially delegated in
writing to Contracting Officer’s Representatives (CORs). For the purpose of this clause, a COR is
an individual designated by the Contracting Officer to act as an authorized representative for such
functions as technical monitoring, inspection, and other functions of a technical nature not
involving a change in the scope, cost, terms or conditions of the contract. Copies of any such
delegations relating to this contract will be provided to the Contractor. The Contractor shall
comply with direction provided by the COR. The following positions are identified as having
COR authority:

Paul Golan, the Deputy Manager, authority for environmental restoration; waste management;
environmental/ ecological monitoring; nuclear material management; building management;
environment, safety, and health; nuclear and criticality safety; emergency management; safeguards
and security; architect/engineering and construction management; regulatory interface and
commitment activities; operational baselines and planning; performance measure development and
validation; necessary and sufficient program; management control system; authorization basis
activities; performance assessment; quality assurance; invoice reviews; and operations
management;

Mell Roy, Chief Counsel, authority for litigation management activities, invoice reviews and
approvals/disapprovals, and the administration of the DOE Office of General Counsel Legal
Services and Litigation Management Policies and Procedures

Mary Ann Tinney, acting Field Chief Financial Officer, authority for budget formulation and
budget execution activities, finance and accounting activities, audit and audit-related activities,
financial compliance activities, and invoice reviews;

Mary O. Hammack, Closure Project Communications, authority for Freedom of Information Act
requests;

Michael Weis, Assistant Manager for Field and Performance Assessment, serving as the
Deputy Manager’s alternate COR, authority for environmental restoration; waste management;
environmental/ecological monitoring; nuclear material management; building management;
environment, safety, and health; nuclear and criticality safety; emergency management; safeguards
and security; architect/engineering and construction management; regulatory interface and
commitment activities; operational baselines and planning; performance measure development and
validation; necessary and sufficient program; management control system; authorization basis
activities; performance assessment; quality assurance; invoice reviews; and operations
management; and

Joe Legare, Assistant Manager for Environment and Infrastructure, serving as the Deputy
Manager’s alternate COR, authority for environmental restoration; waste management;
environmental/ecological monitoring; nuclear material management; building management;
environment, safety, and health; nuclear and criticality safety; emergency management; safeguards
and security; architect/engineering and construction management; regulatory interface and
commitment activities; operational baselines and planning; performance measure development and
validation; necessary and sufficient program; management control system; authorization basis
activities; performance assessment; quality assurance; invoice reviews; and operations
management.
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In addition to the above CORs, the Rocky Flats Field Office Manager has full contracting
authority in his/her capacity of Head of the Contracting Activity. This authority is assumed by
any individual he/she designates to act as the Manager in his/her absence, when that designee is
acting within the limits of the Manager's delegation of authority. Persons with written delegation
of authority to act for the above CORs on a temporary basis may sign authorizations within the
CORs’ authority.

Also, DOE personnel designated as Facility Representatives provide technical oversight of
operations to help line management assure that the facilities are operated in a safe, healthful, and
environmentally acceptable manner in accordance with DOE Directives and other requirements.
As such, they have Stop Work and Shutdown Authorization Authority.

(c) The performance of work by the Contractor, in compliance with the Project Control System and PBDs,

shall be subject to technical direction from the CORs as follows:

(1)  Directions to the Contractor which redirect the contract effort, shift work emphasis within a
work area or a PBD, require pursuit of certain lines of inquiry, fill in details, or otherwise
serve to accomplish the contractual Statement of Work.

(2)  Provision of written information to the Contractor which assists in the interpretation of
drawings, specifications, or technical portions of the work description.

(3) Review and, where required by the contract, approval of reports, drawings, specifications,
and information to be delivered by the Contractor to the Government under the contract.

(4)  Monitoring compliance with applicable Environment, Safety and Health provisions and
DOE Rules and Orders.

(d) The Contractor shall only accept technical direction if provided in writing and if within the provisions

of the contract and the scope of the closure project baseline. Technical direction shall not (1)
authorize the Contractor to exceed the total funds obligated on the contract; (2) entitle the
Contractor to any increase in the total amount of fee set forth in the contract; (3) change any of the
express terms or conditions of the contract; or, (4) interfere with the Contractor’s rights under the
terms and conditions of the contract.

(e) The Contractor shall proceed promptly with the performance required by duly issued written technical

®

H.3

(a)

directions. If, in the opinion of the Contractor, any technical direction violates the prohibitions set
forth in paragraph (d) of this clause, the Contractor shall not proceed but shall promptly orally
notify the Contracting Officer of the direction and reason(s) the direction violates the provisions of
this clause. The Contractor shall confirm this notification in writing within five (5) workdays
from receipt of DOE’s written direction. The Contracting Officer shall render a decision on
whether or not the technical direction is or is not within the Statement of Work of the contract and
whether or not a change order will be issued pursuant to the clause entitled, “Changes.” This
decision shall be issued and/or confirmed in writing, and the Contractor shall promptly comply
with the DOE’s direction.

A failure of the Contractor and DOE to agree that the technical direction is within the scope of the
contract, or a failure to agree upon the contract action to be taken with respect thereto, shall be
subject to the provision of the clause entitled, “Disputes (Alternate I)” (FAR 52.233-1).

STOP-WORK AND SHUTDOWN AUTHORIZATION

In the event of an imminent health and safety hazard, identified by facility line management or
operators or facility health and safety personnel overviewing facility operations, the individual or
group that identified the imminent hazard situation should immediately take actions to eliminate or
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(d)

mitigate the hazard (i.e., by directing the operator/implementer of the activity or process causing
the imminent hazard to stop work, or by initiating emergency response actions or other actions) to
protect the health and safety of the workers and the public and to protect DOE facilities and the
environment. In the event an imminent health and safety hazard is identified, the individual or
group that identified the hazard should coordinate with an appropriate Contractor official, who
will direct the shutdown or other actions, as required. Such mitigating actions should
subsequently be coordinated with the DOE Field Office Manager and Contractor management.
The suspension or stop work order should be promptly confirmed in writing from the Contracting
Officer.

In the event of a non-imminent health and safety hazard identified by facility line managers,
facility operators, health and safety personnel overviewing facility operations, or by independent
oversight organizations, the individual or group identifying the potential health and safety hazard
may recommend facility shutdown. However, the recommendation must be coordinated with
Contractor management, and the responsible Field Office Manager. Any written direction to
suspend operation should be issued by the Contracting Officer.

Imminent Health and Safety Hazard is a given condition or situation which, if not immediately
corrected, could result in serious injury or death, including exposure to radiation and
toxic/hazardous chemicals. Imminent Danger in relation to the Facility Safety Envelope is a
condition, situation or proposed activity which, if not terminated could cause, prevent mitigation
of, or seriously increase the risk of (1) Nuclear Criticality, (2) Radiation Exposure, (3)
Fire/Explosion, and/or (4) Toxic/Hazardous Chemical Exposure.

DOE personnel designated as Facility Representatives provide technical oversight of operations to
help line management assure that the facilities are operated in a safe, healthful, and
environmentally acceptable manner. As such, they have Stop Work and Shutdown Authority.

AUTHORIZATION AGREEMENT

The purpose of this clause is to 1) formalize the Contractor’s and the DOE’s utilization of
Authorization Agreements substantially in the format of Authorization Agreement Nos. RFETS-
006 (Building 559) and RFETS-013 (750/904 Pads) both of which can be found in Section J,
Attachment G of this Contract; and 2) establish the process for development and administration of
Authorization Agreements.

The Contractor and the DOE will periodically negotiate separate Authorization Agreements for
designated Site facilities and activities. Each Authorization Agreement will identify the
Authorization Basis, which includes the DOE approved facility or activity safety basis and
contains a control set, that when fully implemented, will support the safe performance of work on
Site. An Authorization Basis may be changed to update a facility or activity’s safety basis in
accordance with Site procedures. The current authorization basis for Site facilities and activities is
reflected in the Authorization Basis Document List.

Authorization Agreement(s) will be signed by the Contracting Officer and the Contractor’s
President. The effective date for each current and future Authorization Agreement will be the date
of the signature of the party last to sign the Authorization Agreement, and on this date it will be
considered incorporated into this Contract by reference. Some Authorization Agreements will
contain the date by which the Authorization Basis in the Authorization Agreement must be
completely implemented if not already implemented at the time of the signature of the party last to
sign the Authorization Agreement.

Except for changes made to an Authorization Basis, under the procedures referred to in
subparagraph (c) above, an Authorization Agreement may only be changed bilaterally in writing
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by the Contracting Officer and the Contractor’s President. Changes to an Authorization
Agreement shall be considered incorporated into this Contract by reference.

H.5 PERFORMANCE GUARANTEE AGREEMENT

The Contractor's Guarantor organizations have provided a Performance Guarantee Agreement in a
manner and form acceptable to the Contracting Officer assuring the performance, duties, and responsibilities
of the Contractor will be satisfactorily fulfilled. The Performance Guarantee Agreement is attached to and
made a part of this contract in Section J, Attachment A.

H.6ROCKY FLATS CLEANUP AGREEMENT

The Rocky Flats Cleanup Agreement (RFCA), as of October 1, 1999, is the legally binding
agreement between the Department of Energy (DOE), the Environmental Protection Agency (EPA), and
the Colorado Department of Public Health (CDPHE) to accomplish the required cleanup of radioactive and
other hazardous substances contamination at and from the Rocky Flats Environmental Technology Site
(RFETS). The Contractor agrees to plan and perform the work under this contract consistent with the
implementation of the RFCA requirements and milestones.

H.7 ASSIGNMENT OF SUBCONTRACTS

The Government reserves the right to direct the Contractor to assign to the Government or another
contractor any subcontract awarded under this contract.

H.8 INTERNAL AUDIT

The Contractor agrees to conduct internal audits and examinations, satisfactory to DOE, of
records, operations, expenses, and transactions with respect to costs claimed to be allowable under this
contract. The Contractor shall submit, for the approval of the Contracting Officer, an audit plan for internal
audits of the Contractor and for audits of prime onsite, cost type subcontractors. The official audit
report(s), including the working papers (as required), shall be submitted or made available to the
Contracting Officer or his/her designee. This clause does not supersede the Government's right to perform
self-initiated reviews, evaluations, or audits directed at improving the efficiency of operations and an
overall reduction in cost.

H.9 RESPONSIBILITIES FOR OPERATION/ TERMINATION OF BENEFITS SYSTEMS

(a) During the final six months of this contract, the Contracting Officer shall provide written direction to
the Contractor regarding certain post-employment employee benefits systems, such as pension
systems, post-retirement medical insurance, post-retirement life insurance.

(b) The Contracting Officer may direct any of a number of potential means of addressing the continuing
responsibilities for these systems. The direction will identify the potential means of addressing
such responsibilities that may include, but are not limited to: termination of the plans in
accordance with relevant laws and regulations, continuation of the plans on a "pay-as-you-go"
basis under a separate contract with the Contractor, or transfer of plan responsibilities to another
contractor or a third party. The selection among these options is at the sole discretion of the
Contracting Officer. The Contractor will implement the option as directed by the Contracting
Officer.

(c) To the extent that the Contractor incurs costs under this contract in implementing the Contracting
Officer direction, the Contractor's allowable costs will be reimbursed according to the Allowable
Cost and Payment provisions of this contract.
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LITIGATION SUPPORT AND LITIGATION MANAGEMENT PLAN

The Contractor shall prepare a Litigation Management Plan, in accordance with the requirements
set forth in the Department of Energy Office of General Counsel Legal Services and Litigation
Management Policies and Procedures that shall be submitted to the Contracting Officer for approval
within 60 days of contract award. The plan shall include procedures to manage both the costs and
substantive aspects of litigation, and shall address and apply to subcontractor litigation the costs of
which will be reimbursable as a direct cost. The plan should be consistent with the DOE policy
favoring Alternative Dispute Resolution (ADR) techniques where appropriate and beneficial to the
Government. The plan will be revised from time to time to conform to litigation management and
ADR policies established by DOE.

The Contractor may, with the prior written authorization of the Contracting Officer or the
Contracting Officer’s Representative, and shall, upon the request of the Government, initiate
litigation against third parties including proceedings before administrative agencies, in connection
with this contract. Unless otherwise directed by the Contracting Officer or the Contracting Officer’s
Representative in writing, the Contractor shall furnish, immediately, to the Contracting Officer’s
Representative, copies of all filings and papers received by the Contractor with respect to such
action. The Contractor shall proceed with such litigation in good faith and as directed from time to
time by the Contracting Officer or the Contracting Officer’s Representative, and in accordance with
the DOE-approved Contractor litigation management plan (including case management and cost
guidelines) and as set forth in the DOE Office of General Counsel Legal Services and Litigation
Management Policies and Procedures, as such procedures may be revised from time to time, and if
not otherwise made unallowable in this contract.

The Contractor shall give the Contracting Officer and the Contracting Officer’s Representative
immediate notice in writing of any action, including any proceeding before any administrative
agency, filed against the Contractor arising out of the performance of this contract. Except as
otherwise directed by the Contracting Officer or the Contracting Officer’s Representative in
writing, the Contractor shall furnish, immediately, to the Contracting Officer’s Representative,
copies of all filings and papers received by the Contractor with respect to such action. The
Contractor shall proceed with such litigation in good faith and as directed from time to time by the
Contracting Officer or the Contracting Officer’s Representative and in accordance with the DOE-
approved Contractor litigation management plan (including case management and cost guidelines)
and as set forth in the DOE Office of General Counsel Legal Services and Litigation Management
Policies and Procedures, as such procedures may be revised from time to time, and if not otherwise
made unallowable in this contract.

If any suit or action is filed or any claim is made against the Contractor, the cost and expense of
which may be reimbursable to the Contractor under this contract and the risk of which is then
uninsured or is insured for less than the amount claimed, the Contractor shall:

(1) Immediately notify the Contracting Officer and Contracting Officer’s Representative and
promptly furnish copies of all filings and papers received;

2) Authorize Government representatives to collaborate with (I) in-house or approved outside
counsel in settling or defending the claim, or (ii) counsel for the insurance carrier in
settling or defending the claim when the amount of the liability claimed exceeds the
amount of coverage, unless precluded by the terms of the insurance contract; and,

3) Authorize Government representatives to settle the claim or to defend or represent the
Contractor in and/or to take charge of any litigation if required by the Department when
the liability is not insured or covered by bond. In any action against more than one
Department Contractor, the Department may require the Contractor to be represented by
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common counsel. Counsel for the Contractor may, at the Contractor’s expense, be
associated with the Department representatives in any such claim or litigation.

(e) The term “filings and papers” as used in paragraph H.10 includes any document (draft or final)
related to an anticipated or instant case, pending legal proceeding (judicial or administrative)
involving contractor or subcontractor litigation the costs of which will be reimbursable as a direct
cost.

®) The Contractor and its subcontractors shall provide litigation support to the Government when
requested by the Contracting Officer or Contracting Officer’s Representative in cases of actual or
threatened litigation, regulatory matters, or third-party claims and subject to applicable rules and
regulations. Litigation support includes, but is not limited to case preparation assistance, document
retrieval, review and reproduction, witness preparation and testimony, expert witness testimony,
and assisting Government counsel as necessary in response to discovery or other information
related activities responsive to any legal proceeding.

H.11KEY PERSONNEL

(a) The Contractor shall submit for DOE approval a list of key personnel within 30 days of contract
award. The personnel specified in the submittal are considered to be essential to the work being
performed on this contract. Prior to diverting to other positions or substituting any of the specified
individuals, the Contractor shall notify the Contracting Officer in writing at least 30 days in
advance and shall submit justification (including proposed substitutions) in sufficient detail to
permit Rocky Flats Field Office evaluation of the impact on the Site Closure Project. No diversion
or substitution shall be made by the Contractor without the written consent of the Contracting
Officer, provided that the Contracting Officer may ratify in writing such diversion or substitution,
and such ratification shall constitute the consent of the Contracting Officer required by this clause.
Under no circumstances will a key personnel position remain unfilled, acting replacements aside,
for more than four months. Failure to adhere to this provision may be classified as a Category 3
event.

(b) Key Personnel are those positions identified by the Contractor and approved by DOE in accordance
with subparagraph (a) above. Reimbursement of severance payments made to Key Personnel will
be consistent with that for non-Key Personnel.

H.12 CONTRACTOR SELF-PERFORMANCE

The Contractor is expected to provide project management and planning for the Project while
subcontracting the preponderance of the work to specialized subcontractors. It is the goal of the parties that
at least 80 percent of the work (as measured by contract cost) be subcontracted. Before deciding to perform
any of the remediation, waste management, environmental restoration, decontamination, demolition, or site
support services with its own forces, the Contractor shall provide a detailed make-or-buy analysis for
review and approval by the Contracting Officer. The make-or-buy analysis, as described in FAR 15.407-2
must be provided no later than 15 days in advance of any self-performance.

H.13  PATENT INDEMNITY SUBCONTRACTS

Except as otherwise authorized by the Contracting Officer, the Contractor shall obtain
indemnification of the Government and its officers, agents, and employees against liability, including costs,
for infringement of U.S. Letters Patent (except Letters Patent issued upon an application which is now or
may hereafter be kept secret or otherwise withheld from issue by order of the Government) from the
Contractor’s subcontractors for any contract work subcontracted on the terms and in accordance with the
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Federal Acquisition Regulations as may be supplemented by the Department of Energy Acquisition
Regulations.

H.14 AUTHORIZATION AND CONSENT IN COPYRIGHT

In the case of suit or potential suit in copyright infringement, the Contractor may request
authorization and consent in copyright from DOE. Programmatic necessity shall be a major consideration in
grant of authorization and consent.
H.15 ROYALTY INFORMATION DURING TERM OF CONTRACT
(a) Cost of charges for royalties. If any royalty payments are directly involved in the contract or will

be charged to the Government as costs under the contract, the Contractor agrees to report to the
Contracting Officer the following information relating to each separate item of royalty or license

fee:

(1) Name and address of licensor.

2) Date of license agreement.

3) Patent numbers, patent application serial numbers, or other basis on which the royalty is
payable.

“) Brief description, including any part or model numbers of each contract item or
component on which the royalty is payable.

5) Percentage or dollar rate of royalty per unit.

(6) Unit price of contract item.

7 Number of units.

8) Total dollar amount of royalties.

(b) Copies of current licenses. In addition, if specifically requested by the Contracting Officer, the

Contractor shall furnish a copy of the current license agreement and an identification of applicable
claims of specific patents of other basis upon which the royalty is payable.

() The Contractor shall follow the procedures of 48 CFR 27.204 and 48 CFR 927.206 in all
subcontracting.

H.16 ALTERNATE DISPUTE RESOLUTION

The DOE and Contractor both recognize that methods for fair and efficient dispute resolution are
essential to the successful completion of the closure of the Rocky Flats site by the Target Date and for the
Target Cost identified in Section B of this contract. To facilitate the prevention and early resolution of
disputes, the parties agree to the following alternative dispute resolution (ADR) provisions:

(a) Dispute Avoidance
(1) The Government and Contractor agree to participate in a partnering workshop, to be
conducted by an experienced professional, jointly agreed upon by the parties, within 30

days after execution of the contract.

2) The parties also agree to jointly select a "standing neutral" to be available to help resolve
disputes as soon as they arise. This can be an individual or a company with specific
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expertise in this area. If a neutral cannot be agreed upon, the DOE Office of Dispute
Resolution will assist the parties in this selection. The specific ADR process(es) and
procedures, as well as the selection of the "standing neutral" will be determined at the
partnering workshop.

Early Resolution of Disputes

(1) The Government and Contractor shall use their best efforts to informally resolve any
dispute, claim, question or disagreement, by consulting and negotiating with each other in
good faith, recognizing their mutual interests, and attempting to reach a just and equitable
solution satisfactory to both parties. If an agreement cannot be reached through informal
negotiations, then such disagreement shall be referred to the "standing neutral," pursuant
to the procedures jointly developed in the partnering workshop.

2 If the neutral offers a non-binding advisory opinion, it shall not be admissible in evidence
in any subsequent proceeding. All costs incurred by the Contractor in connection with the
"standing neutral" shall, if reasonable, be an allowable cost reimbursable under this
contract.

Formal Complaint. If the dispute has not been resolved through the "standing neutral" process,
either party may request ADR under the Disputes Clause of the contract.

CONTRACT TRANSITION

(a) The Contractor and the DOE agree that Contractor work completed prior to the effective date of this

contract, and any liabilities associated with that work shall be governed by the terms and
conditions of Contract Number DE-AC34-94RF00825 (“previous contract”). Any performance
measure fee payable for incremental work completed under the previous contract up to effective
date of this contract shall be paid in accordance with the terms of the previous contract. For work
completed during the previous contract (number DE-AC34-94RF00825), the Contractor shall be
entitled to submit completion reports after the conclusion of that contract. Further, the DOE and
the Contractor mutually agree to release and give up all unresolved claims, and claims by the DOE
as set forth on the listing of claims included as Attachment I in Section J. Nothing in this
subparagraph shall alter the obligations of the parties to close out the previous contract in
accordance with its terms.

(b) The contract terms and conditions of this contract including those relating to the payment of fee shall

govern the execution of work beginning after the start date set forth in Clause F.2. The terms and
conditions governing the performance of work under contract DE-AC-34-95RF(00825 shall cease
to be operative irrespective of the completion date of that contract.

H.I8EVALUATION OF SUBCONTRACTORS

The DOE and Contractor are committed to zero accidents at the RFETS. To that end, the

Contractor will evaluate all site subcontractors to ensure that they have an acceptable environment, safety
and health (ES&H) program, a program which contains the following values:

¢  Compliant with applicable local, state and federal regulatory requirements.

¢ Employees are properly trained and equipped to perform their assigned work. The Company has an
established orientation program for new hires.

¢ Policies and procedures are in place to eliminate accidents, injuries/illnesses, and damage to property
and equipment.

e ES&H records are adequately and properly maintained.
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e Accidents/incidents are investigated promptly and required reports are generated. If the investigation
discovers inadequacies in either the work process or the policies and procedures, the appropriate processes
are put in place to avert the accident/incident in the future and personnel are provided proper training.

e Hazards are identified and appropriate measures are taken to ensure that personnel and equipment are
adequately protected as a result of identified hazards.

¢ Employees have the right to report unsafe conditions and to interrupt or stop work without fear of
reprisal.

e The frequency of ES&H meetings with employees to discuss the work to be performed and the hazards
associated with the work is based upon the scope of work and commensurate with the work hazards.

e ES&H inspections/audits are conducted to evaluate effectiveness of the program.

e The Company has an average Experience Modification Rate (EMR), Occupational Safety and Health
Administration (OSHA) Recordable, and Lost Workday case rate(s) of (1.0, 3.2, and 0.64),
respectively, or less, for the previous three (3) years and shows an improving trend in safety
performance.

e The Company has an established written Hazard Communication Program and a system within the
program to maintain Material Safety Data Sheets (MSDS).

e The Company has had no willful citations from OSHA or other regulatory organizations during the
previous three (3) years.

e The Company has received no citations, other than those determined to be minor violations, or fines
for Price-Anderson Amendments Act (PAAA) non-compliances during the previous three (3) years.

e  The Company has received no fines for Nuclear Regulatory Commission non-compliances during the
previous three (3) years.

H.19 EMPLOYEE PERFORMANCE INCENTIVES AND REWARD AND
RECOGNITION

The Contractor and its subcontractors may establish monetary incentive programs to motivate and
recognize employees and improve performance. Such awards will be based on a combination of individual
and company performance aligned to achievement of closure mission objectives. The annual cost of such
programs will be an allowable cost to the Contractor upon Contracting Officer approval of the overall
program as required by DOE Orders. However, the cost to DOE will not exceed four percent (4%) of
annual gross payroll for any given year.
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LABOR DISPUTES AND WHISTLEBLOWER ACTIONS
Labor settlement costs (awards) can arise from judicial orders, negotiated agreements, arbitration,
or an order from a Federal agency or board. The awards generally involve a violation in one of the

following areas:

1) Equal Employment Opportunity (EEO) laws,

2) Union agreements,
3) Federal labor laws, and
“4) Whistleblower protection laws.

An award or settlement can cover compensatory damages, or underpayment for work performed.
Reimbursement for a complainant employee's legal counsel may also be covered by an award or
settlement.

The allowability of these costs should be determined on a case-by-case basis after considering the
relevant terms of the contract and the surrounding circumstances; i.e., looking behind the
settlement and considering the causes. If the dispute resulted from actions that would be taken by a
prudent business person (FAR 31.201-3 and 48 CFR (DEAR) 970.3101-3), the costs would be
allowable. However, if the dispute was occasioned by contractor actions which are unreasonable
or were found by the agency or board ruling on the dispute to be caused by unlawful, negligent or
other malicious conduct, the costs would be unallowable.

The allocability of these costs must also be reviewed (FAR 31.201-4 and 48 CFR (DEAR)
970.3101-3). In some circumstances an award may not impact direct costs, but may be determined
to be an allowable indirect cost.

Litigation costs incurred as part of labor settlements shall be differentiated and accounted for so as
to be separately identifiable. If a contracting officer provisionally disallows such costs, the
contractor may not use funds advanced by DOE to finance litigation costs connected with the
defense of a labor dispute or whistleblower action.

Settlement and litigation costs associated with actions resolved prior to an adverse determination
or finding against a contractor through judicial action or an agency board will, depending on the
circumstances and facts of each case, generally be allowable, if consistent with paragraph (c) of
this section. Litigation costs associated with an adverse determination against the contractor
require a higher level of scrutiny before a determination of allowability can be made.
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PART I - THE SCHEDULE

SECTION I

GENERAL CONTRACT REQUIREMENTS

ATTACHMENT A

Clause # FAR Reference | Title | Fill-In Information (See FAR 52.104(d))
L1 FAR 52.202-1 Definitions (OCT 1995) None
1.2 FAR 52.203-3 Gratuities (APR 1984) None
L3 FAR 52.203-5 Covenant Against Contingent Fees (APR 1984) None
L4 FAR 52.203-6 Restrictions on Subcontractor Sales to the Government None
(JUL 1995)

LS FAR 52.203-7 Anti-Kickback Procedures (JUL 1995) None

L6 FAR 52.203-8 Cancellation, Rescission, and Recovery of Funds for ~ None
Illegal or Improper Activity (JAN 1997)

L7 FAR 52.203-10 Price or Fee Adjustment for Illegal or Improper None
Activity (JAN 1997)

I8 FAR 52.203-12 Limitation on Payments to Influence certain Federal =~ None
Transactions (JUN 1997)

L9 FAR 52.204-1 Approval of Contract (DEC 1989) Procurement Executive, Department of Energy

1. 10 FAR 52.204-4 Printing/Copying Double-Sided on Recycled Paper None
(JUN 1996)

L 11 FAR 52.209-6 Protecting the Government's Interest When None
Subcontracting with Contractors Debarred, Suspended
or Proposed for Debarment (JUL 1995)

L 12 FAR 52.215-2 Audit and Records -- Negotiation (JUN 1999) None

1. 13 FAR 52.215-8 Order of Precedence -- Uniform Contract Format None
(OCT 1997)

I 14 FAR 52.215-9 Changes or Additions to Make or Buy Program (OCT None
1997)

I 15 FAR 52.215-10 Price Reduction for Defective Cost or Pricing Data None
(OCT 1997)

I 16 FAR 52.215-12 Subcontractor Cost or Pricing Data (Oct 1997) None

L 17 FAR 52.215-13 Subcontractor Cost or Pricing Data--Modifications None
(Oct 1997)

L 18 FAR 52.215-15 Termination of Defined Benefit Pension Plans (OCT  None
1997)

L. 19 FAR 52.215-17 Waiver of Facilities Capital Cost of Money (OCT None
1997)

1. 20 FAR 52.215-18 Reversion or Adjustment of Plans for Postretirement None
Benefits (PRB) Other than Pensions (OCT 1997)

121 FAR 52.215-19 Notification of Ownership Changes (OCT 1997) None

1. 22 FAR 52.216-7 Allowable Cost and Payment (APR 1998) None
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1. 23

I. 32

1. 34
I35
I. 36

1. 40

FAR 52.216-10

FAR 52.219-4

FAR 52.219-8

FAR 52.219-9

FAR 52.219-16

FAR 52.219-23

FAR 52.219-25

FAR 52.222-1

FAR 52.222-3
FAR 52.222-4

FAR 52.222-17

FAR 52.222-21
FAR 52.222-26
FAR 52.222-35

FAR 52.222-36

FAR 52.222-37

FAR 52.222-41

FAR 52.223-2
FAR 52.223-3

FAR 52.223-5

FAR 52.223-7

FAR 52.223-10
FAR 52.223-11

Incentive Fee (MAR 1997)

Notice of Price Evaluation Preference for HUBZone
Small Business Concerns (JAN 1999)

Utilization of Small Business Concerns (JAN 1999)

Small Business Subcontracting Plan (JAN 1999) -
Alternate II (JAN 1999)

Liquidated Damages -- Subcontracting Plan (JAN
1999)

Notice of Price Evaluation Adjustment for Small
Disadvantaged Business Concerns (OCT 1998)

Small Disadvantaged Business Participation Program -

- Disadvantaged Status and Reporting (JAN 1999)

Notice to the Government of Labor Disputes (FEB
1997)

Convict Labor (AUG 1996)

Contract Work Hours and Safety Standards Act --
Overtime Compensation (JUL 1995)

Labor Standards for Construction Work -- Facilities
Contracts (FEB 1988)

Prohibition of Segregated Facilities (FEB 1999)
Equal Opportunity (FEB 1999)

Affirmative Action for Disabled Veterans and
Veterans of the Vietnam Era (APR 1998)

Affirmative Action for Workers with Disabilities
(JUN 1998)

Employment Reports on Disabled Veterans and
Veterans of the Vietnam Era (JAN 1999)

Service Contract Act of 1965, as amended (MAY
1989)

Clean Air and Water (APR 1984)

Hazardous Material Identification and Material Safety

Data (JAN 1997) - Alternate I JUL 1995)

Pollution Prevention and Right-to-Know Information
(APR 1998)

Notice of Radioactive Materials (JAN 1997)

Waste Reduction Program (OCT 1997)
Ozone-Depleting Substances (JUN 1996)

..(e) Fee payable. (1) The fee payable under this contract sha!
every dollar that the total allowable cost is less than _$3.963
dollar that the total allowable cost exceeds $4,163,000,000.
and $4,163,000,000, the fee payable shall be the Target Fee.
than 11.6 percent ($460 million) of Target Cost or less than J
provisions set forth above are depicted by the curve included|

— . e . D —

None
None
None
None

"N/A - Noncompetitive award"

None

None

None

None

None

None
None

None
None
None
None
None

(b) Hazardous material will be identified as the contract progj
inclusively in this contract clause.

None

(a) Notice shall be provided in accordance with relevant lawy,

None

None
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. 46

.47

48
49
50
51

.52

.53
. 54

.55
. 56

.57
. 58
.59

60
61
62

. 63

. 64
. 65

. 66

. 67

. 68

. 69

70
71
72
73

.74

.75

.76
.77

.78

FAR 52.223-12

FAR 52.223-14
FAR 52.224-1
FAR 52.224-2
FAR 52.225-3
FAR 52.225-11

FAR 52.226-1

FAR 52.227-1
FAR 52.227-2

FAR 52.227-6
FAR 52.227-23

FAR 52.229-3
FAR 52.230-2
FAR 52.230-6

FAR 52.232-17
FAR 52.232-18
FAR 52.232-22
FAR 52.232-23
FAR 52.232-25
FAR 52.232-34

FAR 52.233-1

FAR 52.233-3

FAR 52.237-2

FAR 52.237-3
FAR 52.239-1
FAR 52.242-1
FAR 52.242-3
FAR 52.242-13
FAR 52.242-15

FAR 52.243-2

FAR 52.243-6
FAR 52.244-2

FAR 52.244-5

Refrigeration Equipment and Air Conditioners (JUN
1996)

Toxic Chemical Release Reporting (OCT 1996)
Privacy Act Notification (APR 1984)

Privacy Act (APR 1984)

Buy American Act -- Supplies (JAN 1994)

Restrictions on Certain Foreign Purchases (AUG
1998)

Utilization of Indian Organizations and Indian-Owned
Economic Enterprises (JAN 1999)

Authorization and Consent (JUL 1995)

Notice and Assistance Concerning Patent and
Copyright Infringement (AUG 1996)

Royalty Information (APR 1984)
Rights to Proposal Data (Technical) (JUN 1987)

Federal, State, and Local Taxes (JAN 1991)
Cost Accounting Standards (APR 1998)

Administration of Cost Accounting Standards (APR
1996)

Interest (JUN 1996)

Availability of Funds (APR 1984)

Limitation of Funds (APR 1984)

Assignment of Claims , Alternate I (APR 1984)

Prompt Payment (JUN 1997)
Electronic Funds Transfer (MAY 1999)
Disputes (DEC 1998) -- Alternate I (DEC 1991)

Protest After Award (AUG 1996) -- Alternate I (JUN
1985)

Protection of Government Buildings, Equipment, and
Vegetation (APR 1984)

Continuity of Services (JAN 1991)

Privacy or Security Safeguards (AUG 1996)
Notice of Intent to Disallow Costs (APR 1984)
Penalties for Unallowable Costs (OCT 1995)
Bankruptcy (JUL 1995)

Stop-Work Order (AUG 1989) -- Alternate I (APR
1984)

Changes -- Cost Reimbursement (AUG 1987) --
Alternate I (APR 1984)

Change Order Accounting (APR 1984)
Subcontracts (AUG 1998)

Competition in Subcontracting (DEC 1996)

None

None
None
None
None

None
None

None

None

None

Except for data contained on pages none, it is agreed that as
notwithstanding the conditions of any notice appearing thereg:
defined in the "Rights in Data--General" clause contained in |t
in the proposal dated November 1, 1999 as modified by lettef
04306), upon which this contract is based.

None
None

None

None
None
None

None
None
None

None

None

None

None
None
None
None
None

None
None
None

(e) As directed separately in writing by the Contracting Offide
received written Contracting Officer consent previously undgr

None
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.19

. 80

. 81

. 82
. 83

. 84

. 85

. 86
. 87
. 88

. 89

. 90

.91

92
93
94
95

. 96

.97
. 98

. 99

. 100
. 101

. 102
. 103

. 104

. 105

. 106
. 107

. 108

. 109

FAR 52.244-6

FAR 52.245-5

FAR 52.246-5

FAR 52.246-25
FAR 52.247-1

FAR 52.247-63

FAR 52.249-6

FAR 52.249-14
FAR 52.251-1
FAR 52.251-2

FAR 52.252-2

FAR 52.252-6

FAR 52.253-1
DEAR 952.202-1
DEAR 952.204-2
DEAR 952.204-70
DEAR 952.204-71
DEAR 952.204-74

DEAR 952.208-7
DEAR 952.209-72

DEAR 952.222-70

DEAR 952.217-70
DEAR 952.223-75

DEAR 952.224-70
DEAR 952.226-74

DEAR 952.237-70

DEAR 952.245-5

DEAR 952.247-70
DEAR 952.250-70

DEAR 952.251-70

DEAR 970.5204-2

Subcontracts for Commercial Items and Commercial
Components (OCT 1998)

Government Property (Cost Reimbursement, Time-
and-Material, or Labor-Hour Contracts) (JAN 1986)

Inspection of Services (Cost-Reimbursement) (APR
1984)

Limitation of Liability -- Services (FEB 1997)
Commercial Bill of Lading Notations (APR 1984)

Preference for U.S.-Flag Air Carriers (JAN 1997)

Termination (Cost Reimbursement) (SEP 1996)

Excusable Delays (APR 1984)
Government Supply Sources (APR 1984)

Interagency Fleet Management System Vehicles and
Related Services (Jan 1991)

Clauses Incorporated by Reference (FEB 1998)

Authorized Deviations in Clauses (APR 1984)

Computer Generated Forms (JAN 1991)
Definitions (JAN 1997)

Security (SEP 1997)
Classification/Declassification (SEP 1997)
Sensitive Foreign Nations Controls (APR 1994)

Foreign Ownership, Control, or Influence over
Contractor (APR 1984)

Tagging of Leased Vehicles (APR 1984)

Organizational Contlicts of Interest (JUN 1997)
Alternate I

Whistleblower Protection for Contractor Employees
(APR 1999)

Acquisition of Real Property (APR 1984)

Preservation of Individual Occupational Radiation
Exposure Records (APR 1984)

Paperwork Reduction Act (APR 1994)
Displaced Employee Hiring Preference (JUN 1997)

Collective Bargaining Agreements -- Protective
Services (AUG 1993)

Government Property (Cost Reimbursement, time and
materials or labor cost)

Foreign Travel (FEB 1997)
Nuclear Hazards Indemnity Agreement (JUN 1996)

Contractor Employee Travel Discounts (JUN 1995)

Integration of Environment, Safety, and Health into
Work Planning and Execution (JUN 1997)

None

None

None

None

(a) U. S. Department of Energy ... (b) U. S. Department of Fr
S. Department of Energy, Rocky Flats Field Office, Contractys
A, Golden, CO 80403-8200

None

None
None
None

None

http://www.arnet.gov/far; http://www.pr.doe.gov/dear.html

(b) The use in this solicitation or contract of any Department|o
clause with an authorized deviation is indicated by the additif
regulation

None
None
None
None
None

None

None

None

None

None

None

None

None

None

None

None

None

None

None
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L 111

I 114

L 117
1. 118

DEAR 970.5204-31
DEAR 970.5204-58

DEAR 970.5204-72

DEAR 970.5204-75
DEAR 970.5204-77

DEAR 970.5204-78

DEAR 970.5204-79

DEAR 970.5204-82
DEAR 970.5204-86

Insurance -- Litigation and Claims (JUN 1997)

Workplace Substance Abuse Programs at DOE Sites
(AUG 1992)

Patent Rights -- Profit Making Management and
Operating Contractors (MAR 1995)

Pre-Existing Conditions (JUNE 1997)

Workforce Restructuring Under Section 3161 of the
National Defense Authorization Act for Fiscal Year
1993 (JUN 1997)

Laws, Regulations, and DOE Directives (JUN 1997)

Access To and Ownership of Records (JUN 1997)

Rights in Data -- Facilities (FEB 1998)
Conditional Payment of Fee (APR 1999)

None

None

None

None

None

None

None

None

None
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LAWS, REGULATIONS, AND DOE DIRECTIVES APPLICABLE TO RFETS
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SECTION J

ATTACHMENT B

LAWS, REGULATIONS, AND DOE DIRECTIVES APPLICABLE TO RFETS

The DOE Directives and Laws found in the following listing are the “List of Applicable Laws and
Regulations,” “List of Applicable Directives” and “Lists A and B” as those terms are used in
paragraph (b) of Clause I.115, LAWS, REGULATIONS, AND DOE DIRECTIVES. Exemptions,
waivers and variances that exist in contract DE-AC34-95RF00825 will carry forward to this
contract. This is not necessarily an all-inclusive list. The Contractor should follow the established
exemption process to obtain relief from requirements of these regulations where applicable.

Section C refers to Statements of Commitment which detail a tailored and focused application of
Directives for a closure project. The Field Office will enable this tailoring through a “best efforts”
approach.

It is anticipated that during the performance of this contract, the conditions for applicability of
certain DOE Directives may no longer exist. For example, when special nuclear materials (SNM)
are removed from the site, the conditions for applicability of those DOE Directives addressing
safeguard and security of such material may no longer exist. In any such situation where the
Contractor seeks relief from the requirements of such DOE Directives, the Contractor may notify
the Contracting Officer in writing, explaining the reasons for its belief that the DOE Directives no
longer apply to contract performance. The Contractor may, at its own risk and assumption of all
responsibility, cease to fulfill the requirements of such DOE Directives once written notification
has been delivered to the Contracting Officer. The Contracting Officer may determine that the
conditions for applicability of a DOE Directive still exist, and may direct the Contractor to
continue compliance with the DOE Directive. Additionally, even without such direction by the
Contracting Officer, if the conditions for applicability of a DOE Directive once again arise (e.g.,
SNM is discovered unexpectedly during demolition efforts), the DOE Directive will immediately
become applicable once again.

Sections or paragraphs of DOE Directives which are not applicable to RFETS (e.g., DOE C 460.2
Section 2 relative to shipping information on SNF and HLW) are self deleting.

LIST A: Applicable Laws and Regulations
10 CFR 835 RADIOLOGICAL PROTECTION

10 CFR 830.120 QUALITY ASSURANCE

10 CFR 850 BERYLLIUM

LIST B. Applicable DOE Directives

DOE C 140.1-1ADEPARTMENT OF ENERGY INTERFACE WITH THE DEFENSE
NUCLEAR FACILITIES SAFETY BOARD 01-26-99

DOE C 151.1 COMPREHENSIVE EMERGENCY MANAGEMENT SYSTEM  08-21-96
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DOE C 200.1

DOE M 200.1-1

DOE N 205.1

DOE C 210.1

DOE C 224.1

DOE C 225.1A

DOE M 231.1-1

DOE C 232.1A

DOE C 241.1

INFORMATION MANAGEMENT PROGRAM 09-30-96
TELECOMMUNICATIONS SECURITY MANUAL 03-15-97
UNCLASSIFIED CYBER SECURITY PROGRAM 07-26-99

PERFORMANCE INDICATORS AND ANALYSIS OF OPERATIONS

INFORMATION 09-27-95
CONTRACTOR PERFORMANCE-BASED BUSINESS MANAGEMENT

PROCESS 12-08-97
ACCIDENT INVESTIGATIONS 11-26-97

ENVIRONMENT, SAFETY AND HEALTH REPORTING MANUALO09-30-95
CHANGE 001 11-07-96

OCCURRENCE REPORTING AND PROCESSING OF OPERATIONS
INFORMATION 07-21-97

SCIENTIFIC AND TECHNICAL INFORMATION MANAGEMENTO08-17-98

DOE M 232.1-1A OCCURRENCE REPORTING AND PROCESSING OF OPERATIONS

DOE C 311.1A
DOE C 350.1
Change 1
DOE C 413.1
DOE C 414.1A
DOE C 420.1
DOE O 425.1A
DOE O 430.1A

DOE O 435.1

INFORMATION 07-21-97
EQUAL EMPLOYMENT OPPORTUNITY AND DIVERSITY PROGRAM12-30-96

CONTRACTOR HUMAN RESOURCE MANAGEMENT PROGRAMS,
05-08-98

MANAGEMENT CONTROL PROGRAM 12-06-95
QUALITY ASSURANCE 11-24-98
FACILITY SAFETY 10-13-95
STARTUP AND RESTART OF NUCLEAR FACILITIES 12-28-98
LIFE CYCLE ASSET MANAGEMENT 10-14-98
RADIOACTIVE WASTE MANAGEMENT 07-09-99

DOE C of N 440.1 PERFORMANCE ELEMENTS FOR DEVELOPMENT OF A CHRONIC

BERYLLIUM DISEASE PREVENTION PROGRAM
07-15-97
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DOE C of O 440.1A WORKER PROTECTION MANAGEMENT FOR DOE FEDERAL
AND CONTRACTOR EMPLOYEES

DOE N 441.1 RADIOLOGICAL PROTECTION FOR DOE ACTIVITIES 09-29-95

DOE O 442.1 DEPARTMENT OF ENERGY EMPLOYEE CONCERNS PROGRAMO02-01-99

DOE C 460.1A°  PACKAGING AND TRANSPORTATION SAFETY 10-02-96

DOE C460.2 DEPARTMENTAL MATERIALS TRANSPORTATION AND
PACKAGING MANAGEMENT 09-27-95

DOE C470.1 CONTRACTOR SAFEGUARDS AND SECURITY PROGRAM
REQUIREMENTS 09-28-95

DOE C470.2 SAFEGUARDS AND SECURITY INDEPENDENT OVERSIGHT
PROGRAM

DOE C471.1 IDENTIFICATION AND PROTECTION OF UNCLASSIFIED
CONTROLLED

NUCLEAR INFORMATION 08-11-99
DOE C 471.2A INFORMATION SECURITY PROGRAM 03-27-97
DOE M 471.2-1B CLASSIFIED MATTER PROTECTION AND CONTROL MANUAL

DOE M 471.2-2 CLASSIFIED INFORMATION SYSTEMS SECURITY MANUAL 08-03-99

DOE C472.1B PERSONNEL SECURITY ACTIVITIES 03-24-97
DOE M 473.2-1 FIREARMS QUALIFICATION COURSES MANUAL 07-08-97
CHANGE 001 08-21-97

DOE O 474.1 CONTROL AND ACCOUNTABILITY OF NUCLEAR MATERIALSO08-11-99

DOE M 474.1-1 MANUAL FOR CONTROL AND ACCOUNTABILITY OF NUCLEAR

MATERIALS 08-11-99
DOE M 474.1-2 NUCLEAR MATERIALS MANAGEMENT AND SAFEGUARDS

SYSTEM REPORTING AND DATA SUBMISSION 02-10-98

CHANGE 001 04-27-98

CHANGE 002 11-16-98
DOE C 475.1-1 IDENTIFYING CLASSIFIED INFORMATION 05-08-98

[Includes only Attachment 2, the CRD document within Manual 475.1-1,
along with the Definitions in Attachment 1 and the “Index-CRD”.]

N/A ACCOUNTING HANDBOOK Undated

03-27-¢

01-06-C
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(This document issued 10/17/95 by letter, E.E. Smedley to distribution)
DOE O 1240.2B UNCLASSIFIED VISITS AND ASSIGNMENTS BY FOREIGN
NATIONALS  08-21-92

CHANGE 001 09-03-92

DOE O 1270.2B SAFEGUARDS AGREEMENT WITH THE INTERNATIONAL ATOMIC
ENERGY AGENCY 06-23-92

DOE O 1300.2A DEPARTMENT OF ENERGY TECHNICAL STANDARDS PROGRAMO05-19-92
DOE O 1300.3 POLICY ON THE PROTECTION OF HUMAN SUBJECTS 08-23-90

DOE O 1450.4 CONSENSUAL LISTENING-IN TO OR RECORDING

TELEPHONE/RADIO
CONVERSATIONS 11-12-92
DOE O 1500.3 FOREIGN TRAVEL AUTHORIZATION 11-10-86
CHANGE 007 07-06-94
DOE O 2030.4B REPORTING FRAUD, WASTE, AND ABUSE TO THE OFFICE OF
INSPECTOR GENERAL 05-18-92
DOE O 2300.1B AUDIT RESOLUTION AND FOLLOWUP 06-08-92

DOE O 2320.1C COOPERATION WITH THE OFFICE OF INSPECTOR GENERAL 05-18-92

DOE O 2321.1B AUDITING OF PROGRAMS AND OPERATIONS 05-14-92

DOE O 4330.4B MAINTENANCE MANAGEMENT PROGRAM 02-10-94

DOE O 5400.5 RADIATION PROTECTION OF THE PUBLIC AND THE ENVIRONMENT02-08-90
CHANGE 002 01-07-93
[Excluding Paragraph 1a(3)(a) of Chapter 1]

DOE O 5480.19 CONDUCT OF OPERATIONS REQUIREMENTS FOR DOE FACILITIES07-09-90

CHANGE 001 05-18-92
DOE O 5480.20A PERSONNEL SELECTION, QUALIFICATION AND TRAINING
REQUIREMENTS FOR DOE NUCLEAR FACILITIES 11-15-94
DOE O 5480.21 UNREVIEWED SAFETY QUESTIONS 12-24-91
DOE O 5480.22 TECHNICAL SAFETY REQUIREMENTS, CHG 2 01-23-96
DOE O 5480.23 SAFETY ANALYSIS REPORTS, CHG 1 03-10-94

DOE O 5530.1A ACCIDENT RESPONSE GROUP 09-20-91
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DOE 0O 5530.2 NUCLEAR EMERGENCY SEARCH TEAM 09-20-91

DOE 0O 5530.3 RADIOLOGICAL ASSISTANCE PROGRAM 01-14-92
CHANGE 001 04-10-92
DOE O 5530.4 AERIAL MEASURING SYSTEM 09-20-91

DOE 0 5530.5 FEDERAL RADIOLOGICAL MONITORING AND ASSESSMENT
CENTER 07-10-92

CHANGE 001 12-02-92
DOE 05610.2 CONTROL OF WEAPON DATA 08-01-80
CHANGE 001 09-02-86

DOE 0 5610.12 PACKAGING AND OFFSITE TRANSPORTATION OF NUCLEAR
COMPONENTS, AND SPECIAL ASSEMBLIES ASSOCIATED WITH THE
NUCLEAR EXPLOSIVES AND WEAPON SAFETY PROGRAM  07-26-94

DOE 0O 5610.14 TRANSPORTATION SAFEGUARDS SYSTEM PROGRAM OPERATIONSO05-12-93

DOE O 5632.1C PROTECTION AND CONTROL OF SAFEGUARDS AND SECURITY

INTERESTS 07-15-94
DOE M 5632.1C-1 MANUAL FOR PROTECTION AND CONTROL OF SAFEGUARDS AND
SECURITY INTERESTS 07-15-94
CHANGE 001 04-10-96
(Excluding Chapter 111, paragraphs 1, 2, and 4 - 9; and Excluding Chapter XI)
DOE O 5632.7A PROTECTIVE FORCES 04-13-94
CHANGE 001 02-13-95

DOE 0O 5639.8A SECURITY OF FOREIGN INTELLIGENCE INFORMATION AND
SENSITIVE

COMPARTMENTED INFORMATION FACILITIES 07-23-93
DOE O 5660.1B MANAGEMENT OF NUCLEAR MATERIALS 05-26-94
DOE 0O 5670.1A MANAGEMENT AND CONTROL OF FOREIGN INTELLIGENCE01-15-92

DOE 0 5670.3 COUNTERINTELLIGENCE PROGRAM 09-04-92



Rocky Flats Closure Contract No. DE-AC34-00RFO1904

Small and Small Disadvantaged Business
Subcontracting Plan

for
Kaiser-Hill Company, L.L.C.
Rocky Flats Closure Contract No. DE-AC34-
00RF0O1904

Submitted to Department of Energy

ITEM/SERVICE: Rocky Flats 2006 Closure Project (Closure Project)

I. Introduction
In accordance with Federal Acquisition Regulation 52.219-9, titled Small and Small
Disadvantaged Business Subcontracting Plan, Kaiser-Hill will implement a graded approach to
procurement (i.e. the application of only the appropriate terms, conditions, and other
requirements to a given acquisition) which maximizes competitive opportunities among small,
HubZone small, small disadvantaged, 8(a) and woman-owned small business concerns while
optimizing opportunities for success in performance of the subcontracted work. Kaiser-Hill is
committed to exceeding the goals set forth in this plan by implementing effective procurement
planning that focuses on meeting project requirements.

A. Policy Statement
It is the policy of the United States Government and Kaiser-Hill Company, L.L.C. that small
business concerns, HUBZone small business concerns, small business concerns owned and
controlled by socially and economically disadvantaged individuals, and small business
concerns owned and controlled by women shall have the maximum practicable opportunity
to participate in the performance of government subcontracts awarded by Kaiser-Hill. It is
Kaiser-Hill’s intention to aggressively pursue, wherever possible, subcontracting
opportunities with small business, HUBZone small business, small disadvantaged business
and woman-owned small business concerns, in accordance with Public Law 99-661 and 100-
180.

B. Definitions

1. Small Business (SB) concern means a small business as defined pursuant to
Section 3 of the Small Business Act and in relevant regulations promulgated
pursuant thereto, defined as a concern, including its affiliates that is
independently owned and operated, not dominant in the field of operation in
which it is bidding on Government contracts, and qualified as a small business
under applicable size standards.

2. Small Disadvantaged Business (SDB) concern means a small business concern that:
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II.

a. Isatleast 51 percent owned by one or more individuals who are both socially and
economically disadvantaged or a publicly-owned business having at least 51 percent
of its stock owned by one or more socially and economically disadvantaged
individuals; and

b. Has its management and daily business controlled by one or more such individuals.

. Woman-Owned Small Business (WOSB) concern means a small business that is at least

51 percent owned by a woman or women who control and operate the business. Control
in this context means exercising the power to make policy decisions. Operate in this
context means being actively involved in the day-to-day management of the business.
Woman means all woman small business owners.

. HUBZone Small Business means a small business as defined in paragraph B.1 above

that appears on the list of Qualified HUBZone Small Business Concerns maintained by
the SBA.

Subcontract includes purchase orders.
Kaiser-Hill shall have the same meaning as Contractor.
FYO00 Goals

Transition From Existing Prime Contract No. DE-AC34-95RFO0825 to New

Closure Contract No. DE-AC3400RFO1904:

The closure contract subcontracting plan contained herein includes similar methods and
procedures as the previous Kaiser-Hill subcontracting plan approved by DOE/RFFO
under prime contract number DE-AC34-RFO0825. It is important to note, however, that
this new subcontracting plan for the new closure prime contract (DE-AC34-00RFO1904)
incorporates Kaiser-Hill’s new subcontracting strategy to organizationally and
functionally arrange the site closure work under Kaiser-Hill’s new project-focus
management approach. Consequently, Kaiser-Hill Team Subcontractors previously
identified as SSOC, RMRS, RFCSS and WSLLC will transition into traditional project-
focused subcontracts (non-Team subcontractors) subject to individual and separate
subcontracting plans as set forth by the Kaiser-Hill approved subcontracting plan.

Transition and Post-Transition FY00 Goals:

It is anticipated that the new project-focused subcontracts will be awarded by April 1,
2000. Therefore, the calculation methods and assumptions used from October 1, 1999 to
April 1, 2000 for (SSOC, RMRS, RFCSS and WSLLC) will be those previously applied
under prime contract number DE-AC34-95RFO0825 and yield the following goals:
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1. Fiscal Year 2000 Goals (October 1, 1999 thru March 30, 2000)

SB SDB  WOSB

KH $20,500,000 $6,500,000 $ 2,750,000
RFCSS $ 7,000,000 $1,500,000 $ 1,250,000
RMRS $12,400,000 $ 7,750,000 $ 2,000,000
SSOC $20,000,000 $3,500,000 $ 2,000,000
WSLLC $ 2,600,000 $750,000 $ 2,000,000
TOTAL $62,500,000 $20,000,000$10,000,000

2. Fiscal Year 2000 Goals (April 1, 2000 through September 30, 2000)

The following FY0O0 goal calculation assumptions will be used effective April
1, 2000 or actual date of completion of team subcontractors transition to
project-focused (non-team) subcontracts and yield the following goals:

SB SDB WOSB HUBZONE
KH $62,500,000  $20,000,000 $10,000,000 $1,396,500
(.5% of FY Contract Value divided by 2)
3. Total FY2000:

SB SDB WOSB HUBZONE
$125,000,000 $40,000,000 $20,100,000 $1,396,500

4. Calculation Rules:

Kaiser-Hill’s proposed small business goals will be submitted in writing October 1 of
each year during the term of this contract or by such later dates as the Contracting
Officer may authorize in writing.

Dollars awarded to small business means all dollars to a SB subcontractor by Kaiser-
Hill and its large business subcontractors (at any tier).

Dollars awarded to HubZone small businesses means all dollars awarded by Kaiser-
Hill, its large business subcontractors, or non-hubzone small business subcontractors
(at any tier).

Dollars awarded to small disadvantaged business (includes 8(a) subcontractors)

means all dollars awarded by Kaiser-Hill, its large business subcontractors, or small,
non-disadvantaged business subcontractors (at any tier).

III. Objectives
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The objectives of Kaiser-Hill’s SB/SDB/WOSB subcontracting plan are:

A.

T
o seek qualified, diverse SB/SDB/WOSB concerns and provide the entities an equitable
opportunity to compete for subcontracts under this contract.

T
o establish goals and objectives that encourage increased participation by SB/ SDB/WOSB
concerns in the competitive process. Goals and objectives will be established prior to each
fiscal year.

T
o utilize, to the maximum extent practicable, SB/SDB/WOSB concerns.

T

o focus on SB/SDB/WOSB subcontractor success by rewarding excellent performance with
incentive fees and opportunities for further or increased participation.

O
rganize and present periodic training seminars on how to qualify for an SB/SDB/WOSB
subcontract.

mplement a Business Opportunity System that uses the Internet to expand access by
SB/SDB/WOSBs to the procurement process by using electronic bulletin boards,
standardized documents such as representations and certifications, terms and conditions, and
electronic source lists.

IV. Procedures
Kaiser-Hill will follow the procedures listed below to achieve the goals and objectives of this plan.

A.

Upon the completion of major team subcontractor transition to project focused subcontracts,
commit that the Small Business Liaison Officer will assume the responsibilities of managing
Kaiser-Hill’s SB/SDB/WOSB subcontracting program under this contract. The designated
individual will:

1. R
eport directly to the Vice President Subcontract, Technical and Site Services ;

2. I
nterface with SBA to develop opportunities for SB/SDB/WOSB;

3 M
aintain liaison with the Government concerning SB/SDB/WOSBs;

4 S

earch for SB/SDB/WOSB sources and maintain qualified SB/SDB/WOSB source lists
for use by Kaiser-Hill in procurements, including those expected to exceed $100,000.
Kaiser-Hill may reserve purchases of $100,000 or less exclusively for SB’s and purchases
of $50,000 or less for SDB’s and WOSB’s where there is a reasonable expectation that
bids, competitive as to price, quality, and delivery, will be obtained from two or more
responsible firms of the appropriate type;

5. R
eview and evaluate SB/SDB/WOSB subcontracting plans submitted to Kaiser-Hill in
connection with supply and /or service awards of $500,000 or greater (or $1,000,000 or
greater for construction) and assure that such plans are similar to the subcontracting plan
agreed to by Kaiser-Hill under this contract; and

6. S
ubmit and ensure subcontractors submit SF 294 and/or SF 295 in accordance with the
instructions on the forms.
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B. Assure that SB/SDB/WOSB concerns are provided an opportunity to equitably
compete for subcontracts, particularly by arranging solicitations to facilitate the participation
of these business concerns in consideration of site priorities. Where Kaiser-Hill’s lists of
potential subcontractors are excessively long, reasonable efforts shall be made to give all
such types of concerns an opportunity to compete over a period of time.

C. Maintain records showing (i) whether each prospective subcontractor is a
SB/SDB/WOSB concern, (ii) procedures that have been adopted to comply with the
requirements set forth in this Subcontracting Plan, and (iii) with respect to the award of any
subcontract exceeding $100,000, as follows:

1. w
hether the subcontract award was to an SB/SDB/WOSB or large business;

2. w
hether more than two SB/SDB/WOSB concerns were solicited;

3. T
he rationale for not soliciting SB/SDB/WOSB concerns if such firms were not solicited;
and

4, T
he reasons for award to firms other than SB/SDB/WOSB concerns if such firms were
solicited.

Note: The records maintained above will be in a form determined by Kaiser-Hill. Such
reports will be considered to be management records only and need not be submitted
routinely to the Government; however, records maintained pursuant to this subcontracting
plan will be kept available for review.

D. Cooperate with the Contracting Officer and the SBA in any requested studies and
surveys of Kaiser-Hill’s subcontracting procedures and practices under this contract.

E. Submit information with respect to subcontracting with SB/SDB/WOSBs as
requested by the Contracting Officer.

F. Maintain and use information from the SB/SDB/WOSB Kaiser-Hill Directory and
from DOE sources, including the Pro-Net to identify each category and type of subcontractor
for new subcontracting opportunities.

G. Receive all appropriate visiting SB/SDB/WOSBs who desire to explain the entity’s
capabilities, products and services. Explain the routine of doing business with Kaiser-Hill.
H. Consider categories of procurements for exclusive SB participation, provided that

there are sufficient qualified firms to offer the needed product or service and to assure
reasonable prices, quality and acceptable delivery.

L Consider subcontracts with firms certified with the SBA under the Section 8(a)
program.
J. Include the clause entitled Utilization of Small, Small Disadvantaged and Woman-

Owned Small Business Concerns in all subcontracts that offer further subcontracting
opportunities. Require all subcontractors (except SB/SDB/WOSB Concerns) that receive
subcontracts in excess of $500,000 ($1,000,000 for construction) to adopt a plan similar to
the plan required by the clause entitled Small Business and Small Disadvantaged Business
Subcontracting Plan.

K. Consider privatization initiatives that are set aside for SB/SDB/WOSB concerns.

V. Responsibilities
A. Kaiser-Hill’s technical groups shall cooperate with the Kaiser-Hill procurement department
in considering SB/SDB/WOSBs equitably and fairly as sources of supply.
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B. Major purchases (in excess of $100,000) shall be examined to determine the feasibility of
breaking them down into smaller units so that SB/SDB/WOSBs may qualify as
manufacturers and/or suppliers for such requirements.

C. Kaiser-Hill shall, in accordance with Section VI of this document, establish realistic and
attainable goals and measure progress toward reaching those goals.

VI. Reports
A. R

eports shall be submitted to the DOE as requested in writing, in the frequency required and in
the format agreed upon. Special reports shall be kept to a minimum.

Q
uarterly reports on SB/SDB/WOSB activities shall also be furnished to Kaiser-Hill’s
management staff.

BA reports will be provided semi-annually.

xceptional performance by any Kaiser-Hill employee in advancing the SB/SDB/WOSB
program will be reported to Kaiser-Hill senior management and DOE. If weaknesses occur
that interfere with the achievement of goals and objectives, the weakness shall be brought to
the attention of Kaiser-Hill’s management staff for appropriate remedial action.

VII. Goals

A.

Kaiser-Hill’s proposed SB/SDB/WOSB goals will be submitted in writing by October 1st of
each year during the term of this contract or by such later date as the Contracting Officer may
authorize in writing. The proposed fiscal year goals will be based on the latest available
procurement projections, advance financial plan projections and historical data.

D
ollars awarded to SB means all dollars awarded to an SB subcontractor by Kaiser-Hill and its
large business subcontractors (at any tier). Dollars awarded to HUBZone SBs means all
dollars awarded by Kaiser-Hill, its large business subcontractors, and non-HUBZone SB
awards at any tier awarded to a firm that is a HUBZone SB. Dollars awarded to SDB means
all dollars awarded to a SDB subcontractor by Kaiser-Hill, its large business subcontractors,
or a small, non-disadvantaged business subcontractor, at any tier.

1. Service Categories

SB/SDB/WOSB are offered opportunities to submit proposals related to, but not
necessarily limited to the following:
a. A
rchitect-engineering services
b. P
rofessional services
c.
augmentation
d. T
ravel agency services
e. C
onstruction subcontracts in:

e Mechanical

¢ Electrical

¢ Fencing
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e General construction
e Testing and inspection
¢ Painting
e Excavation
e [Landscaping
f.
onstruction management
g.

ther specialty subcontracts
h.

ending service

i

ood service

j-

omputer equipment

k.

omputer training/software
L

lerical support

. Method of Developing Goals

The method used by Kaiser-Hill to develop its SB/SDB/WOSB subcontracting goals are
based on the factors stated in Section II above. These factors include:

nalysis of major (over $100,000) procurement projections

onsideration of DOE Contracting Officer’s recommendations

nalysis of historical socioeconomic performance by Kaiser-Hill

a.
OE-approved goals for FY2000
b.
ast projects
c.
d.
stablished vendor database
e.
urvey of procurement managers
f.
g.
h.

UBZone data provided by the SBA

Outreach Program

Kaiser-Hill will actively participate in local and national organizations including but not
limited to Minority Enterprises, Inc., local chambers of commerce, the Small and
Disadvantaged Business Committee, Economic and Empowerment Breakfasts.

m < O 0

a O 0

Kaiser-Hill will actively seek new SB/SDB/WQOSB sources by establishing a Small/Small

Disadvantaged Business/Diversity Advocate program and by active participation in
outreach activities and other related functions where participation is expected to expose
new or additional qualified concerns to the opportunities at the Rocky Flats

Environmental Technology Site.
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Kaiser-Hill will continue its efforts to augment its source data of SB/SDB/WOSB
concerns. To the extent practicable, Kaiser-Hill will use the following source data:

a. G
overnment agency information

b. S
mall and small disadvantaged business trade information

c S
mall and small disadvantaged business directories, both regional and multi-regional

d W
oman-owned business directories

e. K

aiser-Hill internal source lists

—
o9l

xisting Rocky Flats vendor information

p-U

g.
roNet searches

h. D
ata provided by the SBA regarding HUBZone areas and HUBZone subcontractors

4. Method of Identifying Potential Sources

Procurement personnel (and other site personnel as appropriate) will have access to

computerized data files on potential SB/SDB/WOSB concerns that will be maintained by

Kaiser-Hill.

a. S
ection 8(a) Subcontractors: When authorized by DOE, Kaiser-Hill will subcontract
directly with firms qualified under Section 8(a) of the Small Business Act. Kaiser-
Hill will identify projects and procurements that appear appropriate for
subcontracting to 8(a) firms.

Lower tier subcontract awards to SB/SDB/WOSB concerns: Kaiser-Hill will
encourage its large business subcontractors (whether or not their subcontracts require
a subcontracting plan) to provide lower-tier subcontracting opportunities to
SB/SDB/WOSB concerns. Kaiser-Hill will use the same data sources as described in
paragraph III of this plan to assist large business subcontractors in identifying
business sources.

In addition, procurement personnel will be encouraged to attend procurement
conferences, seminars, trade fairs and other related functions where participation is
expected to expose new or additional qualified SB/SDB/WOSB concerns.

b. A
ccess to solicitation sets and data: To the extent practicable, Kaiser-Hill will assure
that SB/SDB/WOSB concerns have access to solicitations and are provided
maximum opportunity to participate in Kaiser-Hill subcontracts.

Kaiser-Hill will actively solicit and counsel SB/SDB/WOSB concerns for the purpose
of enhancing the potential for participation in the Kaiser-Hill subcontracting program.
Kaiser-Hill will work toward the utilization of an Internet home page or electronic bid
board for identifying procurement opportunities

5. Indirect Cost

Kaiser-Hill does not include indirect and overhead costs in establishing goals for its

Subcontracting Plan for any subcontract regardless if it is a large business, SB, SDB, or

WOSB.
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Signed:
Norman B. Sandlin

Title:  Director, Contracts

Date:  November 15, 1999
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SECTION J
ATTACHMENT E

KEY PERSONNEL

KAISER-HILL COMPANY, L.L.C.

Name

Title

Card, Robert G.

President and CEO

Tiller, Robert E.

Executive Vice President

Parker, Alan M.

Director, B771 Project

Parker, Alan M.

Director, B776 Project

Fulton, John C.

Director, B371 Project

Fulton, John C.

Director, B707 Project

Tuor, Nancy R.

Director, Industrial Buildings, Site Operations, and ER Project

Tuor, Nancy R.

Director, Planning and Integration

Brailsford, Marvin
D

Director, Materials Stewardship Project

Spears, Mark S.

Director, Environmental, Safety, Health and Quality

Martinez, Leonard
A.

Director of Administration

Bensussen, Stanley
J.

General Counsel
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Model Report Distribution List

Plan/Report

Form No. * Frequency

Level

Management Plan
Status Report

Summary Report 1332.2

Milestone Schedule Plan 1332.3

Cost Plan 1332.7

Milestone Schedule Status 1332.3

Cost Management Report 1332.9

Management Control System

Description

WBS Dictionary Index

Cost Performance Reports 1332.12
1332.14

Cash Flow Statement
Operating Budget
Supplementary Information

Other (Quarterly Critical Analysis)

Total project

PBD, total project
PBD, total project
PBD, total project
PBD, total project
PBD, total project
PBD, total project
Total project

Total project
Control Account,
PBD PBD

PBD, total project
PBD, total project
As required

PBD, total project

* Alternate format may be authorized upon approval of the Contracting Officer

Due Dates

Event

Within x Calendar Days after
event

A As requested

M End of calendar month
0) Contract award

Q End of calendar quarter

As specified

No.
Copies

5
1,8,1
1,8,1
1,8,1
1,8,1
1,8,1
1,8,1
1,3,1

1,3,1
1,8,1
1,8,1
1,2,2
1,2,2

as required
1,8,1

Addres

A
A,B,C
A,B,C
A,B,C
A,B,C
A,B,C
A,B,C
A,B,C

A,B,C
A,B,C
A,B,C
A,B,C
A,B,C

A,B,C
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X Significant change
List of Addressees
A Contracting Officer

U.S. Department of Energy
Rocky Flats Field

Office

10808 Highway 93, Unit A
Golden, CO 80402-

8200

B. Assistant Manager for Closure Project
Management
U.S. Department of Energy
Rocky Flats Field
Office
10808 Highway 93, Unit A
Golden, CO 80402-
8200

C. Field Chief Financial Officer
U.S. Department of Energy
Rocky Flats Field
Office
10808 Highway 93, Unit A
Golden, CO 80402-
8200
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SECTION J
ATTACHMENT I

LISTING OF CLAIMS

Introduction

This Attachment I identifies the actions to be taken and agreements reached in order to achieve
an early start date for contract DE-AC34-00RF01904 beginning on February 1, 2000. The
Contractor and Government agree to the following, notwithstanding any other actions,
requirements or steps necessary to close out contract DE-AC34-95RF00825 and to transition to
the start of contract DE-AC34-00RF01904.

A. Contractor agrees as follows:
i. Cost Reduction Proposals

In consideration of the commencement of contract DE-AC34-00RF01904 on February 1, 2000,
and the Target Fee identified in Clause B.2(a) therein, Contractor agrees and acknowledges that
it has received adequate compensation and consideration for all Cost Savings Proposals
previously submitted DOE under Clause H.6 of contract DE-AC34-95RF00825 through the
payment of Superstretch Performance Measure fees paid by DOE from 1996 and thereafter. In
addition, Contractor agrees that the CRP program has been superceded by the Superstretch
Performance measure program and Contractor is not entitled to pursue or seek compensation for
CRPs under contract DE-AC34-95RF00825 or DE-AC34-00RF01904.

ii. Claims for Performance Measure Fee

In consideration of the commencement of contract DE-AC34-00RF01904 on February 1, 2000
and the Target Fee identified in Clause B.2(a) therein, Contractor agrees to withdraw its claim
for unpaid Performance Measure Fee for performance measure 97-S8.17R presently pending
before the Energy Board of Contract Appeals (EBCA No. C-990228). Additionally, in
consideration of the payment by DOE in the amount of $18,075,292, representing the payment
of all unpaid fee earned under contract DE-AC34-95RF00825 for performance measures,
Contractor agrees to forever give up any claims, whether known or unknown for any unpaid or
unearned performance measure fee Contractor may believe it is entitled to under contract DE-
AC34-95RF00825. The performance measure fee amount is based upon projected quantities to
be delivered by the conclusion of contract DE-AC34-95RF00825. This amount is subject to
adjustment if the quantity of performance actually delivered would have resulted in a payment
amount difference of more than five percent from the projected quantities. The Contracting
Officer may elect to make partial payments for performance measure fee prior to February 1,
2000, based on previously submitted completion reports.

Section B - Page 116
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B. DOE agrees as follows:
1. McCarty and Collateral Litigation Expenses

In consideration for the withdrawal of CRP and Performance Measure Fee claim, the DOE
agrees to withdraw its notice of intend to disallow costs in the McCarty case and other
miscellaneous litigation expenses as specified in a letter to Contractor dated October 19, 1999,
subject: 1999 Audit Report: Kaiser-Hill Legal Office. DOE agrees that the $66,199.11
identified in that letter and the costs incurred in defending the McCarty case shall be allowed as
reimbursable costs under contract DE-AC34-95RF00825. Nothing in this subparagraph should
be construed to alleviate the Contractor from compliance with its DOE approved litigation
management procedures.

Section B - Page 117
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il. Fee Payments

DOE agrees that all fees paid and earned including Cost Reduction Proposal payments under
contract DE-AC34-95RF00825 shall not be subject to reduction or deduction notwithstanding
any other provision in contract DE-AC34-95RF00825, and except for (a) Category 1, 2, 3
events/incidents identified, and (b) circumstances evidencing an intentional failure by Contractor
to disclose material information which would have affected DOE’s determination of entitlement
to fee or other obvious administrative or clerical error in calculating the amount of fee earned.

Section B - Page 118
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DE-AC34-95RF01904
Modification MOO4
Page 2 of 4

This Modification makes the following additions or revisions to the Contract:

Section J, Attachment B: The List of DOE Directives is deleted in its entirety and
replaced with the listing in Enclosure #1. Enclosure #1 reflects the following
DOE Directive additions and deletions. Where a particular Directive is deleted,
all numbered Changes to that Directive are also considered deleted, unless
specified otherwise. In addition to the additions and deletions identified there
have been severa administrative changes made to the list.

Directives Added to Contract Directives Deleted from Contract
DOE N 142.1 DOE 0 1240.2B

DOE Directives, including those identified above, are available on the Internet
from DOE at: http://www.explore.doe.gov: 1776/htmls/directive.html

2. Section C, Statement of Work: Attachment 2 contains a replacement page
for page 17 of this section. This replacement page reflects the change in
section V, Infrastructure and General Site Operations, subsection H,
Utilities and Infrastructure that changes the pertinent DOE Order from
430.2 t0 430. 1 A.

3. If any of the above stated changes causes an increase or decrease in the
estimated cost or the time required for performance of any part of the work
under this contract, the contractor shall submit a request for equitable
adjustment in accordance with the Changes Clause of the Contract.

4 All other terms and conditions remain unchanged.

End of Modification Listing



1. CONTRACT ID CODE PAGE OF PAGE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT Y 4 o
I L l
2. AMENDMENT/MODIFICATIONNO. 3.EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
MOO5 SEE BLOCK 16C 34-00-RF0 1904.004 N/A
6.ISSUEDBY CODE | 7. ADMINISTERED BY (If other thanitem 6) CODE
DOE/RFFO

U.S. Department of Energy
Rocky FlatsField Office
10808 Highway 93, Unit A Golden, CO 80403-8200

Contracts Management Division
Attn: Melody C. Bell 303-966-2039

8. NAME AND ADDRESS OF CONTRACTOR (Mo, street, county, State and ZIP Code)

KAISER-HILL COMPANY, LLC

Rocky FlatsEnvironmental Technology Site
10808 Highway 93, Unit B

Golden, CO 80403-8200

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM If)

10A.MODIFICATION OF CONTRACT/ORDER NO.
v DE-AC34-00RF01904

CODE FACILITYCODE

10B. DATED (SEE ITEM 13)
February 1, 2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The house and date specified for receipt of Offers [:I isextended, D isnotextended
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15 and returning copies of the amendment:

(b) By acknowledging receipt of this amendment on each Cspy of the offer

submitted: or (c) By separate letter or telegram whichincludes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNO E
RECEIVED A(I')TI‘?/EP CE DESIGNA'I%D FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJI%EPI%% gIIJ(S)U%E

OFFER. ¥f by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter

makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET

FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

FAR 52.243-2, Changes -- Cost Reimbursement (AUG 1987) -- Alternate | (APR 1984)

ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43. 103(b)

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data. etc.. SET FORTH IN

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. D is required tO sign this document and returncopies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Crganized DY UCF section headings. including solicitation/contract subject Mater where feasible.)

See Page 2 of2

Except as provided herein, all terms and conditions of the document referenced in Iltem

9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

18A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

CHARLES A. DAN

158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16

({Signature of person authonzed to sign)

CONJRACTING OFFICER /] (" ™
S OF

NIT?,

T

S5

NSN 7540-01-152-8070
PREVIOUS EDITION 30-105
UNUSABLE

STANDARD FORM 30 (Rev. 10-83)
Prescribed t;{GSA
FAR {48 CFR) 53243



DE-AC34-00RF01904
Modification MOO5
Page 2 of 2

The purpose of this modification is to revise Section B, Supplies or Services and Prices/Costs, and Section
C, Statement of Work to make administrative corrections; include requirements that were inadvertently
omitted in the preparation of the Statement of Work, modify acceptance criteria to reflect the current
revision; and to delete obsolete requirements.

L

Section B, page 3, B.5, SCHEDULE INCENTIVE, paragraph (d), is corrected to read:

“In no event shall the schedule incentive fee payable under subparagraphs (b) and (c) plus the incentive
fee payable in accordance with Clause |.23 exceed $460,000,000. Any fee reduction for late schedule
set forth in subparagraphs(b) and (c) shall be deducted from the incentive fee payable under Clause
1.23. Nothing in this subparagraph shall limit the deduction from fee for category 1,2, or 3 events as
set forth in Clause B.6(3).”

Section C, page 9, 11l Waste Management, A. Transuranic and Transuranic Mixed Waste
Requirement(s), shall include:

NMED Hazardous Waste Permit, effective November 26, 1999, and all associated
modifications and clarifications;

EPA 40 CFR, Criteriafor Certification andRe-certification;

CAO Quality Assurance Program Document, Rev. 3;

Safety Analysis Report for the TRUPACT-II Shipping Package, Appendix 1.3.7, Rev. 17.

Section C, page 9, A. Transuranic and Transuranic Mixed Waste, Requirement(s), The Waste Isolation
Pilot Plant (WIPP) Waste Acceptance Criteria (WAC) Rev 5, dated April 1996 is replaced by the
WIPP WAC Rev. 7, November 8, 1999.

Section C, page20, Q. Quality Assurance Program, Requirement(s), DOE Carlsbad Area Office
Quality Assurance Program Plan, CAO-94- 1010 is no longer required and therefore shall be deleted.

If any of the above stated changes causes an increase or decrease in the estimated cost of or the time
required for performance of any part of the work under this contract, the contractor shall submit a
request for equitable adjustment in accordance with the Changes Clause of this Contract.

All other terms and conditions remain unchanged.

(i
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DE-AC34-95RF01904
Modification MOQO7
Page 2 of 6

This Modification makes the following additions or revisions to the Contract:

1) Section J, Attachment G, Authorization Agreements, is updated to include
(see Enclosure #1) revised copies of the following Authorization
Agreements:

RFETS-002 |Building 440

RFETS-003 | Building 771

RFETS-004 | Building 707

RFETS-005 | Building 371/374 Complex

RFETS-006 | Building 559

RFETS-007 | Building 664

RFETS-008 | Building 569

RFETS-010 | Building 886

RFETS-011 | Site SAR

RFETS-012 | Building 776/777 Complex

RFETS-013 | 750/904 Pads

RFETS-014 | Building 991

RFETS-015 | Building 774

= DN ]t [N | et | et [t | gt | e RO {9 (N0

These revisions were required to ensure that the Authorization Agreements
referenced the current contract number.

2) Section H, Specia Contract Requirements: Revise Table of Contents
(Attachment 2) to reflect addition of new clause; H.21 Travel Restrictions.

3) Section H, Special Contract Requirements:. Clause H.21 Travel
Restrictions (Attachment 2) is added to the contract per Acquisition L etter
99-07 dated 11/30/99 and the FY 2000 Energy and Water Act.



DE-AC34-95RF01904
Modification MOQO7
Page 3 of 6

4) Section J, Attachment B: The List of DOE Directives is deleted in its entirety
and replaced with the listing in Enclosure #3. Enclosure #3 reflects the
following DOE Directive additions and deletions. Where a particular
Directive is deleted, all numbered Changes to that Directive are also
considered deleted, unless specified otherwise. In addition to the additions
and deletions identified there have been several administrative changes made
to the list.

Directives Added to Contract Directives Deleted from Contract
DOE C 205.2
DOE CN 350.5
DOE C 452.4-|

N DOE C 471.2-2

DOE CN 473.1

DOE Directives, including those identified above, are available on the Internet
from DOE at: http://www.explore.doe.gov:1776/htmls/directive.html

Nothing in this modification, intentionally or otherwise, changes
the target cost, target fee or other terms of this contract.

End of Modification Listing
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DE-AC34-00RF01904
Modification MO 10

Page 2 of2

The purpose of this modification is to revise Section H, Special Contract Requirements to delete the reference to
performance measure development and validation from COR authorities and to include additional Contracting
Officer's Representatives.

L

2.

3.

-

Section H, Special Contract Requirements, H.2, Technical Direction, paragraph (b), Paul Golan, Michael
Weis and Joe Legare are hereby changed to read:

Paul Golan, Deputy Manager, authority for environmenta restoration; waste management;
environmental/ecological monitoring; nuclear material management; building management; environment,
safety, and health; nuclear and criticality safety; emergency management; safeguards and security;
architect/engineering and construction management; regulatory interface and commitment activities;
operational baselines and planning; necessary and suffkient program; management control system;
authorization basis activities; performance assessment; quality assurance; invoice reviews; and
operations management.

Michael Weis, Assistant Manager for Field and Performance Assessment, serving as the Deputy
Manager's aternate COR, authority for environmental restoration; waste management;
environmental/ecological monitoring; nuclear material management; building management; environment,
safety, and hesalth, nuclear and criticality safety; emergency management; safeguards and security;
architect/engineering and construction management; regulatory interface and commitment activities;
operational baselines and planning; necessary and suffkient program; management control system;
authorization basis activities; performance assessment; quality assurance; invoice reviews; and
operations management.

Joe Legare, Assistant Manger for Environment and Infrastructure, serving as the Deputy Manager’s
aternate COR, authority for environmental restoration; waste management; environmental/ecological
monitoring; nuclear material management; building management; environment, safety, and health;
nuclear and criticality safety; emergency management; safeguards and security; architect/engineering and
construction management; regulatory interface and commitment activities; operationa baselines and
planning; necessary and suffkient program; management control system; authorization basis activities;
performance assessment; quality assurance; invoice reviews; and operations management.

Section H, Specia Contract Requirements, H.2, Technical Direction, paragraph (b), shall hereby include:

Frazer Lockhart, Acting Assistant Manager for Closure Project Management, serving as the Deputy
Manager's aternate COR, authority for environmental restoration; waste management;
environmental/ecological monitoring; nuclear material management; building management; environment,
safety, and health; nuclear and criticality safety; emergency management; safeguards and security;
architect/engineering and construction management; regulatory interface and commitment activities;
operationa baselines and planning; necessary and sufficient program; management control system;
authorization basis activities; performance assessment; quality assurance; invoice reviews; and
operations management.

Hank Dalton, Assistant Manager for Facilities Disposition, serving as the Deputy Manager’ s alternate
COR, authority for environmental restoration; waste management; environmental/ecologica monitoring;
nuclear material management; building management; environment, safety, and health; nuclear and
criticality safety; emergency management; safeguards and security; architect/engineering and
construction management; regulatory interface and commitment activities; operational baselines and
planning; necessary and sufficient program; management control system; authorization basis activities;
performance assessment; quality assurance; invoice reviews, and operations management.

All other terms and conditions remain unchanged.



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT ! CONTRACT ID CODE PAGE ~ OF PaGE

1 7 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE Z. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
MO12 SEE BLOCK 16C 34-00RF01904.011 N/A )
3. ISSUED BY CODE | 7. ADMINISTERED BY (If other than item 6) CODE |
U.S. Department of Energy DOE/RFFO o
Rocky Flats Field Office Contracts Management Division
10808 Highway 93, Unit A Attn: Steven L. Scott (303) 966-2985
Golden, CO 80403-8200
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
KAISER-HILL COMPANY, LLC
Rocky Fats Environmenta Technology Site 9B. DATED (SEE ITEM 17)
10808 Highway 93, Unit B
Golden, CO 80403-8200 - 10A. MODIFICATION OF CONTRACT/ORDER NO.

DE-AC34-00RF01904
CODE FACILITY CODE 10B. DATED (SEE ITEM 13)
February 1, 2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The house and date specified for receipt of Offers D is extended, D is not extended
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15 and returning —_____ copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (9 By separate letter or telegram which includes a reference to the sdicftation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provded each telegram or letter
makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

\/ A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

8. THE ABOVE NUMBERED CONTRACT/ORDER 16 MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office. appropriation date. etc.. SET FORTH IN
ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43. 103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

N/
E. IMPORTANT: Contractor D is not, is required to sign this document and3rgturncopies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject mater where feasible.)

1. The purpose of this modification is to update DOE Orders and Authorization Agreements.

2. See Page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type of print) | 16A. NAME AND TITLE oF CONTRACTING OFfFICER (Type or print}
L. A. MARTINEZ, DIRECTOR OF ADMINISTRATION BARBARA MAZUROWSKI
& CHIEF FINANCIAL OFFICER MANAGER

NTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
7Sk Mﬂ%&ﬁﬂm. n-
lk' (Siggdire of person authgs#ed to sign) / 8y (Signatdre of Contractp/Officer) 7 / 0 Ol)
o J '
NSN 7540-01-152-B070 3""‘-’.,‘;3?, FGOSF;\M 30 (Rev. 1023}
rescri
P o ToN 30-105 FAR (48 CFP) 53243



DE-AC34-95RF01904
Modification MO1 2
Page 2 of 4

This Modification makes the following additions or revisions to the Contract:

1)

2)

Section J, Attachment G, Authorization Agreements, is updated to include
(see Enclosure #1) a copy of Authorization Agreement RFETS-017,
Building 771/774. This was fully executed and incorporated into this
Contract by reference on May 10, 2000, in accordance with Clause H.4 of
this Contract

RFETS-017 |Building 771/774 0

Section J, Attachment B: The List of DOE Directives is deleted in its
entirety and replaced with the listing in Enclosure #2. Enclosure #2
reflects the following DOE Directive additions and deletions. Where a
particular Directive is deleted, all numbered Changes to that Directive are
also considered deleted, unless specified otherwise. In addition to the
additions and deletions identified there have been several administrative
changes made to the list.

Directives Added to Contract Directives Deleted from Contract

DOE N 205.3

DOE Directives, including those identified above, are available on the Internet
from DOE at: http://www.explore.doe.gov: 1776/htmls/directive.html

Nothing in this modification, intentionally or otherwise, changes
the target cost, target fee or other terms of this contract.

End of Modification Listing
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1)

DE-AC34-95RF(01904
Modification M014
Page 2 of 2

This Modification makes the following additions or revisions to the Contract:

2)

3)

Section C, page 10, 111 B. Low Level Waste, C. Low Level Mixed Waste (less
than 10 nanocuries per gram) and D. Low Level Mixed Waste (greater than 10
nanocuries and less than 100 nanocuries per gram) REQUIREMENT(S) shall
include:

Avoid shipping Low Level and Low Level Mixed Waste over Hoover Dam
and through the Las Vegas valley.

Transportation motor carrier(s) will be directed to find safe and cost effective
Department of Transportation compliant alternative routes and mode(s) of
transportation, if appropriate given these route restrictions.

The selection of alternative routes and modes of transportation shall take into
consideration relevant Department of Energy National Environmental Policy
Act (NEPA) documentation that addresses transportation routing to the
Nevada Test Site, In particular, in addition to other relevant documentation,
the following shall be considered:

1996, Fina Environmental Impact Statement for the Nevada Test Site and
off-site locations in the State of Nevada, Volume 1, Appendix |
Transportation Study,

1997, Final Waste Management Programmatic Environmental |mpact
Statement for Managing, Treatment, Storage and Disposal of Radioactive
and Hazardous Waste,

1999, Life Cycle Cost and Risk Analysis of Alternative Configurations for
Shipping Low-Level Radioactive Waste to the Nevada Test Site.

Kaiser-Hill shall inform the Rocky Flats Field Office, Deputy Manager
(Contracting Officer’s Representative) or his/her aternate regarding the
implementation of selected alternative routes and modes of transportation in a
timely manner.

If any of the above stated changes causes an increase or decrease in the estimated
cost of or the time required for performance of any part of the work under this
contract, the contractor shall submit a request for equitable adjustment in
accordance with the Changes Clause.

All other terms and conditions remain unchanged.

End of Modification Listing
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DE-AC34-00RF01904
Modification __
Page 2 of 2

This Modification makes the following revision to the Contract:

Subparagraph (e)(4) of Section B.6, Fee Payment Schedule and Fee Payment
Withholdings, is deleted in its entirety and is replaced by the following:

4)

Mitigation Factors:

In deciding to adjust ordinary fee payments for a Category 1, 2 or 3 event,
the Contracting Officer shall apply only a single penalty for each separate
event even if asingle event may qualify for more than one penalty;
however, fines and penalties imposed under the Price-Anderson Act are
excepted from this provision. If event or incident results in penalties for
missed RFCA milestones, along with Category 1, 2 or 3 consequences, the
penalties for missed RFCA milestones will apply. If the applicable
deduction is greater than the fine or penalty, the difference between the
penalty for missed RFCA milestones and the applicable deduction will be
an adjustment to the ordinary fee payment. The Contracting Officer shall
ensure that Contractor receives impartial fair and equitable treatment, as
set forth in FAR 1.602-2, and will take into account mitigating factors.
These may include factors such as those set forth below:

« Degree of control that the Contractor had over the event

o Event caused by “ Good Samaritan” act by the Contractor (e.g., offsite
emergency response)

. Effortsthat the Contractor had made to anticipate and mitigate the
possibility of the event in advance

« Contractor response to the event to mitigate its impacts and recurrence

o General status (trend and absolute performance) of safety and
compliance in related areas

The Contracting Officer may apply appropriate fee reductions or
withholdings after the fact to subsequent ordinary fee payments, provided
such fee adjustments are identified in writing to Contractor within six (6)
months of date of the event or incident occurrence or last event in atrend.

End of Modification
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DE-AC34-00RF01904
Modification _©O/7

This Modification makes the following revision to the Contract:

Subparagraph (i) of Section B.6, Fee Payment Schedule and Fee Payment Withholdings,
is added to ensure all Category 1,2 and 3 Fee Reductions are recorded.

@) The below list identifies all Category 1, 2, and 3 Fee Deductions
processed in accordance with Subparagraph (e) of Section B paragraph 6
“FEE PAYMENT SCHEDULE AND FEE PAYMENT
WITHHOLDINGS’ of this contract. In accordance with the above
subparagraph these deductions will result in both a reduction of the
immediate conditional incentive fee payment and also in a downward
adjustment to the amount of the total adjusted fee at the contract’s physical
completion. Details regarding these Fee Reductions may be obtained by
contacting the Contracting Officer.

Title Category Date Amt
Material Moves Il 6/30/00 $100,000
Building 371 HVAC Operations Il 6/30/00 $60,000

Nothing in this modification, intentionally or otherwise, changes
the target cost, target fee or other terms of this contract.

End of Modification,




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT + CONTRACTID CODE PAGE  OF PAGE

1
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
MO18 SEE BLOCK 16C 34-00RF01904.017 N/A
6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE
U. S. Department of Energy DOE/RFFO
Rocky Plats Fidd Office Contracts Management Division
10808 Highway 93, Unit A Attn: Steven L. Scott (303) 966-2985
Golden, CO 80403-8200
6. NAME AND ADDRESS OF CONTRACTOR (No,, street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO,
KAISER-HILL COMPANY, LLC B DATED SEE TTEM
Rocky Flats Environmental Technology Site ) ¢ )
10808 Highway 93, Unit B
Golden, CO 80403-8200 10A. MODIFICATION OF CONTRACT/ORDER NO.

Vv DE-AC34-00RF01904
CODE FACILITY CODE 108. DATED (SEE ITEM 13)
February 1, 2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The house and date specified for receipt of Offers D is extended, D is not extended
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 6 and 15 and returning _________ copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer
submitted: «r glg); By separate letter or fesegriam which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED A THYE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. It by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter
makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified,

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPUES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
A. MIS CHANGE ORDER IS ISSUED PURSUANT TO: {Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, ete., SET FORTH i
ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43. 103{b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

Department of Energy Organization Act (PL95-91) and mutual agreement of the parties.
D. OTHER (Specify type of modification and authority)

~
E. IMPORTANT: Contractor D is not, is required to sign this document and returnc%_p_i_e_s_to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including sofickation/contract subject mater where feasibla.)

1. The purpose of this bilateral modification is to revise numerous clauses.

2. See Page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in lull force and effect.
15A. NAME AND TITLE OF SIGNER {Type oOr print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type of print)

. A. MARTINEZ, DIRECTOR OF ADMINISTRATI(Q¥ARBARA MAZUROWSKI

& CHIEF FINANCIAL OFFICER MANAGER

15c. DATE SIGNED 166. UNITED STATES OF AMERICA 16C. DATE SIGNED
PR - 2 -~
\I (Signature of parson authorized to sign 3 / 7. oo BY (Signature of Conrract%’ fficer) g / 7 -w
NSN 7540-01-1 52.6070 STANDARD FORM30 (Rev 10-83)
PREVIOUS EDITION 30-106 Prescribed by GSA

UNUSABLE FAR {48 CFR} 53243



DE-AC34-00RF01904
Modification MO 18

Page 2 of 2
" ) 1.7 classeB. 1, Services Being Acquired, Subparagraph (c) is revised to read as follows:
P
&t (c) (OPTIONAL) 903 Pad Remediation Project Extension, Planning, executing,

and completion of the 903 Pad Remediation Project as identified in Work
Breakdown Structure (WBS) #1.1.03.12.06.02 may be extended (i.e.,
start/completion may be delayed to later years). Such extension may be from
one year to as much as three years. Execution of this option will require
negotiation on the exact timing of the action and extent of the delay. This
option would represent a change to the contract and require consideration as
set forth in the Clause of this contract entitled “ Changes.”

2. Section C, Technical Exhibit A, Subsection A, Plutonium, and Subsection B, Highly
Enriched Uranium, the third bullet of the Column titled Government Furnished Services
and Items, is revised to read as follows;

« DOE shall provide certification/approval of suitable SNM shipping and
storage container(s) to support SNM removal (including but not limited to
9975, DOT-6M, DT-22, and 3013).

3. Clause B.8, Additional Item(s) Excluded from Actual Cost, is amended to add the
following items of cost that are not to be included in “total allowable cost” for the
purposes of fee adjustment under Clause 1.23, “Incentive Fee”

o Costs associated with specially-funded (e.g., EM-SO funded) technology
deployment or implementation projects. Note: This exception applies only to
the specially-funded portion of any such projects.
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DE-AC34-95RFQ1904
ModificationM02 1
Page 2 of 2

This Modification makes the following additions or revisions to the Contract:

1)

2)

3)

4)

Section C, Page 9, A. Transuranic and Transuranic Mixed Waste Requirement(s),
WIPP WAC Rev. 7, November 8, 1999 is replaced by The Waste Isolation Pilot
Plant (WIPP) Waste Acceptance Criteria (WAC) Rev. 7, dated November 8, 1999
and State of New Mexico Environment Department approved Class | and Class |1
Permit Modifications to the Waste Analysis Plan (WAP) applicable to the Rocky
Flats Environmental Technology Site (RFETS) that result in time and cost savings
as reflected in Attachment A, Permit Modifications to the WIPP WAP..

If any of the above stated changes causes an increase or decrease in the estimated
cost of or the time required for performance of any part of the work under this
contract, the contractor shall submit a request for equitable adjustment in
accordance with the Changes Clause.

All other terms and conditions remain unchanged.

End of Modification Listing
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DE-AC34-95RF01904
Modification MO22
Page2 of 5

This Modification makes the following additions or revisions to the Contract:

1)

2)

Section J, Attachment G, Authorization Agreements, is updated to include
(see Enclosure #1) a copy of Authorization Agreement RFETS-016,
Building 906. This was fully executed and incorporated into this Contract
by reference on August 24, 2000, in accordance with Clause H.4 of this
Contract

RFETS-016 |Building 906 0

Section J, Attachment B: The List of DOE Directivesis deleted in its
entirety and replaced with the listing in Enclosure #2. Enclosure #2
reflects the following DOE Directive additions and deletions. Where a
particular Directive is deleted, all numbered Changes to that Directive are
also considered deleted, unless specified otherwise. In addition to the
additions and deletions identified there have been several administrative
changes made to the list.

Directives Added to Contract Directives Deleted from Contract

N 441.1

DOE Directives, including those identified above, are available on the Internet
from DOE at: http://www.explore.doe.gov: 1776/htmis/directive.html

Section J., Attachment E Key Personnel is replaced in its entirety with the list
included as enclosure three.

Nothing in this modification, intentionally or otherwise, changes
the target codt, target fee or other terms of this contract.

End of Modification Listing
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DE-AC34-00RF01904
Modification
Page 2 of 2

This Modification makes the following revision to the Contract:

1.

Section C, Statement of Work, Technical Exhibit A, Paragraph I Special Nuclear
Material, Subparagraph A Plutonium: Requirements Column bullet one is changed to
reflect the following: “Non classified Plutonium metal and oxide must be packaged
to the DOE-STD 3013-2000 prior to shipment to the DOE approved receiver site.”
This change reflects an update of the standard from 3013-1996 to 3013-2000.

Section J, Attachment B: The list of DOE Directives is deleted in its entirety and
replaced with the listing in Enclosure 1. Enclosure 1 reflects the following DOE
Directive additions and deletions. Where a particular Directive is deleted, all
numbered changes to that Directive are also considered deleted, unless specified
otherwise. In addition to the additions and deletions identified there have been
several administrative changes made to the list.

Directives Added to Contract Directives Deleted from Contract
DOE C 551.1A

- DOE Directives, including those identified above, are available on the Internet from

DOE at: http://www.explore.doe.gov:1776/htmls/directive.html

Section H, Special Contract Requirement, H.2, Technical Direction, paragraph (b) is
hereby changed to delete Michael Weis and Mary Ann Tinney.

Section B.6 Fee Payment Schedule and Fee Payment Withholding paragraphs (a) 3
and (a) 4 are hereby changed as follows:

Subparagraph (a) 3, first sentence is changed to read as follows:

“Budgeted Cost of Work Scheduled at Target Cost” (BCWSqc) means that portion of
the approved Target Cost planned to be spent on work during a given period,
measurable by period and cumulative to date, that reflects the Target cost (Tc).

Subparagraph (a) 4 is hereby changed to read as follows: “Budgeted Cost of Work
Performed at Target Cost” (BCWPrc) is the sum of the approved Target Cost
elements for work accomplished during a given period, measurable by period and
cumulative to date, that relates directly to the Budgeted Cost of Work Scheduled at
Target Cost (BCWSqc).

Nothing in this modification, intentionally or otherwise, changes the target cost,
target fee or other terms of this contract.

End of Modification



Rocky Flats Closure Contract No. DE-AC34-00RF01904 Mod. 31, Enclosure 1

SECTION ]

ATTACHMENT B

LAWS, REGULATIONS, AND DOE DIRECTIVES APPLICABLE TO RFETS



Rocky Flats Closure Contract No. DE-AC34-00RF01904 Mod. 31, Enclosure 1

SECTIONJ
ATTACHMENT B
LAWS, REGULATIONS. AND DOE DIRECTIVES APPLICABLE TO RFETS

The DOE Directives and Laws found in the following listing are the “List of Applicable Laws and
Regulations,” “List of Applicable Directives” and “Lists A and B” as those terms are used in paragraph (b) of
Clause 1.115, LAWS, REGULATIONS, AND DOE DIRECTIVES. Exemptions, waivers and variances that
exist in contract DE-AC34-95RF00825 will carry forward to this contract. List A is not necessarily an all-
inclusive list. The Contractor should follow the established exemption process to obtain relief from
requirements of these directives and regulations where applicable.

Section C refers to Statements of Commitment which detail a tailored and focused application of Directives
for a closure project. The Field Office will enable this tailoring through a “best efforts” approach.

It is anticipated that during the performance of this contract, the conditions for applicability of certain DOE
Directives may no longer exist. For example, when special nuclear materials (SNM) are removed from the
site, the conditions for applicability of those DOE Directives addressing safeguard and security of such
material may no longer exist. In any such situation where the Contractor seeks relief from the requirements of
such DOE Directives, the Contractor may notify the Contracting Officer in writing, explaining the reasons for
its belief that the DOE Directives no longer apply to contract performance. The Contractor may, at its own
risk and assumption of all responsibility, cease to fulfill the requirements of such DOE Directives once
written notification has been delivered to the Contracting Officer. The Contracting Officer may determine
that the conditions for applicability of a DOE Directive still exist, and may direct the Contractor to continue
compliance with the DOE Directive. Additionally, even without such direction by the Contracting Officer, if
the conditions for applicability of a DOE Directive once again arise (e.g., SNM is discovered unexpectedly
during demolition efforts), the DOE Directive will immediately become applicable once again.

Sections or paragraphs of DOE Directives which are not applicable to RFETS (e.g., DOE C 460.2 Section 2
relative to shipping information on SNF and HLW) are self deleting.

LIST A: Applicable Laws and Regulations
10 CFR 835 RADIOLOGICAL PROTECTION

10 CFR 830.120 QUALITY ASSURANCE

10 CFR 850 BERYLLIUM
LIST B. Applicable DOE Directives
DOEC 140.1-1A DEPARTMENT OF ENERGY INTERFACE WITH THE DEFENSE
NUCLEAR FACILITIES SAFETY BOARD 01-26-99
DOE N 142.1 UNCLASSIFIED FOREIGN VISITS AND ASSIGNMENTS 07-14-99
DOEC 151.1 COMPREHENSIVE EMERGENCY MANAGEMENT SYSTEM 09-25-95
Change 2 08-21-96
DOE C 200.1 INFORMATION MANAGEMENT PROGRAM 09-30-96
DOE M 200.1-1 TELECOMMUNICATIONS SECURITY MANUAL 03-15-97
DOEC205.1 =~  UNCLASSIFIED CYBER SECURITY PROGRAM 07-26-99
DOE C 205.2 FOREIGN NATIONAL ACCESS TO DEPARTMENT OF ENERGY

Section J, Attach B — Pg 1
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DOE N205.3

DOE C 210.1

DOE C 224.1

DOE C 225.1A

DOE M 231.1-1

DOE C 232.1A

DOE M 232.1-1A

DQOE C 241.1
DOE C311.1A

DOE C 350.1

CN 350.5

DOE C 413.1
DOE C 414.1A
DOE C 420.1
DOE C 425.1A
DOE C 430.1A

DOE C 435.1

CYBER SYSTEMS
PASSWORD PROTECTION, INCORPORATION AND USE

PERFORMANCE INDICATORS AND ANALYSIS OF OPERATIONS
INFORMATION

CONTRACTOR PERFORMANCE-BASED BUSINESS MANAGEMENT
PROCESS

ACCIDENT INVESTIGATIONS

ENVIRONMENT, SAFETY AND HEALTH REPORTING MANUAL
CHANGE 001

OCCURRENCE REPORTING AND PROCESSING OF OPERATIONS
INFORMATION

OCCURRENCE REPORTING AND PROCESSING OF OPERATIONS
INFORMATION

SCIENTIFIC AND TECHNICAL INFORMATION MANAGEMENT
EQUAL EMPLOYMENT OPPORTUNITY AND DIVERSITY PROGRAM

CONTRACTOR HUMAN RESOURCE MANAGEMENT PROGRAMS,
Change 1

USE OF FACILITY CONTRACTOR EMPLOYEES FOR SERVICES TO
DOE IN THE WASHINTON D.C. AREA

MANAGEMENT CONTROL PROGRAM

QUALITY ASSURANCE

FACILITY SAFETY

STARTUP AND RESTART OF NUCLEAR FACILITIES
LIFE CYCLE ASSET MANAGEMENT

RADIOACTIVE WASTE MANAGEMENT

DOE C of N 440.1 INTERIM CHRONIC BERYLLIUM DISEASE PREVENTION PROGRAM

DOE C of O 440.1A WORKER PROTECTION MANAGEMENT FOR DOE FEDERAL

DOE C 442.1

C452.4-1

DOE C 460.1A

AND CONTRACTOR EMPLOYEES
DEPARTMENT OF ENERGY EMPLOYEE CONCERNS PROGRAM

PROTECTION OF USE CONTROL VULNERABILITIES AND
DESIGNS MANUAL

PACKAGING AND TRANSPORTATION SAFETY

Mod. 31, Enclosure 1

11/01/99

11/23/99

09-27-95

12-08-97
11-26-97
09-30-95
11-07-96

07-21-97

07-21-97
08-17-98
12-30-96
09-30-96
05-08-98
04/15/99
12-06-95
9-29-99
10-13-95
12-28-98
10-14-98
07-09-99
07-15-97

03-27-98

02-01-99

07/01/99

10-02-96

Section J, Attach B — Pg 2



Rocky Flats Closure Contract No. DE-AC34-00RF01904

DOE C 460.2

DOE C 470.1

DOE C 470.2

DOE C471.1

DOE C471.2A

DOE C 471.2-1B

DOE C471.2-2

DOE C 472.1B

DOE C 473.1

DOE M 473.2-1

DOE C 474.1

DOE C 474.1-1

DOE C 474.1-2

DOE C 475.1-1

DOE C551.1A

N/A

DOE O 1270.2B

DOE O 1300.2A

DOE O 1300.3

DOE O 14504

DOE O 1500.3

DEPARTMENTAL MATERIALS TRANSPORTATION AND
PACKAGING MANAGEMENT
CHANGE 1 !

CONTRACTOR SAFEGUARDS AND SECURITY PROGRAM
REQUIREMENTS

SAFEGUARDS AND SECURITY INDEPENDENT OVERSIGHT PROGRAM
IDENTIFICATION AND PROTECTION OF UNCLASSIFIED CONTROLLED
NUCLEAR INFORMATION

INFORMATION SECURITY PROGRAM

CLASSIFIED MATTER PROTECTION AND CONTROL MANUAL
CLASSIFIED INFORMATION SYSTEMS SECURITY MANUAL
PERSONNEL SECURITY ACTIVITIES

CARRYING SEMIAUTOMATIC PISTOLS WITH A ROUND IN
THE CHAMBER

FIREARMS QUALIFICATION COURSES MANUAL
CHANGE 001

CONTROL AND ACCOUNTABILITY OF NUCLEAR MATERIALS

MANUAL FOR CONTROL AND ACCOUNTABILITY OF NUCLEAR
MATERIALS

NUCLEAR MATERIALS MANAGEMENT AND SAFEGUARDS
SYSTEM REPORTING AND DATA SUBMISSION
CHANGE 002

IDENTIFYING CLASSIFIED INFORMATION

[Includes only Attachment 2, the CRD document within Manual 475.1-1,

along with the Definitions in Attachment 1 and the “Index-CRD”.]
FOREIGN TRAVEL

ACCOUNTING HANDBOOK
(This document issued 10/17/95 by letter, E.E. Smedley to distribution)

SAFEGUARDS AGREEMENT WITH THE INTERNATIONAL ATOMIC
ENERGY AGENCY

DEPARTMENT OF ENERGY TECHNICAL STANDARDS PROGRAM
POLICY ON THE PROTECTION OF HUMAN SUBJECTS

CONSENSUAL LISTENING-IN TO OR RECORDING TELEPHONE/RADIO
CONVERSATIONS

FOREIGN TRAVEL AUTHORIZATION

Mod. 31, Enclosure 1

09-27-95
10-26-95
09-28-95

12-23-98

09-25-95
03-27-97
01-06-99
08-03-99

03-24-97

10/28/99

07-08-97
08-21-97

08-11-99
08-11-99

02-10-98
11-16-98

05-08-98

8-25-00

Undated

06-23-92
05-19-92

08-23-90

11-12-92

11-10-86

Section J, Attach B —Pg 3
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DOE 0O 2030.4B

DOE 0 2300.1B

DOE O 2320.1C

DOE O 2321.1B

DOE O 4330.4B

DOE O 5400.5

DOE O 5480.19

DOE O 5480.20A

DOE O 5480.21

DOE O'5480.22

DOE O 5480.23

DOE 0O 5530.1A
DOE 0 5530.2

DOE 0 5530.3

DOE O 5530.4

DOE 0 5530.5

DOE 0 5610.2

DOE O 5610.12

DOE O 5610.14

DOE 0 5632.1C

DOEM 5632.1C-1

CHANGE 007

REPORTING FRAUD, WASTE, AND ABUSE TO THE OFFICE OF
INSPECTOR GENERAL

AUDIT RESOLUTION AND FOLLOWUP

COOPERATION WITH THE OFFICE OF INSPECTOR GENERAL
AUDITING OF PROGRAMS AND OPERATIONS

MAINTENANCE MANAGEMENT PROGRAM

RADIATION PROTECTION OF THE PUBLIC AND THE ENVIRONMENT
CHANGE 002

[Excluding Paragraph 1a(3)(a) of Chapter II)

CONDUCT OF OPERATIONS REQUIREMENTS FOR DOE FACILITIES
CHANGE 001

PERSONNEL SELECTION, QUALIFICATION AND TRAINING
REQUIREMENTS FOR DOE NUCLEAR FACILITIES

UNREVIEWED SAFETY QUESTIONS

TECHNICAL SAFETY REQUIREMENTS
CHANGE 2

NUCLEAR SAFETY ANALYSIS REPORTS
CHANGE 1

ACCIDENT RESPONSE GROUP
NUCLEAR EMERGENCY SEARCH TEAM

RADIOLOGICAL ASSISTANCE PROGRAM
CHANGE 001

AERIAL MEASURING SYSTEM

FEDERAL RADIOLOGICAL MONITORING AND ASSESSMENT CENTER
CHANGE 001

CONTROL OF WEAPON DATA
CHANGE 001

PACKAGING AND OFFSITE TRANSPORTATION OF NUCLEAR
COMPONENTS, AND SPECIAL ASSEMBLIES ASSOCIATED WITH THE
NUCLEAR EXPLOSIVES AND WEAPON SAFETY PROGRAM
TRANSPORTATION SAFEGUARDS SYSTEM PROGRAM OPERATIONS

PROTECTION AND CONTROL OF SAFEGUARDS AND SECURITY
INTERESTS :

MANUAL FOR PROTECTION AND CONTROL OF SAFEGUARDS AND

Mod. 31, Enclosure 1

07-06-94

05-18-92
06-08-92
05-18-92
05-14-92
02-10-94
02-08-90
01-07-93

07-09-90
05-18-92
11-15-94
12-24-91

02-05-92
01-23-96

04-10-92
03-10-94

09-20-91
09-20-91

01-14-92
04-10-92

09-20-91

07-10-92
12-02-92

08-01-80
09-02-86

07-26-94

05-12-93

07-15-94

Section J, Attach B —Pg 4
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SECURITY INTERESTS 07-15-94
CHANGE 001 04-10-96
(Excluding Chapter III, paragraphs 1, 2, and 4 - 9; and Excluding Chapter XI)
DOE 05632.7A  PROTECTIVE FORCE PROGRAM 04-13-94
CHANGE 001 02-13-95
DOE 05639.8A  SECURITY OF FOREIGN INTELLIGENCE INFORMATION AND SENSITIVE
COMPARTMENTED INFORMATION FACILITIES 07-23-93
DOE 05660.1B MANAGEMENT OF NUCLEAR MATERIALS 05-26-94
DOE 05670.1A°  MANAGEMENT AND CONTROL OF FOREIGN INTELLIGENCE 01-15-92
DOE 0 5670.3 COUNTERINTELLIGENCE PROGRAM 09-04-92

Section J, Attach B - Pg 5
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FROM: U.S. DEPARTMENT OF ENERGY, ROCKY FLATS FIELD OFFICE

DATE: OCT 1 5 2001 MQO37
CONTRACT NO: DE-AC34-00RF 01904 MODIFICATION NO.
CONTRACTOR: Kaiser-HILL Company, L.L.C.

RECIPIENTS OF THIS MODIFICATION

Original Copy
KaiserHill: L. Martinez (via formal transmittal memo) 1
N. Sandlin, B 115 !
Bill Crossland, B850 1(A only) !
DOE Reading Room, FRCC, B060 1(M only) 1
EM-33 (F. Sheppard), FORS, DOE HQ 1 (M only) 1
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P.O. Box 281213, Lakewood, CO 80228-8213

Genera Accounting Office (Attn: Pamela Tumler) 1(M only) 1
1244 Speer Blvd. Suite 800, Denver, CO 80204-3585
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Deputy Manager (P. Golan) 1

AM for Closure Project Management (F. Lockhart, Acting) 1
Contracts Management Division (C. Dan) 1

Integrator Contract Team (S. Scott, J. Siekerka) 1

Freedom of Information Officer (M. Hammack) 1(M only) 1
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AM for Facilities Disposition (H. Dalton) 1(M only) 1

AM for Field and Performance Assessment (J. Schneider, Acting) 1(M only) 1

AM for Engineering (J. Jeffries, Acting) 1(M only) 1

Chief Counsel (M. Roy) 1(M only) 1

Chief Financial Office (P. VanLoan, Acting) 1(M only) 1

1

Funds Control Team (J. Lewis)
Financial Operations (D. Reitz) 1

Distribution Note:

Contract modifications are prepared and distributed by the Contracts Management Division. This copy isfor the
recipient highlighted above. For changes to this distribution, call Tim Evans a 303-966-6520.
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This Modification makes the following revision to the Contract:

DE-AC34-00RF01904
Modification_37

A. Changesto IEee Payment Schedule and Fee Payment Withholdings

Page 2 of 3

1. Subparagraph (i) of Section B.6, Fee Payment Schedule and Fee Payment
Withholdings, is changed to reflect the addition of Category |11 Fee Withholding

for Work Control Related Events.

@) The below list identifies all Category 1, 2, and 3 Fee Deductions
processed in accordance with Subparagraph (e) of Section B paragraph 6
“FEE PAYMENT SCHEDULE AND FEE PAYMENT
WITHHOLDINGS" of this contract. In accordance with the above
subparagraph these deductions will result in both a reduction of the
immediate conditional incentive fee payment and also in a downward
adjustment to the amount of the total adjusted fee at the contract’s physical

completion. Details regarding these Fee Reductions may be obtained by

contacting the Contracting Officer.

Title Category | Date Amt
Material Moves m 6/30/00 | $100,000
Building 371 HVAC Operations I 6/30/00 $60,000
Work Control Related Events 111 11/01/00 | $250,000

B. Changes To Section C, Statement of Work

1. Section C, Statement of Work is modified to reflect the Government’s de-
certification of the design for 9975 containers as first directed in Melody Bell’'s
Memoranda to L.A. Martinez (AMFD:FDG:DAH:00-02255) dated April 17, 2000
and (AMFD:FCG:DAH:00:02635) dated May 23, 2000, and re-certification of the
design for the 9975 containers directed in Barbara Mazurowski’ s memorandum to
Robert E. Tiller (FD:FC:DAH:01-00556) dated March 22, 2001.

C. Equitable Adjustment

1. Section C Statement of Work Technical Exhibits A, |. Special Nuclear Material,
Scope A. Plutonium 1) shall be changed to read as follows:

1) Ship al non-classified plutonium metals and oxides to the Savannah River Site
or other DOE approved alternative? by October 14, 2002 (except for Pu
holdup discovered and/or removed after 10/14/02).

2. Section B.2 Target cost and Target Fee are changed to read as follows:

The Target Cost and Target Fee are:
Target Cost (excludes fee):
Target Fee:

$3.964.713,170

$ 340.090.000




DE-AC34-00RF01904
Modification__37
Page 3 of 3
3. Part [I-Contract Clauses Section 1.23 Incentive Fee (Mar 1997), subparagraph (€)
is hereby- corrected to read as follows:

“..(e) Fee Payable. (1) the fee payable under this contract shall be the target fee
increased by thirty (30) cents for every dollar that the total allowable cost is less
than Target Cost or decreased by thirty (30) cents for every dollar that the total
alowable cost exceeds Target Cost plus $200,000,000. If the total allowable cost
is between Target Cost and Target Cost plus $200,000,000, the fee payable shall
be the Target Fee. In no event shall total fee payable be greater than 11.607
percent of the Target Cost or less than 3.7850 percent of Target Cost.”

In consideration of the modification (s) agreed to herein as complete equitable
adjustments for the Contractor’s Request for Equitable Adjustment for “ Modification to
9975 Container Design,” Kaiser Hill Company, L.L.C. hereby releases the Government
from any and all liability under this contract for further equitable adjustment.

End of Modification
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DE-AC34-00RF01904
Modification _Mo29
Page 2 of 2

This Modification makes the following revision to the Contract:

1.

Section C Statement of Work, Technical Exhibit A, Paragraph III Waste
Management, Subparagraph B Low Level Waste: Requirements Column is changed
to reflect the following: “Currently available disposal site — the DOE Nevada Test
Site (NTS) in accordance with NTS Waste Acceptance Criteria dated December
2000, Rev 3, or Commercial Waste Acceptance Criteria if that disposal option is
chosen”. This change reflects an update to the NTS Waste Acceptance Criteria.

If any of the above stated changes causes an increase or decrease in the estimated
cost of or the time required for performance of any part of the work under this
contract, the contractor shall submit a request for equitable adjustment in accordance
with the changes clause. .

All other terms and conditions remain unchanged.

End of Modification
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DE-AC34-00RF01904
Modification 41
Page 2 of 2

The purpose of this modification is to correct mathematical errors in the contract, and to
conform the contract to directions provided in FAR 52.216-10, which requires the
Contracting Officer to complete the blank items with percentages. This modification is
not intended to revise the amounts negotiated for the Maximum Fee ($460 million) or the
Minimum Fee ($150 million).

1.

Part IT — Contract Clauses Section 1.23 Incentive Fee (Mar 1997), subparagraph
(e) 1s hereby corrected to read as follows:

“..(e) Fee payable. (1) the fee payable under this contract shall be the target fee
increased by thirty (30) cents for every dollar that the total allowable cost is less
than Target Cost or decreased by thirty (30) cents for every dollar that the total
allowable cost exceeds Target Cost plus $200,000,000. If the total allowable cost
is between Target Cost and Target Cost plus $200,000,000, the fee payable shall
be the Target Fee. In no event shall total fee payable be greater than 11.607
percent of the Target Cost or less than 3.7850 percent of Target Cost.”

Section J Attachment H, Cost Incentive is corrected, to replace “Max Fee $460M”

with “11.6074% of Target Cost and replace “Min fee $150” with 3.7850 percent
of Target Cost.”

"End of Modification
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DE-AC34-00RF01904
Modification _43
Page 2 of 2

This Modification makes the following revision to the Contract:

1. Section J. Attachment E, Key Personnel is replaced in its entirety with the list
included as enclosure 1.

Nothing in this modification, intentionally or otherwise, changes the
target cost, target fee or other terms of this contract.

End of Modification
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Rocky Flats Closure Contract No. 0. .C34-00RFO1904

SECTION ]

ATTACHMENT E

KEY PERSONNEL

May 3,2001

KAISER-HILL COMPANY, L.L.C.

...odification 43 Enclosure 1

Name

Title

Parker, Alan M.

President and CEO

Hall, Lincoln E.

Chief Operations Officer

Trice, Kelly D. Project Manager, B771 Project
Ferri, Mark S. Project Manager, B776 Project
Fulton, John C. Project Manager, B371 Project
Ferni, Mark S. Project Manager, B707 Project

Tuor, Nancy R.

Project Manager, Remediation, Industrial & Site Service

Tuor, Nancy R,

Director. Strategic Planning and Integration

Brailsford, Marvin D.

Project Manager, Materials Stewardship Project

Martinez, Leonard A.

Director of Administration and Chief Financial Officer

Scott, Gregory K.

General Counsel

Powers, Kenneth P.

Director, Engineering, Environmental, Safety & Quality Program

Section J. Attach E - Pg 2
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DE-AC34-00RF01904
Modification 48
Page 2 of 2

This Modification makes the following revision to the Contract:
Equitable Adjustment for WIPP WAC Part | (REA #2000-1024)
1. Section B.2 Target cost is changed to read as follows:

The Target Cost is:
Target Cost (excludes feeg): $3.965.629.867

(This modification revises the Target Cost from $3,964,713,170 to
$3,965,629,867, an increase of $9 16,697).

Contractor’ s Statement of Release

In consideration of the modification(s) agreed to herein as complete equitable
adjustments for the Contractor’s Request for Equitable Adjustment for “ WIPP WAC Part
| (REA #2000-1024- actual costs incurred for FY 2000),” the contractor hereby releases
the Government from any and all liability under this contract for further equitable
adjustments attributable to such facts or circumstances giving rise to the Contractor’s
Request for Equitable Adjustment for “ WIPP WAC Part | (REA #2000-1024-actual costs
incurred for FY 2000),” (except General and Administrative Expenses and Fees which
may be incorporated in a future equitable adjustment).

End of Modification
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DE-AC34-00RF01904
Modification __52
Page 2 of 2

This Modification makes the following revision to the Contract:

1.

Section J, Attachment G, Authorization Agreements, is updated to include (see
Enclosure #1) a revised copy of the following Authorization Agreements:

RFETS-002 | Building 440 Revision 3
RFETS-017 Building 771/774 Revision 1

Section H, Special Contract Requirement, H.2, Technical Direction, Paragraph (b)
is hereby changed to delete Frazer Lockhart and Paul Golan. In addition Joe
Legare and Hank Dalton are hereby changed to read as follows:

Joe Legare Assistant Manager for Environment and Stewardship serving as COR,
authority for Closure Project Communications, Environmental Restoration,
Environment/Ecological Monitoring, Infrastructure/Stewardship, and Rocky Flats
Cleanup Agreement/Regulatory Compliance.

Hank Dalton, Assistant Manager, Projects serving as COR, authority for
Engineering Support, Facilities Closure, Waste Management, Nuclear Material
Management, Project Systems.

The following individuals shall be added as CORs

Philip Van Loan, Chief Financial Officer serving as COR, authority for Closure
Planning and Budgeting, Financial Services, Financial Analysis and Financial
Operations. '

James Hartman, Assistant Manager, Administration and Transition serving as

COR, authority for contracts, Workforce Transition, Information Resource
Management, and Human Resources.

End of Modification



ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE

Building 440 Authorization Agreement

Authorization Agreement No. RFETS-002 Revision 3

1. Preamble , ,
The purpose of this Authorization Agreement is to adopt the Building 440 Authorization Basis
(AB) as approved by the Department of Energy (DOE), Rocky Flats Field Office (RFFO) and to
authorize the performance of activities in Building 440 in accordance with the Building 440 AB.

Kaiser-Hill Company L.L.C. (Contractor) inherited from EG&G Rocky Flats, Inc., on July 1,
1995, aging facilities with existing hazards and outdated or non-existent authorization basis
documentation. It is recognized by the DOE, RFFO and the Contractor that on July 1, 1995,
the following conditions existed regarding Building 440: (a) there was an absence of complete
knowledge regarding its design basis, systems and components due to less than adequate
configuration control, (b) the building required modifications to meet the requirements of its
future mission. ‘

2. Authorization Scope
This agreement authorizes the scope of activities identified and analyzed in the AB subject to
the terms and conditions in sections 5 and 6 below. :

3. Basis for Approval/Contractor Qualification

3.1. Based on the Building 440 Safety Evaluation Report dated June 19, 2001 which
included review of the Building 440 FSAR Revision 0, the Waste Management
Facilities Technical Safety Requirements (TSR) Revision 6, and applicable portions of
the Safety Analysis for Waste Management Activities (NSTR-010-01), the DOE, RFFO
concludes that the Building 440 AB adequately documents the operating safety basis
and contains a control set that, when implemented, provides reasonable assurance
that the work activities described in the Building 440 AB can be conducted by the
Contractor without endangering the environment or the health and safety of the
workers or public.

3.2. The DOE, RFFO finds that there is reasonable assurance that the Contractor is
technically qualified to engage in the activities authorized by this Authorization
Agreement.

4. Authorization Basis
The effective Authorization Basis for Building 440 is those documents identified as applicable to
Building 440 in the ABDL.

5. Terms and Conditions '
5.1.  Applicable federal and state law, including implementing regulations, and all
contractual requirements regarding Building 440, except as further defined for safety
and health in subsection 5.2 below, remain in force.

Page 1 of 2



5.2.

5.3.

Building 440 Authorization Agreement (Contin_ued)

The Building 440 FSAR, Chapter 3 defines the Safety Management Program
commitments under this Authorization Agreement which meet the applicable safety and
health requirements of Section J, Attachment B, of contract #DE-AC34-00RFO1904.
The Administrative Controls contained in the Building 440 Technical Safety
Requirements (TSRs) define the specific credited controls that shall be implemented
under this Authorization Agreement to support the Building 440 safety analyses.

The AB, including the TSRs, will be kept current by the Contractor through the
performance of an annual review. As appropriate, changes to or additional controls
that may be needed to safely perform planned activities will be developed, evaluated
and implemented by the Nuclear Safety Program in accordance with the Site
Integrated Safety Management System. This change control process shall manage the
configuration of the AB to include timely update of the AB Document List to reflect
DOE, RFFO approved AB documents.

6. Special Conditions
Operation under the revised AB (FSAR Rev 0) will commence after Contractor authorization of
the start of Building 440 Operations following the readiness determination (Implementation
Validation Review).

7. Effective and Expiration Dates of Agreement
This Authorization Agreement is effective as of the date of the last signature below and shall
remain in effect through the life of contract #DE-AC34-00RFO1904, unless modified in writing
by both parties.

8. Agreement
For Kaiser-Hill Company L. L. C. - For the Department of Energy
Rocky Flats Environmental Technology Site Rocky Flats Field Office

Yidbd Yio/os

m&zf%wlx 7-23-4/
Alan M. Parker Date : Barbara A. Mazurows Date

President

Manager

Page 2 of 2



ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE

Building 771/774 Authorization Agreement

Authorization Agreement No. RFETS-017 Revision 1

Preamble

The purpose of this Authorization Agreement is to adopt the Building 771/774 Authorization
Basis (AB) as approved by the Department of Energy (DOE), Rocky Flats Field Office (RFFO)
and to authorize the performance of activities in Building 771/774 in accordance with the
Building 771/774 AB.

It is recognized by the Department of Energy (DOE), Rocky Flats Field Office (RFFO) and
Kaiser-Hill, L.L.C., Inc. (the Contractor) that the following conditions exist regarding Buildings
771 and 774: (a) the Buildings are over 40 years old and have aged and degraded structural
and system deficiencies that seviate from their original intended design capability, (b) there
was an incomplete knowledge regarding design and condition of systems and components -
due to less than adequate configuration control, (c) some building systems and components
had exceeded their original design life, (d) there was incomplete, reliable/available data on
building systems, (e) and the buildings mission is solely decommissioning and demolition.
Based upon these conditions a new authorization basis document, the Decommissioning
Basis For Interim Operation (DBIO), was developed using DOE Order 5480.23 Nuclear Safety
Analysis Reports and in compliance with 10 CFR 830 Nuclear Safety Management and is the
focus of this agreement. :

Authorization Scope
This agreement authorizes the scope of activities identified and analyzed in the AB subject to
the terms and conditions in sections 5 and 6 below.

Basis for Approval/Contractor Qualification

3.1. Based on the Building 771/774 Safety Evaluation Report dated June 15, 2001 which
included review of the Building 771/774 DBIO Revision 0 including the Building
7711774 Technical Safety Requirements (TSR), the DOE, RFFO concludes that the
Building 771/774 AB adequately documents the operating safety basis and contains a
control set that, when implemented, provides reasonable assurance that the work
activities described in the Building 771/774 AB can be conducted by the Contractor
without endangering the environment or the health and safety of the workers or public.

3.2. The DOE, RFFO finds that there is reasonable assurance that the Contractor is
technically qualified to engage in the activities authorized by this Authorization
Agreement.

Authorization Basis

The effective Authorization Basis for Building 771/774 is those documents identified as
applicable to Building 771/774 in the Authorization Basis Document List.
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Building 771/774 Authorization Agreement (Continued)

5. Terms and Conditions '

5.1.  Applicable federal and state law, including implementing regulations, and all
contractual requirements regarding Building 771/774, except as further defined for
safety and health in subsection 5.2 below, remain in force.

5.2.  The Limiting Conditions for Operation contained in the Building 771/774 Technical
Safety Requirements (TSRs) define the specific credited controls that shall be
implemented under this Authorization Agreement to support the Building 771/774
safety analyses. : _

5.3.  The Building 771/774 DBIO, Chapter 3 defines the Safety Management Program
commitments under this Authorization Agreement which meet the applicable safety and
health requirements of Section J, Attachment B, of contract #DE-AC34-00RFO1904.
The Administrative Controls contained in the Building 771/774 TSRs define the specific
credited controls that shall be implemented under this Authorization Agreement to
support the Building 771/774 safety analyses. '

5.4. The AB, including the TSRs, will be kept current by the Contractor through the
performance of an annual review. As appropriate, changes to or additional controls
that may be needed to safely perform planned activities will be developed, evaluated
and implemented by the Nuclear Safety Program in accordance with the Site
Integrated Safety Management System. This change control process shall manage the
configuration of the AB to include timely update of the AB Document List to reflect
DOE, RFFO approved AB documents.

6. Special Conditions
Operation under the revised AB (DBIO Rev 0) will commence after Contractor authorization of
the start of Building 771/774 Operations following the Implementation Validation Review.

7. Effective and Expiration Dates of Agreement _

- This Authorization Agreement is effective as of the date of the last signature below and shall
remain in effect through the life of contract #DE-AC34-00RFO1904, unless modified in writing
by both parties.

8. Agreement

For Kaiser-Hill Company L.L.C. For the Department of Energy

Rocky Flats Environmental Technology Site Rocky Flats Field Office
MMVL&[ ?//7/‘”/ %

Alan M. Parker Date

President
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DE-AC34-00RF01904
Modification 54
Page 2 of 5

This Modification makes the following revision to the Contract:

1. Section C, General Site Information, C. 1.2 Mission and Physical Completion of the
contract fourth paragraph, fifth sentence is change to read as follows:

All required regulatory documentation will be completed including the draft
Remedial Investigation/Feasibility Study and a draft Comprehensive Risk
Assessment for site closure which shall be prepared by the Contractor and
submitted by DOE to regulatory agencies.

2. Section C Technical Exhibit A, Section 1V, Environmental Remediation has been
deleted and replaced with Enclosure 1.

End of Modification



DE-AC34-95RF01904
ModificationMQ54
Page 3 of 5

Enclosure #1

Section C
Technica Exhibit A
Section IV
Environmental Remediation
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DE-AC34-00RF01904
Modification 57
Page 2 of 2

This Modification makes the following revision to the Contract:

Equitable Adjustment for Disposition of Rocky Flats Plutonium Fluorides Residues,
(REA No. 2000-1013), New PSAP Polygraph Requirements for Kaiser Hill KH PSAP
(REA No. 2000-1007), New PSAP Polygraph Reguirements for Wackenhut (REA No.
2000-1002).

1. Section B.2 Target cost and Target fee is changed to read asfollows:
The Target Cost is:

Target Cost (excludes fee): $3.967,741.872
Target Fee $ 340.271.210

(This modification revises the Target Cost from $3,965,629,867 to
$3,967,741,872 anincrease of $2, 112,005 and Target Fee from 340,090,000 to
340,271,210 an increase of $181,210). The Target Cost and Fee have been
adjusted asfollows:

Target Cost Target Fee
Fluorides $1,990,238 $170,763
KHPSAP 85,575 7,342
WSIPSAP 36,192 3,105
Total $2,112,005 $181,210

Contractor’s Statement of Release
In consideration of the modification(s) agreed to herein as complete equitable
adjustments for the Contractor’ s Request for Equitable Adjustment for “ Disposition of
Rocky Flats Fluorides Residues, New PSAP Polygraph Requirements for Kaiser-Hill, and
New PSAP Polygraph Requirements for Wackenhut,” Kaiser Hill Company, L.L.C.
hereby releases the Government from any and all liability under this contract for further
equitable adjustment for the Disposition of Rocky Flats Fluorides Residues, New PSAP
Polygraph Requirements for Kaiser-Hill and New PSAP Polygraph Requirements for
Wackenhut.

End of Modification
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DE-AC34-00RFO 1904
Modification _ 58 .
Page 2 of 2

This Modification makes the following revision to the Contract:

Section C.3 Government Furnished Services/Items Subparagraph 1 has been deleted and
replaced with the following:

C.3.1 Within thirty (30) days after the effective date of the contract and within
21 days of the end of each calendar quarter, the Contractor will provide the
Contracting Officer a request which details its projection of needed Government
Furnished Services/Items, identified in column 3 of Exhibit A, for DOE
consideration and response. Amendments to the projection, if any, will be
provided to the Contracting Officer 45 days in advance of the need date. Each
Contractor submittal (quarterly, or individual) shall be reviewed by DOE. Within
30 days after receipt, DOE shall notify the contractor in writing the GFS/I that it
can or cannot provide and projected delivery dates. If DOE cannot provide the
requested GFS/T that is within the ranges listed in Technical Exhibit A, then it
shall be treated as a change in accordance with the clause entitled “Changes™ in
this contract.

Nothing in this modification, intentionally or otherwise changes the Target Cost, Target
Fee or other terms of this contract.

END OF MODIFICATION
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change an offer already submitied, such change may be rade by telegram or lelter, provided each telegram or letter
the npening hous and date specified.

i 12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED INITEM 14.

A, THI3 CHANGE ONDER |3 1881ED PURSUANT TC: (Speclfy authority! THE CHANGES SET FORTH IN FTHEM 14 ARE MADE IN THE CONTHACT ORDER NG.IN TTEM 10A,

ITEW 14, PURSUANT TG THE ALTHORITY OF FAR &3, 103th)

B, THE ASDVE MUMBERED CONTRACT/ORDER 15 MODIFIED TO REFLECT THE ALMINISTRATIVE CHANGES (such as

changes in paying otfice, appropriation date, efc, SEY FORTHIN

C. THIS SUPPLEMENTAL AGR"EEMENT |5 ENTERED INTS PURSUANT TO aUTHORITY OF:

n. OTHER (Spacily type of moditicatlon and authaority)
v *I Article B.3. Department of Energy Organization Act (P1.95-91)

E. IMPORTANT: Contractor g is not, is required to sigh this document and return 3

copies to the issuing office.

14, DESCRIPTION OF AMENDMENTAAODIFICATION [Croanizad Ly ULF secton headings, Icluding salicistionisontract subyect mater where faasibia.}

1. The purpose of this modification is to update Key Personnel List, Contracting Officer Representatives, Section B.5 and

Section T Contract Clause 1.23.

2. See Page2 of 2

Except as provided herein, ull terms and ecndilions of the document referenced in ltem 9A or 104, as heretofore changad, remains unchanged and in lull foree and affect.

15A. NAME AND THTL E OF SIGNER {Tvpa of oiint)
I..A. MARTINEZ, DIRECTOR OF ADMINISTRATION &
CHIEF FINANCIAL OFFICER
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BARBARA A. MAZUROWSKI
MANAGER
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DE-AC34-00RF01904
Modification __61
Page 2 of 2

This Modification makes the following revisions to the Contract:

L.

Section J, Altachment E Key Personncl is replaced in its entirety with the list
included as Enclosure 1.

Section H, Special Contract Requirement 11.2, Technical Direction, Paragraph (b) is
hereby changed to add John Schneider as follows

John Schneider, Acting Assistant Manager, Projects serving as COR authority for
Engincering Support, Facilitics Closure, Waste Management, Nuclear Matcrial
Management and Project Systems.

Section B.5 Schedule Incentive paragraph (d) first sentence is changed to read as
follows:

In no event shall the schedule incentive fee payable under subparagraphs (b} and
(¢) plus the incentive fee payable in accordance with Clause 1.23 exceed
11.6074% of Target Cost,

Section I, Contract Clause #1.23 [FAR Reference 52.216-10, Incentive Fee (Mar
1997)], under the fourth column (Fill-In-Information), the third sentence shalil be
correcled to read:

"In no event shall total fee payable be greater than 11.6074 percent of Target
Cost or less than 3.7850 percent of Target Cost™.

Note: The changes to Sections B.5 and 1.23 are inlended to correct typos in
Modifications M037 and M041, and to cnsure consistency in the percentage figures

uscd.

Nothing in this modification, intentionally or otherwise changes the target cosl,
target fee or other terms of this conlract.

END OF MODIFICATION
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Rocky Flats Closure Contract No. DE-AC34-00RFO1804 Modification 1 Enclosure 1

SECTION I
ATTACHMENT E

KEY PERSONNEI.
Dceember 26, 2001

KAISER-HILL COMPANY, L.L.C.

Name Title
Parker, Alan M. President and CEO
Tuor, Nancy R. Chief Operating Officer
Trice, Kelly D. Project Manager, B771 Project
Ferri, Mark S. Project Manager, B776 Project
Spears, Mark 5. Project Manager, B371 Project
Ferri, Mark S. Project Manager, B707 Project

Ferrera, Dennis, W,

Project Manager, Remediation, Industnial D&D & Site Services
Project

Tuor, Nancy R.

Director, Strategic Planning and Integration

Brailsford, Marvin D.

Project Manager, Materials Stewardship Project

Martinez, Leonard A.

Director of Administration and Chief Financial Officer

Scott, Gregory K.

General Counsel

Powers, Kenncth P.

Director, Safety, Engineering, & Quality Programs

Section ), Attach E —Pg 2



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT - SNTRACT 10 CODE P"G]E lOF FI'AGE

2 AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4, REQUISITION/PURCHASE REQ. NO.  [5. PROJECT NO. (f applicable)
- M063 SEL BLOCK 16 34-02RF01904.013 N/A
6. I1SSUED BY CODE | 7. ADMINISTERED BY {If other than ltem €) CODE I

U.S. Department of Energy DOE/RITO

Racky Hlats Ficld Office Cunltracts Management Division

10808 Highway 93, Unit A Attn: Charles A. Dan, Ir. (303)966-8485

Golden, CO 80403-5200

8. NAME AND ADDRESS OF CONTRAGTOR (No., staat, county, State and 2iP Code) : " [sA. AMENDMENT OF SOLICITATION NC.

KAISER-HILL COMPANY, LLC _ .
Rocky Flats Environmental Techrelogy Site 9B. DATED (SEE (TEM 11)
10808 Highway 93 Uit B
Golden, CO 80403-8200

105 MODIFICATIGN OF CONTRACT/ORDER NC.
v DE-AC34 D0RB01904
cooe TFACILITY CODE 108, DATED (SEE ITEM 13]
February 1, 2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered soficilalion is amended as set forth in item 14. The house and date specified for receipt of Gifars D is extended, D ie not extended
Cllfers mnst acknawladge raceipt of this amendment prior to the hour and date specificd in lhe salicitation or as amended, by one of the following methods:

{a} By completing items & and 15 and retuming copies of the amsndment: {b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a referance to the solicitation and amendmoent nuimbers. FAILURAE OF YOQUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. If by virtug of this amendment you desire to change an offer akready submitted, such change may be made by telegram or letter, provided each telegram or letter
makas refarence to the solicitatlon and this amendment, and is received prior to the opening hour and dats specified.

12, ACCOUNTING AND APPROPRIATION DATA (¥ required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A, THIS CHANGE DRUEH 15 ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MAUE IN THE CONTRACT QROER NO.IM ITEM 104

B. THC ABOVE NUMBERED COMNTRACT/ORDFR I8 MODIFIED TO REFLEC T THE ADMINISTRATIVE CHANGES {such as changes in paying oifice, appropiation date.- ete., SE FORTHIN
ITEM 14, PURSUANT T THE ALTHORITY OF FAR 43 103(b}).

0. OTHER {Specity type of madtinalion ant authority}

v

Article B.3. Department of Lnergy Organization Act (PL95-91)

E. IMPORTANT: Contractor [:l is nat, is required to sign this decument and return 3 ____copies to the issuing offlce.
14. DESCRWPTION OF AMENDMENRT/MCDIRCATION {Grqanized by UGF section hicadings, including soficitation/eontract subject mater where leagible.}

[. The purpase of this modification is to update DOE Order and Directives.

2. See Page2of2

Except as providad herain, all tarms and conditions of the document referenced in hem 2A or 10A, as heretofore changed, remains unchanged and in {ull force and effect.
184 NAME AND TITLE OF SIGNER (Type ur print) 164, NAME AND TITLE OF CONTRAGTING OFFICFR (Typn or prind)

L.A. MARTINEZ, DIRECTOR OF ADMINISTRATION & BARBARA A. MAZIIROWSKI
CHIEF FINANCIAL OFFICER MANAGER

" 1sB. CON OFTEADA 150 MATF SIGNED 1&B. LUINITED BTATES OF AMERICA,

. TGC. DATL SIGNLD

Sigrature zﬁr\sm authorzed rE‘.;)pﬁ')’ - 4// 7%92 %%%W N N 1] v

MEN 78400 01 152-8070 STANDAAD FORM A0 (Pev. 10-83)
FREVICAIS FOHTION 30105 Prescribed by G5A
LMLIRARLE FAR {45 CFRY 53243

=}
=




DE-AC34-00RFO1904
Modification __ 63
Page 2 of 3

This Modification makes the following revisions to the Contract:

1. Section J, Attachment B: Laws, Regulations, and DOE Directives Applicable to
RFETS is deleted in its entirety and reptaced with the attachment B in Enclosure 1.
Enclosure 1 reflects the following additions and deletions. Where a particular
Directive is deleted, all numbered changes.to that Directive arc also considered
deleted, unless specitied otherwisc. ’

Applicable T.aws, Regulations Dircetives Deleted from the
(List A) and Directives (List B) contract (List B)

Added to the Contract
10 CFR 830 DOE O 5480.21
DOECN 471.3 DOE O 5480.22
DOE () 5480.23
DOL N 440.1
DOE O 1300.2A
DOE O 1500.3
DOE O 5639 8A
DOE (3 56701 A

2. Section C Statement of Work Technical Exhibit A, 1II. Waste Management, has been
changed as follows

a. Paragraph C. Low Level Mixed Waste (less than 10 nanocuries per gram),
Requirements Column is deleted and replaced with the following:

"Disposal site waste acceplance criteria and applicable DOE Orders in
Section J, Attachment B. All applicable DO'T" requirements for shipment of
radioactive and hazardous waste must be met”,

b. Paragraph D. Low Level Mixed Wasle (greater than 10 nanocuries per gram),
Requirements Column 1s deleted and replaced with the tollowing:

"Disposal site waste acceptance criteria and applicable DOE Orders listed in
Scetton J, Attachment B, All applicable DOT requirements for shipment of
radioactive and hazardous waste must be met".

¢. Paragraph G. Waste Minimization, Requirements column, Third Bullet is
deleted. h



3.

DE-AC34-00RF01904
Modification 63
Page 3 of 3

Section C Statement of Work, Technical Exhibit A, V Infrastructure and General Site
Operations, has been changed as follows:

a. Paragraph C, Safeguards & Security, Requirements Column fourth bullet is
deleted and replaced with the following:

"Materials Control And Accountability, DOE Order 474 Series".

b. Paragraph C, Safeguards & Security, Requirements Column fifth bullet is
deleted and replaced with the following:

"Information Sccurity, DOE Order 471 Series”.

¢. Paragraph J, Health Effects, Requirements Column is deleted and replaced
with the following:

"Health effects shall be maintained in accordance with Public Law 102-484
10 CFR 850, and will last until the program and documents are turned over
to DOE at the end of this contract”.

3

d. Paragraph N, Nuclear Safcty, Requirements Column is deleted and replaced
with the following:

"DOE Order 420.1, 425.1 and 10 CFR 830 Subpart B - Safety Basis
Requirement specify the requirements for nuclear safety”.

Scetion E. Technical Exhibit, Government Quality Assurance/Surveillance Plan,
Safeguard and security Program Standard reference to 5639.8A is deleted.

Section E, Technical Exhibit, Government Quality Assurance/Surveillance Plan,
Nuclear Safety Standard is deleted and replaced with the following:

"All requirements of DOE Orders 420.1, 425.1 and 10 CFR 830 Subpart B -
Safety Basis Requirement are satisfactorily met”.

Nothing in this modification, intentionally or otherwise changes the
target cost, target fee or other terms of this contract.

END OF MODIFICATION
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Rocky Flats Closure Contract No. . 2-AC34-00RFD1904 Mad. 63, Enclosure 1

SECTION ]

ATTACHMENT B

LAWS, REGULATIONS, AND DOE DIRECTIVES API'LICABLE TO RFETS

The DOE Directives and Laws found in the following listings are rhe “List of Applicable Laws and
Regulations,” “List of Applicable Directives”™ and “Lists A and B” as thosc terms are used in paragraph (b) of
Clause 1.115, LAWS, REGULATIONS, AND DOE DIRECTIVES. Exemplions, waivers and variances that
cxist in contract DE-AC34-95RI00825 will carry forward to this contract, List A is not necessarily an all-
inclusive list. The Contractor should follow the established exemption process to obtain relief from
requiremnents ol these dircetives and regulations where applicable.

Section C refers to Stalements of Commitment which details a tailared and focused application of Directives
for a closure project. The Field Office will enable this tailoring through a “best efforts™ approach.

It is anticipated that during the performance of this contract, the conditions for applicability of certain DOE
Directives may no longer exist. For example, when special nuclear materials (SNM) are removed from the
site, the conditions for applicability of those DOE Directives addressing safeguard and security of such
material may no longer exist. In any such situation where the Contractor seeks relief from the requirements of
such DOE Directives, the Contractor may notify the Contracting Officer in writing, explaining the reasens for
its belief that the DOE Directives no longer apply to contract performance. The Contractor may, at its own
risk and assumption of all responsibility, cease to fulfill the requirements ol such DOE Dircctives once
written notification has been delivered to the Contracting Officer, The Contracting Officer may determine
Lhat the conditions for applicability of a DOE Directive still exist, and may direct the Contractor 1w continue
compliance with the DOFE Directive. Additionally, even without such direction by the Contracting Officer, if
the conditicns for applicability of a DOE Dircctive once again arise (e.g., SNM is discovered unexpectedly
during demolition etforts), the DOE Dircctlive will immediatcly hecome applicable once again.

Sections or paragraphs of DOE Directives which are not applicable to REFETS (e.g., DOL C 460.2 Section 2
relative to shipping information on SNF and HEW) are self deicting.

LIST A: Applicable Laws and Regulations

10 CFR 835 RADIOLOGICAL PROTECTION

10 CER 830 NUCLEAR SAFETY MANAGEMENT
10 CTR 830 BERYLLIUM

LISTER. Applicable DOE Directives

DOE C 140.1-1A

DEPARTMENT OF ENCRGY INTERFACE WITH THE DEFENSE

NUCLEAR FACILITIES SAFETY BOARD 01-26-99
DOE N 142.1 UNCLASSIFIED FOREIGN VISITS AND ASSIGNMENTS 7-14-99
DOEC 151.1 COMPREHENSIVE EMERGENCY MANAGEMUENT SYSTEM (9-25-95

Chunge 2 08-21-96
DOE C 200.1 INFORMATION MANAGEMENT PROGRAM 09-30-96
DOE M 200.1-1 TELECOMMUNICATIONS SECURITY MANUAL 03-15-97
DOE C 205.1 UNCILASSIFIED CYRBER SECURITY PROGRAM (}7-26-99
DOl C 2052 FOREIGN NATIONAL ACCESS TG DEPARTMENT Ol ENLERGY

Section |, Attach B - Pg 1



Rocky Flais Clusure Contract No. - 2-AC34-00RF01904

DOE N205.3

DOE C 2101
DOE C 224.1

DOE C 22511A

DOEM 231.1-1

DOE C 232.1A

DOEM 232.1-1A

DOEC241.1
DORC3I1.1A

DOE C 35011
CN 350.5

DOE C413.1
DOE C414.1A
DOL C 420.1
DOEC 425 1A
DOE C430.1A

DOE C 435.1

CYBER SYSTEMS
PASSWORD PROTECTION, INCORPORATION AND USE

PERFORMANCE INDICATORS AND ANALYSTS OF OFERATIONS
INFORMATION

CONTRACTOR PERFORMANCE-BASED BUSINESS MANAGEMENT
PROCESS

ACCIDENT INVESTIGATIONS

ENVIRONMENT, SAFETY AND HEALTH REPOR TING MANUAL
CHANGE 001

OCCURRENCE REPORTING AND PROCESSING OF OPERATIONS
INFORMATION

OCCURRENCE REFORTING AND PROCESSING OF OPERATIONS
INFORMATION

SCIENTIFIC AND TECHNICAL INFORMATION MANAGEMENT

EQUAL EMPLOYMENT OPPORTUNITY AND DIVERSITY PROGRAM

CONTRACTOR HUMAN RESOURCE MANAGEMENT MROGRAMS,
Change |

USE O FACILITY CONTRACTOR EMPLOYEES FOR SERVICES TO
DOE IN THE WASHINTON D.C. AREA

MANAGEMENT CONTROL PROGRAM

QUALITY ASSURANCE

FACILITY SAFETY

STARTUP AND RESTART OF NUICI.EAR FACILITILS
LIFE CYCLE ASSET MANAGEMENT

RADIOACTIVE WASTE MANAGEMENT

DOE C of (3 440.1A WORKLR PROTECTION MANAGEMENT FOR DOFE FEDERAL

DOE C 442.1

C452.4-1

DOE C460.1A

DOE € 460.2

AND CONTRACTOR EMPLOYEES
DEPARTMINT Ol BNERGY EMPLOYEE CONCERNS PROGRAM

PROTECTION OF USE CONTROL VULNERABILITIES AND
DESIGNS MANUAL

PACKAGING AND TRANSPORTATION SAFLLY

DEPARTMUNTAEL MATERIALS TRANSPORTATION AND
PACKAGING MANAGEMENT

Mad. 63, Enclosure 1

1101799

11/23/99

09-27-95

12-08-97

"11-26-97

09-30-95
11-07-90

07-21-97

07-21-97

08-17-98

12-30-%6

09-30-86

05-08-98

04/15/99

12-06-95

9-29-94

10-13-95

12-28-98%

10-14-98

G7-09-99

03-27-98

02-Q] 94

FHO Y

10-02-96

04 27 95

Section J, Atlach B -Tg 2



Rocky Flats Closure Contract Mo, . 2-AC34-00AF(HM 904

DOE C 4701

DOE C470.2

DOE C 471.1

DOECAT71.2A
DOECA471.2-1B
DOE C 471.2-2
DOECN 471.3
DOE C472.1B

DOE C 473.1

DOE M 473.2-1

DOE C 474.]

DOE C 474.1-1

DOE C 474.1-2

" DOEC475.1-1

DOEC351.1A

N/A

DOE O {270.2B

DOE ¢ 1300.3

DOE O 14504

DOE O 2030.4R

CHANGE 1

CONTRACTOR SAFEGUARDS AND SECURITY PROGRAM
REQUIREMENTS

SAFEGUARDS AND SECURITY INDEPENDENT OVERSIGHT PROGRAM
IDENTIFICATION AND PROTECTION OF UNCLASSIFIED CONTROLLED
NUCLEAR INFORMATION

INFORMATION SECURILY PROGIA{AM

CLASSIFIED MATTER PROTECTION AND CONTROL MANUAL
CLASSIFIED INFORMATION SYSTEMS SECURITY MANUAL
REPORTING INCIDENTS OF SECURITY CONCERN

PERSONNEL SECURITY ACTIVITIES

CARRYING SEMIAUTOMATIC PISTCOLS WITH A ROUND IN
THE CHAMBER

FIREARMS QUALIFTCATION COURSES MANTIAL
CHANGE 0G!

CONTROL AND ACCOUNTABILITY OF NUCLEAR MATERIALS

MANUAL FOR CONTROL AND ACCOUNTABILITY OF NUCLEAR
MATERIALS

NUCLEAR MATERIALS MANAGEMENT AND SAFEGUARDS
SYSTEM REPORTING AND DATA SUBMISSION
CHANGE 002

IDENTIFYING CLASSIFIED INFORMATION
[Includes only Attachment 2, the CRD document within Manual 475.1-1,
along with the Definitions in Attachment 1 and the “Index-CRD™ ]

FOREIGN TRAVFEL.

ACCOUNTING HANDBOOK
(This document issucd 10/17/95 by letter, E.E. Smedley to distribution)

SAFEGUARDS AGREEMENT WITH THE INTERNATIONAL ATOMIC
ENERGY AGENCY

POLICY ON THE PROTECTION OF HUMAN SUBJECTS

CONSENSUAL LISTENING-IN TO OR RECORDING TELEPHONE/RADIO
CONVERSATIONS

REPORTING FRAUD, WASTE, AND ABUSE TO THE OFFICE OF
INSPECTOR GENERAL

Mod. 3, Enclosure 1

10-26-95

09-28-95

12-23-98

09-25-95
03-27-97
01-06-99
08-03-99
04-13-0t
03-24-97
/28799
¥7-08-97
08-21-97
08-11-99
08-11-99
02-10-98
11-16-98

05-08-98

8-25-00

Undated

00-23-92

08-23-90

11-12-92

05-18-92

Secuon J, Attach B -Pg 3



Rocky Flats Closure Gonlract No. _2-AC34-00RF01304

DOE O 2300.1B

DOE O 2320.1C

DOE O 2321 1B

DOE O 4330.4B

DOE O 5400.5

DOE © 5480.1%

DOE O 5480.20A

BOLE O 5530 1A
DOE O 5530.2

DOE O 5530.3

DOE O 55304

DOL O 5353305

DOE O 5610.2

DOE O 5610.12

DOE 0 5610.14

DOL O 5632.1C

DOLE M 5632.1C-1

‘DOE O 5632.7A

DOE O 566(.1B

DOFE O 56703

AUDIT RESOIITION AND FOLLOWUP

COOPERATION WITH THL OFFICE OF INSPECTOR GENERAL
AUDITING OF PROGRAMS AN OPERATIONS

MAINTENANCL MANAGEMENT PROGRAM

RADIA'TTON PROTECTION OF THE PUBLIC AN THE ENVIRONMENT
CHANGE 002

[Excluding Paragraph la(3)(a) of Chapter 11]

CONDUCT OF OPERATIONS REQUIREMENTS FOR DOE FACILITIES
CHANGE 001

PERSONNEL SELECTION, QUALIFICATION AND TRAINING
REQUIREMENTS FOR DOE NUCILEAR FACILITIES

ACCIDENT RESPONSL GROUP
NUCLEAR EMERGENCY SEARCH TEAM

RADIOLOGICAL ASSISTANCE PROGRAM
CHANGL 001

AFRRTAT. MEASURING SYSTEM

FEDERAL RADIOLOGICAL MONITORING AND ASSESSMENT CENTER
CHANGE Q01

CONTROL OF WLAPON DATA
CHANGE 001

PACKAGING ANT OFFSITE TRANSPORTATION OF NUCLEAR
COMPONENTS, AND SPECIAL ASSEMBLIES ASSOCIATED WITH THE
NUCLEAR EXTT.OSIVES AND WEAPON SAFETY PROGRAM
TRANSPORTATION SAFEGUARDS SYSTEM PROGRAM OPERATIONS

PROTECTION AND CONTROL OF SATEGUARDS AND SECURITY
TNTERESTS

MANUAL FOR PROTECTION AND CONTROIL. OF SAFEGUARDS AND
SECURITY INTERESTS

CHANGE 001

{(Excluding Chapter 1, paragraphs 1, 2, and 4 - 9; and Excluding Chapter X1}

PROTECTIVE FORCL PROGRAM
CHANGE 001

MANAGEMENT OF NUCLEAR MATERIALS

COUNTERINTELLIGENCE PROGRAM

Mod. 63, Enclosure 1

06-08-92
05-18-92
05-14-92
02-10-94
02-08-90

01-07-93

07-09-20

05-18-92

11-15-94

09-20-91

09-20-91

01-14-92

04-10-92

09-20-21

07-10-92
12-02-92

08-01-80
09-02-86

07-26-94

05-12-93

07-15-94

07-15-%4
04-10-96

04-13-94

02-12-95

05-20-94

09-04-92

Section J, Attach B —Pg 4



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT J.. (TRAGTID CODE PAGE  OF PAGE

1 | 2

2. AMENDMENT/MODIFICATION NO, 3. EFFECTIVE DATE 1. AEQUISITION/PURCHASE REQ. NO.  [5. PROJECT NO. (if applicatls)

MO64 SEE BLOCK 16 34-02REQ1904.014 N/A
6. ISSUED BY CODE | 7. ADMINISTERED BY {If other than Item B) CODE

U.S. Department of Encrgy DOE/RFFO _

Rocky Flats Field Office Contracts Management Division

10808 Highway 93, Unit A Attn: Charles A. Dan, Jr. (303)966-8485

Golden, CO 80403-8200
5. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

KAISER-HILL COMPANY, LLC i
Rocky Flats Environmental Technology Site 9B. DATED (SEE ITEM 11)
10808 Highway 93 Unit B
Gotden, CO 80403-8200

10A. MODIFICATION OF CONTRACT/ORDER NQ.
v DE-AC34-00RFO1504
CODE [FaciLTY CODE . [108. DATED {SEE ITEM 13)
February [, 2000

i
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIDN?

I:] The above numbered solicitation is amended as set forh in iten 14. The house and date specified for receipt of Offers D is extended, D is nat extended
Offers must acknowledge recsipt of this amendmenl prior to the hour and date specified in the solicitation of as amended, by ane of the following methods:

{a) By completing items & and 15 and returning copies of the amandrmant: (b} By acknowledging recaipt of this amendment on each copy of he offer
submitted; or (Ir_:)_n! separats letter or telegram which includes a reference to the sclicitation and amendment numbsrs. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED A = PLACE DESIGNATED FOR THE RECEIPT OF CFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
QFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or Ietter, provided each telegram or lettar
makes referénca 1o ihe solicitation and this amendmant, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (¥ raquirad)

13. THIS I'TEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED N iTEM 14.

A THIS CHANGE ORDER IS 1SSUED PURSUANT TO: (Specify aulfority) iHE CHANGES SET FORTH IN ITEM 14 ARE $ADE (N THE COMTRACT OROER NQ. IN ITEM 10A.

Contract Clause .75 Changes -- Cost Reimburscment (AUG 1987) - Altcrnale I (APR 1984)

B. THE ABOVE NUMBERED GONTRACT/ORDER IS MODIFIED TO REFLECT THE HbM1NISTRATlVE GHANGFS {such as changss in paying office, approprialion dale, elc., SE“T FORTH IN
ITEM 14, PURSUANT TO THE ALITHORITY OF FAR 42, 103(b}.

T THIS SUPPLEMENT AL AGAEEMENT 18 FNTERED INTD PFURSUANT TG AUTHORITY GF:

C. OTHER (Speaify type of modilication and authority)

E. IMPORTANT: Contractor l—_—l is not, E is raquired to sign this document and retum 3 copies to the issuing office.
14 DESCRIPTION OF AMENDMENT/MODIFICATION {Organized by UCF secllon headings, inciuding solicitationicontract subjact maler whera leasitie.}

1. Modification to Scetivn B.2 Target Cast and Target Fee for Equitable Adjustment for PuSPS Inner Can Cap Filter, Safeguards
and Sccurity Budget & Reporting Cude, and Defense Nuclear Facility Safety Board Recommendations 2000-2.

2. SeePage2ul2
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DE-AC34-00RF01904
Modification 064

Page 2 of 2
This Modification makes the following revision to the Contract:

Equitable Adjustment for PuSPS Inner Can Cap Filter, (REA No. 2000-1021), Safeguards and
Seccurity Budget & Reporting Code (REA No. 2001 -1026), Defense Nuclear Facility Safety
Board Recommendation 2000-2 (REA No. 2000-1028).

{. Section B.2 Target cost and Target fee is changed to read as follows:

The Target Cost is:
Target Cost (excludes fee): $3.968.057.508
Target Pee $ 340298292

(This modification revises the Target Cost from $3.967,741,872 to $3,968,057,508 an
increase of $315,636 and Target Tee from 340,271,210 to 340,298,292 an increase of
$27.082). The Target Cost and Fee have been adjusted as follows:

REA Target Cost Target Fee
PuSPS Inner Can Cap Filter $143,283 $12,294
Safeguards & Security B&R Code $93,404 $8,014
DNFSB Recommendation 2000-2 $78.949 $6.774

Total $315,636 $27,082

2. Changes for incorporation into Part I - The schedule, Section C, Statement of Work,
Technical Exhibits:

a. Technical Exhibit A, paragraph V. Infrastructure and General Site Opcrations, item.,
Nuclear Safely, Requirement(s) column is modified to add the following:

"DNFSB Recommendation 2000-2, Commitments 3, 4, and 5."

b. Technical Exhibit A, paragraph VIIL. Closure Project Funding, the first sentence is
modified to read as follows:

"The Contractor shall plan to cxecute this Statement of Work assuming a minimum
annual combined funding of $657 Million from the Closure Account (EW05) and FS40,
received no later than October 1, of each vear, [or the term of the contract.”

Contractor’s Statement of Release
In consideration of the modification(s) agreed to herein as complete equitable adjustments for the
Contractor’s Request for Equitable Adjustment for “PuSPS Inner Can Cap Filter, Safeguards and
Sccurity Budget & Reporting Code, and Defense Nuclear Facility Safety Board
Recommendation 2000-2 (Commitment Nos. 3,4 and 5)”, Kaiser Hili Company, L.L.C. hereby
releases the Government from any and al liability under this contract for further equitable
adjustment for the PuSPS Inner Can Cap Filter, Safeguards and Security Budget & Reporting

Code, and Defense Nuclear Facility Safety Board Recommendation 2000-2 (Commitment Nos.
3.4 and 5).

End of Modification
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DE-AC34-00RF(01904
Modification __69
Page 2 of 2

This Modification makes the following revision to the Contract:

1. Section C Statement of Work Technical Exhibit A, Section V Infrastructure and
General Site Operations, paragraph S, Records Management and Document
Control; requirements column is hereby modified to delete the reference to the
"Joint Records Management Strategy [or Site Closure.”

2. There will be no change to Target Cost, Target Fee, or Targel Schedule as a result
of this modification

End of Modification
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JE-AC34-00RF01904
Modification __70
Page 2 of 2

This Modification makes the following revision to the Contract:

L. Section J, Attachment E Key Personnel is replaced in its entirety with the list
included as Enclosure 1.

End of Modification
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Rocky Flats Closure Contract No. DE

4-00AFO 1804

SECTION J
ATTACHMENT E

KEY PERSONNEL
April 3, 2002

KAISER-HILL COMPANY, L.L.C.

Tcatlon 70 Enclosure 1

Name Title
Parker, Alan M. Prcsident and CEO
Tuor, Nancy R. Chicf Operating Officer
Trice, Kelly D. Project Manager, B771 Project
Ferri, Mark S. Project Manager, B776 Project
Trice, Kelly D. Project Manager, B371 Project
Ferri, Mark S. Project Manager, B707 Project

Ferrera, Dennis, W.

Project Manager, Remediation, Industrial D&D & Site Services

Project
Tuor, Nancy R. Director, Strategic Planning and Integration
Spears, Mark S. Project Manager, Materials Stewardship Project

Martinez, Leonard A.

Director of Administration and Chief Financial Officer

Scott, Gregory K.

General Counsel

Powers, Kenneth P.

Director, Safety, Engineering, & Quality Programs

Section J, Attach E - Pg 2
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This Modification makes the following revisions to the Contract:

1.

DE-AC34-00RF01904
Modification _ 72
Page 2 of 2

Secction J, Attachment B: Laws, Regulations, and DOE Directives Applicable to
RFETS is deleted in its entirety and replaced with the attachment B in Enclosure 1.
Enclosure 1 reflects the following additions and deletions. Where a particular
Directive is deleted, all numbered changes to that Dircctive are also considered
deleted, uniess specified othcrwise. In addition to the additions and deletions
dentified there have been several administrative changes made to the list.

Applicable Laws, Regulations
(List A} and Directives (List B)
Added to the Contract

Dircctives Deleted from the

contract (1.ist B)

DOE C 221.1 DOE M 232.1-1A Chpt. 9 Group 5
DOE C 221.2 DOE C 420.1
DOE M 231.1-1 Change 2 DOE C 425.1A
DOE C 420.1A DOE C 470.2
DOE C 425.1B DOE C 471.1
DOE C 443.1 DOE C474.1
DOE C 461.1 DOEC474.1-1
DOE C 470.2A DOE 0 1300.3
DOEC471.1A DOE O 203048

DOE M 471.1-1 Change |

DOE O 2320.1C

DOE C 471.2-1C

DOE O 2321.1B

DOE C 473.2 DOL O 5610.12
DOE C 473.2-2 Change | DOE O 5610.14
DOE CN 473.8 DOE O 5632.7A
DOE C474.1 A

DOEM 474.1-1A

Section C. Statement of work Technical Exhibit A. V. Infrastructure and General Site
Operations Paragraph G. Audit Support Services Requirements Column is changed

to read as follows:

"Audit Support Services shall be provided in accordance with DOE Order 221.2,
Cooperation with the Office of Tnspector General; and, Department of Energy,
Otfice of General Counsel, Legal Services and Litigation Management Policies

and Procedures".

Section E. Technical Exhibit, Government Quality Assurance/Surveillance Plan,
SNM Shipments Standard third bullel the reference to 5610.12, 5610.14 is deleted

and replaced with 461.1.

Any impacts associated with the ineorporation of the Orders and Dircctives will be
handled in accordance with the Changes clause and in a separate contract modifications.

END OF MODIFICATION
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Rocky Flats Closure Contract b JE-AC34-00RF01904 Mod. 72, Enclosure 1

SECTHIN J
ATTACHMENT B

LAWS, REGULATIONS, AND DOE DIRECTIVES APPLICABLE TO RFETS

The DOE Directives and Laws found in the following Jistings are the “List of Applicable Laws and
Regulations,” “List of Applicable Directives” and “Lists A and B” as those terms are used in paragraph (b) of
Clause I.115, LAWS, REGULATIONS, AND DOE DIRECTIVES. Fxemptions, waivers and variances that
exist in contract DE-AC34-95RF00825 will carry forward 1o this contract. Eist A is not necessarily an all-
inclusive list. The Contractor should follow the established exemplion process to obtain relief from
requirements of these direetives and regulations where applicable.

Section C refers to Stalernents of Commitment which details a tailored and focused application of Directives
tor a closure project. The Field Office will enable this tailoring through a “best efforts™ approach.

[t is anticipated that during the performance of this contract, the conditions for applicability of certain DOE
Directives may no longer exist. For example, when special nuclear materials (SNM) are removed from the
site, the conditions for appticability of those DOE Dircctives addressing safeguard and security of such
malerizl may ne longer exist. In any such situation where the Contractor seeks relief from the requirements of
such DOE Directives, the Contractor may notify the Contracting Officer in writing, explaining the reasons for
its beliel that the DOE Directives no longer apply to contract performance. The Contractor may, at its own
risk and assumption of all responsibility, cease to fulfili the requircments of such DOL: Directives once
written notification has been delivered to the Contracting Officer. The Contracting Officer may determine
that the conditions for applicability of a DOE Directive still exist, and may direct the Contractor to continue
compliance with the DOE Directive. Additionally, even without such dircction hy the Contracting Officer, if
the conditions for applicability of a DOE Directive once again arise (e.g., SNM is discovered unexpectedly
during demolition efforts), the DOE Dircctive will immediately become applicable once again.

Secuens or paragraphs of DOE Direclives which are not applicable to RFETS (¢.g., DOE C 460.2 Section 2
relative to shipping information on SNF and HI.W) are self deleting.

LIST A: Applicable Laws and Regulations

10 CFR 835 RADIOLOGICAL PROTECTION

10 CFR 830 NUCLEAR SAFETY MANAGEMENT
1) CFR 850 BERYLLIUM

LIST R. Applicable DOE Directives

DOE C 140.1-1A

DEPARTMENT O ENERGY INTERFACE WITH THE DEFENSE

NUCLEAR FACILITIES SAFETY BOARD 01-26-99
DOUN 142.1 UNCLASSIFIED FOREIGN VISITS AND ASSIGNMENTS 07-14-99
DOEC 1511 COMPREHENSIVE EMERGENCY MANAGEMENT SYSTEM 09-25-95

Change 2 08-21-96
DOE € 200.1 INFORMATION MANAGEMENT FROGRAM 09-30-96
DOE M 200.1-1 TELECOMMUNICATIONS SECURITY MANUAL 03-15-97
DOE C 205.1 UNCLASSTFIED CYBER SECURITY PROGRAM 07-26-99
DOE C 205.2 FOREIGN NATTONAL ACCLSS TO DEPARTMENT OF ENERGY

CYBER SYSTEMS 11-01-99

Section J, Attach B —Pg |
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DOLEN 205.3

DOE C 210.1

DOE C 221.1

DORC 2212

DOE C 2241

DOE C 225.1A

DOE M 231.1-1

DOE C 232.1A

DOEM 232.1-1A

DOE C 241.1

DOEC3IIIA

DOE C 3501

DOE CN 350.5

DOEC 413.1

DOE C414.1A

DOE C420.1A

DOE C 425.1B

DOE C 430.1A

DOE C 435.1

DOE C 440.1A

DO C 42}

DOE C 443.1

PASSWORD PROTECTION, INCORPORATION AND USE

FERFORMANCE INDICATORS AND ANALYSIS OF OFERATIONS
INFORMATION

REPORTING FRAUD, WASTE, AND ABUSE TO THE QFFICE OF
INSPECTOR GENERAL

COOPERATION WITH THE OFFICE OF INSPLCTOR GENERAL

CONTRACTOR PERFORMANCE-BASED BUSINLSS MANAGEMENT
PROCESS

ACCIDENT INVESTIGATIONS

ENVIRONMUNT, SAFETY AND HEALTH REPORTING MANUAL
CHANGE 001

CHANGE 002

OCCURRENCE REPORTING AND PROCESSING OF OPERATIONS
INFORMATION

OCCURRENCE REPORTING AND PROCESSING OF OPERATIONS
INFORMATION

EXCLUDING CHAPTER 9 GROUP 5

SCIENTIFIC AND TECHNICAL INFORMATION MANAGEMENT
LQUAL EMPLOYMENT OPPORTUNITY AND DIVERSITY PROGRAM

CONTRACTOR HUMAN RESOURCE MANAGEMENT PROGRAMS,
Change 1

USE OF FACILITY CONTRACTOR EMPLOYEES FOR SERVICES T
DOE IN THE WASHINTON D.C. AREA

MANAGEMENT CONTROL PROGRAM

QUALITY ASSURANCE

FACILITY SAFETY

STARTUP AND RESTART OF NUCLEAR FACILITIES
LIFE CYCLE ASSET MANAGEMENT

RADIOACTIVE WASTE MANAGEMENT

WORKER PROTECTION MANAGEMENT FOR DOE FEDERAL.
AND CONTRACTOR LMPLOYEES

DEPARTMENT OF ENERGY EMPLOYLLE CONCERNS PROGRAM

PROTECTION OF HUMAN SUBJECTS

Mad. 72, Enclosure 1

11-23-99

09-27-05

03-22-01

03-22-01

12-08-97
11-26-97
049-30-95

LHI-07-96
01-28-00

07-21-97

07-21-97

08-17-98

12-30-96

09-30-96

05-08-98

04-15-99

12-06-95

9-29-99

5-20-02

12-21-00

10-14-98

07-09-99

03-27.98

02-01-99

05-15-00

Section J, Attach B -Pg 2



Rocky Flats Closure Contract h.. JE-AC34-00RF01304

DOE C 452.4-1

DOE C 460.1A

DOE C 460.2

DOE C 461.1

NOE C 470.1

DOE C470.2A

DOEC4T71.1A

DOE M 471.1-1

DOLC471.2A

DOLE C471.2-18

DOL C 471.2-1C

DOE C 471.2-2

DOECN 4713

DOEC472.1B

DOE C 473.1

DOEM 473.2-1

DOEC 4732

DOL CA73.2-2

DOE CN 473.8

DOE C 474.1A

DOL CA474.51-1A

PROTECTION OF USE CONTROL VUENLRABILITILS AND
DESIGNS MANUAL

PACKAGING AND TRANSPORTATION SAFETY
DEPARTMENTAL MATERIALS TRANSPORTATION AND
PACKAGING MANAGEMENT

CHANGE 1

PACKAGING AND TRANSFER OR TRANSPORTATION OV
MATERIALS OF NATIONAL SLCURITY INTERLST
CONTRACTOR SAFEGUARDS ANTY SECURITY PROGRAM
REQUIREMENTS

SECURITY AND EMERGENCY MANAGEMENT INDEPENDENT
OVERSIGHT AND PERFORMANCE ASSURANCE PROGRAM

TDENTIFICATION AND PROTECTION OF UNCLASSIFIED CONTROLLED

NUCLEAR INFORMATION

IDENTIFICATION AND PROTECTION OF UNCLASSIFIED CONTROLLLED

NUCLEAR INFORMATION MANUAL
CHANGE |

INFORMATION SLCURITY FROGRAM

CLASSIFIED MATTER PROTECTTON AND CONTROL MANUAL
CHAPTER III PARAGRATHS | AND 2, AND CHAPTER IV ONLY

CLASSIFIED MATTER PROTECTION AND CONTROL MANUAL
CLASSIFIED INFORMATION SYSTEMS SECURITY MANUAL
REPORTING INCIDENTS OF SECURITY CONCERN
PERSONNEL SECURITY ACTIVITIES |

CARRYING SEMIAUTOMATIC PISTOLS WITH A ROUND IN
THE CHAMBER

FIREARMS QUALIFICATION COURSLS MANUAL
CHANGE 001

PROTECTIVE IORCL PROGRAM

PROTECTIVE FORCE PROGRAM MANUAL
CHANGE 1 '

SECURITY CONDITIONS

CONTROL AND ACCOUNTABILITY OF NUCLEAR MATERIALS

MANUAL I'OR CONTROL AND ACCOUNTARLITY OF NUCLEAR

MATERIALS

Mod. 72, Enclosure 1

Y7101 /9%

10-02-96

09-27 95
10-26-95

9-28-00

09-28-95

03-01-00

06-30-00

06-30-00

10-23-01

(3-27-97

01-06-99
04-17-00

04-17-00

08-03-99

04-13-01

U3-24-97

15-28-99

07-08-97
08-21-97

06-30-00

06-30-00
12-20-0t

08-07-02

11-20-00

11-20-00

Section J, Attach B Pg 3



Rocky Flats Closure Contract . JE-AG34-00RF01904

DOE C 474.1-2

DOE C 475.1-1

DOE C551.1A

N/A

DOE O 1270.28

DOE O 14504

DOE 0 2300.1B

DOE (O 4330.4B

DOE O 3400.5

DOE (0 5480.19

DOE O 5480.20A

DOE O 5330.1A

DOE () 55300.2

DOE O 5530.3

DOE 0 55304

DOE O 5530.5

DOE O 5610.2

DOE O 5632.1C

DOE M 5632.1C-1

NUCLEAR MATERIALS MANAGEMENT AND SAFEGUARDS
SYSTEM REPQORTING AND DATA SUBMISSION

CHANGE (02

IDENTIFYING CLASSIFIED INFORMATION

[Includes only Altachument 2, the CRD document within Manual 475.1-1,
along with the Definitions in Attachment ! and the “Index-CRD”.]
FOREIGN TRAVEL

ACCOUNTING HANDEBOOK
(This document issued 10/17/95 by letter, E.E. Smedley Lo distribution)

SAFEGUARDS AGREEMENT WITH THE INTERNATIONAL ATOMIC
ENERGY AGENCY

CONSENSUAL LISTENING-IN TO OR RECORDING TELEPHONE/RADIO
CONVERSATIONS

AUDIT RESOLUTION AND FOLLOWUP

MAINTENANCE MANAGEMENT PROGRAM

RADIATION PROTECTION QF THE PUBLEIC AND THL ENVIRONMENT
CHANGE 002

|Excluding Paragraph 1a(3)(a) of Chapter TI]

CONDUCT OF OPERATIONS REQUIREMENTS FOR DOE FACILITIES
CHANGE D01

PERSONNEI. SELECTION, QUALIFICATION AND TRAINING
REQUIREMENTS FOR DOE NUCLEAR FACILITIES

ACCIDENT RESPONSE GROUF
NUCLEAR EMERGENCY SEARCH TEAM

RADIOLOGICAL ASSISTANCE PROGRAM
CHANGE 001

AERIAL MEASURING SYSTEM

FEDERAL RADIOLOGICAL MONITORING AND ASSESSMENT CENTER
CHANGE 001

CONTROL Ol'! WEAPON DATA
CHANGE 1]

PROTECTION ANTY CONTROIL. OF SAFEGUARDS AND SECURITY
INTERESTS

MANUAIL FOR PROTECTION AND CONTROL OF SAFEGUARDS AND
SECURITY INTERESTS
CHANGL 001

Mod. 72, Enclosure 1

02-10-98
11-16-98

03-08-938

8-25-00

Undated

06-23-92

11-12-92
06-08-92
02-10-94
02-08-90
01-07-93

07-09-90

05-18-92

11-15-94

09-20-91

09-20-91

01-14-92
04-10-92

09-20-91

(r7-10-92
12-02-92

08-01-80
09-02-86

07-15-94

07-15-94
(4-10-96

Section I, Attach B - Pg 4



Rocky Flats Closure Contract Ne. JE-AC34-00RF0O1904 Mod. 72, Enclosure 1

(Excluding Chapter III, paragraphs 1, 2, and 4 - 9; and Excluding Chapter XI)
DOL O 5660.1B MANAGEMENT OF NUCLEAR MATERIALS 05-26-94

DOE O 5670.3 COUNTERINTELLIGENCE PROGRAM 09-04-92

Section ], Attach B -Pg 5
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MG73 See Block 16C 34-02RF01904.023

6. 1SSUED BY ' CODE 7 ADMINISTEREC BY (i otner than llem 6} CODE Lﬁ S

1.5, Department of Energy
ROCKY FLATS FIELD OFFICE
10808 Highway 93, Unit A
Guolden, CO 80403-8200

g MNAME AND ADDRESS OF CONTRACTOR (No., streef, county, State and ZiP Code) A AMENDMENT OF SOUCITATION NO.

KAISER-HILL COMPANY, L.L.CC

10808 Highway 93, Unit B 98. DATED (SEE ITEM T1)
Golden, CO 80403-8200

10A. MODIFICATION OF CONTRACT/ORDER NO.
v DE-AC34-00RF01904

CODE TFACILITY CODE 108 DATED (SEE ITEM 13}
January 24, 2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The abeve numbared solicitation is amended as set forth in item 14. The house and date specified for receipt of Offers D is extended, L__] is ot extended
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation ar as amended, by one of the faollowing methods:

{a) By completing items 8 and 15 and returning copies of the amendment: (b) By acknowledging receipt of this amendment on each copy ot the offer
submitted; or () By separate letter or telegram which includes a reference to the solicilation and amendment numbiers. FAILURE OF YOUR ACKNOWLEDGMENT 10 BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. if by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or lefter, provided each telegram or letter

makes reference to the solicitation and this amendmenl, and is received prior to the opening hour and date specified.
12 ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,
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Contract Clause 1.75 Changes -- Cost Reimbursement { AUG 1987) - Alternate [ {APR 1984)
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E. IMPORTANT: Contractar I:l is not, is required to sign this document and raturn 3 copies to the issuing oifice.
14, DESCRIPTION OF AMENDMENT/MODIFICATION [Crganized by LICF section headings, including solicitationicentract subjact matar whara feasible.}

1. Modification to Section B.2 Target Cost and Target Fec for Equitable Adjustments for WIPP Waste Acceplance Criteria, Part
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2. SeePage 2 of 2.
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Contract wE-AC34-00RF(1904
Modification M073
Page 2 of 2

‘T'his Modification makes the following revisions to the Contract:

Equitable Adjustment for TAEA safeguards measures for the PuSPS (REA No. 2000-

101 1), and WIPP Waste Acceptance Criteria, Part I1 (REA No. 2000-1003). The TAEA
safcguards measures were described and directed in correspondence from the RFFQ
Manager and the RFFO Contracting Officer Lo the Contractor (dated August 24, 2000 and
January 22, 2001, respectively). The WIPP Waste Acceptance Criteria were directed by
Contract Modifications M00S and M021.

L. Scction B.2 Target Cost and Target Fee are changed to read as follows:
Target Cost {excludes Fee) $3,973,273.309
Target Fee $ 340,824,461

(This Modification reviscs the Target Cost from $3,968,057,508 to
$3,973,273,309, an increase of $5,215,801, and Target Fee from $340,298.292 to
$340,824,461, an increasc of $526,169. These increases rcflect the following
adjustments: :

REA Tarzet Cost Target Fee
IAEA Safeguards Measures $ 48,148 $ 4,131
WIPP Waste Acceptance Criteria, Part 1l $ 5.167.653 $522,038

TOTAL $5,215,801 $526,169

Contractor’s Statement of Relcase
In consideration of the modification(s) agreed to herein as completc equitable
adjustments for the Contractor’s Requests for Equitable Adjustment (REAs) for
"International Atomic Energy Agency (REA No. 2000-1011)," and "WIPP Waste
Acceptance Criteria Part 11 (REA No. 2000-1005)," Kaiser-Hili Company, L.L.C. hereby
releases the Government from any and all liability under this contract for further
equitable adjustment for the Contractor’s Requests for Equitable Adjustment (REAs) for
“Internationa! Atomic Energy Agency (REA No. 2000-1011)," and "WIPP Waste
Acceptance Criteria Part 11 (REA No. 2000-1005)."

End of Modification
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See page 2 of 2
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Covaract DE-AC34-00RF0 1904
Modification M0O80O
Page 2 of 2

This Modification mukes the following revisions to the Contract:

Section B, Clause B.6 entitled “Fee Payment Schedule and Fec Payment
Withholdings”, Subparagraph (i) chart is changed to reflect the addition of the
following penaity:

Title Catcpgory | Date Amount

B776 Gas Venting Incident il 4/10/02 $100,000.00 jl

Contract Modification M063 was intended to delete and replace only the first
bullet in each of Section C, Statement of Work, Technical Exhibit A, ITT Waste
Management, Paragraphs C. Low Level Mixed Waste (Less than 10 nanocuries
per gram) “Requirements” column and Section D. Low Level Mixed Waste
(greater than 10 nanocuries per gram} “Requirements” column. Thercfore the
additions to these sections by Mod 14 remain in the contract,

Section E, Clause E.6 entitled “Technical Exhibits, Government Quality
Assurance/Surveillance Plan” title line is corrected to add the section number to
the title as follows:

E.6 TECIINICAL EXIIBIT

Section H, Clause H.2 entitled “Technical Direction™ Paragraph (b) is modified to
delcte Hank Dalton,

Contract Modification M041 should not have deleted the last sentence from
Section I, Clause 1.23 entitled “Incentive Fee (MAR 1997)” Fill-in Information
column. Therefore, the following sentence remains in the contract under Section
1, Clause 1.23 Fill in Information:

The provisions set forth above arc depicted by the curve included in
Section J, Attachment H.

Nothing in this modification intentionally or otherwise changes the larget cost,
target fee or other terms of this contract.

End of Modification
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DE-AC34-00RF01904
Modification 87
Page 2 of 2

This Modification makes the following revision to the Contract:

L. Section J, Attachment E Key Personnel is replaced in its entirety with the list
included as Enclosurc 1.

End of Modification
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Rocky Flats Closure Contract No. DE-AC34-00RFO1904

SECTIONJ

ATTACHMENT E

KEY PERSONNEL
December 19, 2002

KAISER-HILL COMPANY, L.L.C.

.. dification 87 Enclosure 1

Name Title
Parker, Alan M. President and CEQ
Tuor, Nancy R. Chief Operating Officer
Trice, Kelly D. Project Manager, B771 Project
Ferri, Mark S. Project Manager, B776 Project

Trice, Kelly D.

Project Manager, B371 Project

Ferri, Mark S.

Project Manager, B707 Project

Ferrera, Dennis, W.

Project Manager, Remcdiation, Industrial D&D & Site Services

Project

Tuor, Nancy R.

Director, Strategic Planning and Iniegration

Spears, Mark S.

Project Manager, Materials Stewardship Project

Martinez, Leonard A.

Director of Administration and Chief Financial Officer

Lindsay, Dana C.

Gencral Counsel

Lyle, Jorry L.

Dircctor, Safety, Engineering, & Quality Programs

Section J, Attach E—Pg 2
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DE-AC34-00RF01904
Modification 89
Page 2 of 2

This Modification makes the following revision to the Contract:

1.

Section J, Attachment G, Authorization Agreements, is updated to include
Enclosure 1 as a list of current Authorization Agrecments. In addition, the
following three Authorization Agreements have been added to the contract

RFETS-004 Building 707/707A Revision 3
RFETS-006 Building 359 Revision 2
RFETS-013 Building 460 Revision 0

Section (G Paragraph 7 “Invoice/Payment Procedurcs” Subparagraph (b) shall be
modified to read as follows:

(b) The Contractor may submit cost invoices no more frequently than every two
weeks. Fee invoices will be submitted in accordance with Clause B.6.

Scetion C. Statement of Work Technical Exhibit A. 1. Special Nuclear Material
Paragraph A. Plutonium Requirements Column third bullet is changed to read as
follows:

“DOE Orders 461.1 and 460.1A must be followed™.
Section C. Statement of Work Technical Exhibit A. I Special Nuclear Matenal
Paragraphs B Highly Enriched Uranium and C. Other Nuclear Materials

Requirements Column second bullet is chan ged to read as follows:

“OE Orders 461.1 and 460.1A must be followed™.

End of Modification



Kkocky Flats Field Oftice Closure (... .act No: DE-AC34-00RF01504 Mod 89, Enclosure L

SECTION ]

ATTACHMENT G

AUTHORIZATION AGREEMENTS

Facility AA Number Current Approved
Revision _
Master Activity 001 Canceled Superseded 6/30/99
Building 440 002 Revision 3 7/23/01
Building 771 003 Canceled Superscded 5/10/00
Building 707/707A 004 Revision 3 7/18/02
Building 371/374 005 Revision 1 3/13/00
Building 559 006 Revision 2 11/18/02
Building 664 007 Revision 1 3/13/00
Building 569 008 Revision ] 3/13/00
779 Complex 009 Canceled 1/13/00
| Building 886 010 Canceled 10/07/02
Sitc SAR 011 Revision | 3/13/00
Building 776/777 012 Revision 2 3/13/00
750/904 Pads 013 Revision 1 3/13/00
Building 991 014 Revision 2 3/13/00
Building 774 015 Canceled Superseded 5/10/00
Building 906 016 Revision 0 8/24/00
Building 771/774 017 Revision 1 10/02/01
Building 460 (18 Revision 0 7/16/02
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This Modification makes the following revision to the Contract:

1. Section B, Clause B.8, “Additional Item(s) Excluded From Actual Cost” is hereby
deleted in its entirety and replaced with the following:

Subparagraph (¢) Clause 1.23, “Incentive Fee” identifies certain costs that will not
be included in “total allowable cost” for the purposes of fee adjustment. As set
forth in subparagraph (e)(5), all other allowable costs are included in “total
allowable cost” for fee adjustment in accordance with subparagraph (¢), uniess
otherwise specifically provided in this Contract. The following item(s) of cost are
not to be included in “total allowable cost™ for the purposes of fee adjustment
under the clause “Incentive Fee™™

a. The cost of any lump-sum payment directed by the Contracting Officer in
accordance with Clause H.9 “Responsibilities for Operation/Termination of
Benefits systems.”

b. Incrcased disposal or transportation costs for waste disposal sites controlled
by DOE (such as NTS and WIPP).

¢. All administrative and closcout costs incurred by Contractor as referenced in
Clause F.3 of the Contract.

d. Cost associated with specially-funded (c.g., EM-50 funded) technology
deployment or implementation projects. Note: The exception applics only to
the specialty-funded portion of any such projects.

e. Costs of Contractor support to DOE:

1. From time to time, the Contracting Officer may request Contractor,
and Contractor may agree, to perform certain services for DOE. Such
services are generally those that are not required as closure-related
under the contract (by way of example, activities such as B/060
upgrades, GSA vehicle maintenance, CDPHE water sampling support,
sampling support to Xcel for an easement, etc.), and fall into the
following categories.

(a) Cost of work performed to support DOE Requests for Contractor
to perform work in support of activities for which DOE is
responsible;

(b) Cost of work performed to support IWOs/MPOs accepted by
Contractor, Work requests from other DOE Sites that are
transmitted via DOE/RFFO through the Interoffice Work Order
(IWQ) or Memorandum Purchase Order (MPO}) process.

(¢) Cost of work performed under Clause I.75 “Changes™ when the
gstimated cost of the work is less than $100,000.
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2. For each accepted request, the parties will agree on whether the
services meet the criteria of this section, and are therefore included in
this Clause B.8 and excluded from actual cost, or whether the services
are properly the subject of a Requcst for Equitable Adjustment under
the “Changes” Clause.

3. The scope, estimated cost and funding of each service within (e) (1)
above will be reflected in a Contract Modification to the Financial
Plan.

Nothing in this modification intentionally or otherwise changes the Target Cost,
Target Fee or other terms of this Contract.

End of Modification
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This Modification makes the following revision to the Contract:

1.

Section C, Statement of Work, Technical Exhibit C: “List'of Rocky Flats
Environmental Technology Site Compliance Orders, Agreements and Permits” is
deleted and replaced with Enclosure 1.

Section J, Attachment B: “Laws, Regulations, and DOE Directives Applicable to
RFETS” is deleted in its entirety and replaced with the attachment B in Enclosure
2. Enclosure 2 reflects the following additions and deletions. Where a particular
Directive is deleted, all numbered changes to that Directive are also considered
deleted, unless specified otherwise. ‘

Applicable Laws, Regulations Directives Deleted from the
(List A) and Directives (List B) contract (List B)
Added to the Contract
M 231.1-2 0 210.1
C472.1C 0224.1
C473.1 0 232.1A
M 232.1-1A
O311.1A
0472.1B
N 473.1
0 1270.2B
0 5632.1C
0 5632.1C-1

Section J Attachment C: “Small and Small Disadvantaged Business
Subcontracting Plan” is deleted and replaced with Enclosure 3.

Section J Attachment G: “Authorization Agreements” is deleted and replaced with

Enclosure 4.

Nothing in this modification intentionally or otherwise changes the Target Cost,

Target Fee or other terms of this Contract.

End of Modification
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Exhibit C

List of Rocky Flats Environmental Technology Site Compliance Orders, Agreements and Permits

Parties Statute Type ‘ Date
Executed
DOE/Colorado RFCA/CHWA/FFCA Site Treatment Plan COOC 10/3/95
DOE-Kaiser-Hill/Colorado RCRA/CHWA Idle Equipment and Tanks COOC 8/21/97
DOE/Colorado RCRA/CHWA Mixed Residues COOC 10/27/99
DOE-Kaiser-Hill/Colorado RCRA/CHWA RCRA Permit 6/30/97
DOE/EPA/Colorado RCRA/CHWA/CERCLA RFCA 7/19/96
DOE-Kaiser-Hill-RFCSS/EPA CWA NPDES Permit 10/27/00
DOE-Kaiser-Hill/CDPHE CAA Title V Operating Permit 7/1/02
CAA = Clean Air Act
CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act
CHWA = Colorado Hazardous Waste Act
CO0C =  Compliance Order on Consent
CWA =  Clean Water Act
FFCA = Federal Facility Compliance Act
NPDES = National Pollution Discharge Elimination System
RCRA = Resource Conservation and Recovery Act
RFCA = Rocky Flats Cleanup Agreement
Ecological Permits
Parties’ Statute Type Date
Executed
Kaiser-Hill ESA Preble’s Mouse Take Permit (trapping & monitoring) 3/25/02
Kaiser-Hill MBTA Special Purpose/Salvage Permit 1/1/02
(collection of federally protected species)
Kaiser-Hill MBTA Depredation Nest Removal Permit 1/1/03
Kaiser-Hill CDOW Scientific Collection License: Aquatic 2/28/02
Kaiser-Hill CDOW Scientific Collection License: Herpetile 4/3/02
CDOW: Colorado Division of Wildlife
ESA: Endangered Species Act
MBTA: Migratory Bird Treaty Act
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SECTION J

ATTACHMENT B

LAWS, REGULATIONS, AND DOE DIRECTIVES APPLICABLE TO RFETS
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SECTION J
ATTACHMENT B

LAWS, REGULATIONS, AND DOE DIRECTIVES APPLICABLE TO RFETS

The DOE Directives and Laws found in the following listings are the “List of Applicable Laws and
Regulations,” “List of Applicable Directives” and “Lists A and B” as those terms are used in paragraph (b) of
Clause I1.115, LAWS, REGULATIONS, AND DOE DIRECTIVES. Exemptions, waivers and variances that
exist in contract DE-AC34-95RF00825 will carry forward to this contract. List A is not necessarily an all-
inclusive list. The Contractor should follow the established exemption process to obtain relief from
requirements of these directives and regulations where applicable.

Section C refers to Statements of Commitment which details a tailored and focused application of Directives
for a closure project. The Field Office will enable this tailoring through a “best efforts” approach.

It is anticipated that during the performance of this contract, the conditions for applicability of certain DOE
Directives may no longer exist. For example, when special nuclear materials (SNM) are removed from the
site, the conditions for applicability of those DOE Directives addressing safeguard and security of such
material may no longer exist. In any such situation where the Contractor seeks relief from the requirements of
such DOE Directives, the Contractor may notify the Contracting Officer in writing, explaining the reasons for
its belief that the DOE Directives no longer apply to contract performance. The Contractor may, at its own
risk and assumption of all responsibility, cease to fulfill the requirements of such DOE Directives once
written notification has been delivered to the Contracting Officer. The Contracting Officer may determine
that the conditions for applicability of a DOE Directive still exist, and may direct the Contractor to continue
compliance with the DOE Directive. Additionally, even without such direction by the Contracting Officer, if
the conditions for applicability of a DOE Directive once again arise (e.g., SNM is discovered unexpectedly
during demolition efforts), the DOE Directive will immediately become applicable once again.

Sections or paragraphs of DOE Directives which are not applicable to RFETS (e.g., DOE C 460.2 Section 2
relative to shipping information on SNF and HLW) are self deleting.

LIST A: Applicable Laws and Regulations

10 CFR 835 RADIOLOGICAL PROTECTION

10 CFR 830 NUCLEAR SAFETY MANAGEMENT
10 CFR 850 BERYLLIUM

LIST B. Applicable DOE Directives

DOE C 140.1- 1A' DEPARTMENT OF ENERGY INTERFACE WITH THE DEFENSE

NUCLEAR FACILITIES SAFETY BOARD 01-26-99
DOE N 142.1 UNCLASSIFIED FOREIGN VISITS AND ASSIGNMENTS 07-14-99
DOE C 151.1 COMPREHENSIVE EMERGENCY MANAGEMENT SYSTEM 09-25-95

Change 2 08-21-96
DOE C 200.1 INFORMATION MANAGEMENT PROGRAM 09-30-96
DOE M 200.1-1 TELECOMMUNICATIONS SECURITY MANUAL 03-15-97
DOE C 205.1 UNCLASSIFIED CYBER SECURITY PROGRAM 07-26-99
DOE C 205.2 FOREIGN NATIONAL ACCESS TO DEPARTMENT OF ENERGY

CYBER SYSTEMS 11-01-99

Section J, Attach B —Pg 1
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DOE N 205.3

DOE C 221.1

DOE C 221.2

DOE C 225.1A

DOE M 231.1-1

DOE M 231.1-2

DOE C 241.1

DOE C 350.1

DOE CN 350.5

DOE C 413.1

DOE C 414.1A

DOE C 420.1A

DOE C 425.1B

DOE C 430.1A

DOE C 435.1

DOE C 440.1A

DOE C 442.1

DOE C 443.1

DOE C 452.4-1

DOE C 460.1A

"DOE C 460.2

DOE C 461.1

PASSWORD PROTECTION, INCORPORATION AND USE

REPORTING FRAUD, WASTE, AND ABUSE TO THE OFFICE OF
INSPECTOR GENERAL

COOPERATION WITH THE OFFICE OF INSPECTOR GENERAL

ACCIDENT INVESTIGATIONS

- ENVIRONMENT, SAFETY AND HEALTH REPORTING MANUAL

CHANGE 001
CHANGE 002

OCCURRENCE REPORTING AND PROCESSING OF OPERATIONS
INFORMATION

SCIENTIFIC AND TECHNICAL INFORMATION MANAGEMENT

CONTRACTOR HUMAN RESOURCE MANAGEMENT PROGRAMS,

Change 1

USE OF FACILITY CONTRACTOR EMPLOYEES FOR SERVICES TO

DOE IN THE WASHINTON D.C. AREA
MANAGEMENT CONTROL PROGRAM

QUALITY ASSURANCE

FACILITY SAFETY

STARTUP AND RESTART OF NUCLEAR FACILITIES
LIFE CYCLE ASSET MANAGEMENT

RADIOACTIVE WASTE MANAGEMENT

WORKER PROTECTION MANAGEMENT FOR DOE FEDERAL
AND CONTRACTOR EMPLOYEES

DEPARTMENT OF ENERGY EMPLOYEE CONCERNS PROGRAM
PROTECTION OF HUMAN SUBJECTS

PROTECTION OF USE CONTROL VULNERABILITIES AND
DESIGNS MANUAL

PACKAGING AND TRANSPORTATION SAFETY
DEPARTMENTAL MATERIALS TRANSPORTATION AND
PACKAGING MANAGEMENT

CHANGE 1

PACKAGING AND TRANSFER OR TRANSPORTATION OF
MATERIALS OF NATIONAL SECURITY INTEREST

Mod. 100, Enclosure 2

11-23-99

03-22-01
03-22-01
11-26-97
09-30-95
11-07-96
01-28-00
08-19-03
08-17-98
09-30-96
05-08-98
04-15-99
12-06-95

9-29-99

5-20-02
12-21-00
10-14-98
07-09-99

03-27-98

02-01-99

05-15-00

07/01/99

10-02-96

09-27-95
10-26-95

9-29-00

Section J, Attach B - Pg 2
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DOE C 470.1

DOE C470.2A

DOE C471.1A

DOEM 471.1-1

DOE C471.2A

DOE C471.2-1B

DOE C471.2-1C

DOE C471.2-2

DOE CN 471.3

DOE C472.1C

DOE C 473.1

DOE M 473.1-1

DOE M 473.2-1

DOE C 473.2

DOE C 473.2-2

DOE CN 473.8

DOE C474.1A

DOE C 474.1-1A

DOE C474.1-2

DOE C 475.1-1

DOE C551.1A
N/A

CONTRACTOR SAFEGUARDS AND SECURITY PROGRAM
REQUIREMENTS

SECURITY AND EMERGENCY MANAGEMENT INDEPENDENT
OVERSIGHT AND PERFORMANCE ASSURANCE PROGRAM

IDENTIFICATION AND PROTECTION OF UNCLASSIFIED CONTROLLED
NUCLEAR INFORMATION

IDENTIFICATION AND PROTECTION OF UNCLASSIFIED CONTROLLED
NUCLEAR INFORMATION MANUAL

CHANGE 1

INFORMATION SECURITY PROGRAM

CLASSIFIED MATTER PROTECTION AND CONTROL MANUAL
CHAPTER Il PARAGRAPHS 1 AND 2, AND CHAPTER IV ONLY

CLASSIFIED MATTER PROTECTION AND CONTROL MANUAL
CLASSIFIED INFORMATION SYSTEMS SECURITY MANUAL
REPORTING INCIDENTS OF SECURITY CONCERN
PERSONNEL SECURITY ACTIVITIES

PHYSICAL PROTECTION PROGRAM

PHYSICAL PROTECTION PROGRAM MANUAL

FIREARMS QUALIFICATION COURSES MANUAL
CHANGE 001

PROTECTIVE FORCE PROGRAM

PROTECTIVE FORCE PROGRAM MANUAL
CHANGE 1

SECURITY CONDITIONS
CONTROL AND ACCOUNTABILITY OF NUCLEAR MATERIALS

MANUAL FOR CONTROL AND ACCOUNTABLITY OF NUCLEAR
MATERIALS

NUCLEAR MATERIALS MANAGEMENT AND SAFEGUARDS
SYSTEM REPORTING AND DATA SUBMISSION
CHANGE 002

IDENTIFYING CLASSIFIED INFORMATION
[Includes only Attachment 2, the CRD document within Manual 475.1-1,
along with the Definitions in Attachment 1 and the “Index-CRD”.]

FOREIGN TRAVEL
ACCOUNTING HANDBOOK
(This document issued 10/17/95 by letter, E.E. Smedley to distribution)

Mod. 100, Enclosure 2

09-28-95

03-01-00

06-30-00

06-30-00

10-23-01

03-27-97

01-06-99
04-17-00

04-17-00

08-03-99

04-13-01

04-17-01

12-23-02

12-23-02

07-08-97
08-21-97

06-30-00

06-30-00
12-20-01

08-07-02

11-20-00

11-20-00

02-10-98

11-16-98

05-08-98

8-25-00
Undated

Section J, Attach B —-Pg 3
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DOE O 1450.4

DOE O 2300.1B

DOE 0O 4330.4B

DOE O 5400.5

DOE O 5480.19

DOE O 5480.20A

DOE O 5530.1A
DOE O 5530.2

DOE 0 5530.3

DOE O 55304

DOE 0 5530.5
DOE 0O 5610.2

DOE O 5660.1B

DOE 0 5670.3

CONSENSUAL LISTENING-IN TO OR RECORDING TELEPHONE/RADIO
CONVERSATIONS

AUDIT RESOLUTION AND FOLLOWUP

MAINTENANCE MANAGEMENT PROGRAM

RADIATION PROTECTION OF THE PUBLIC AND THE ENVIRONMENT
CHANGE 002

[Excluding Paragraph 1a(3)(a) of Chapter II}

CONDUCT OF OPERATIONS REQUIREMENTS FOR DOE FACILITIES
CHANGE 001

PERSONNEL SELECTION, QUALIFICATION AND TRAINING
REQUIREMENTS FOR DOE NUCLEAR FACILITIES

ACCIDENT RESPONSE GROUP
NUCLEAR EMERGENCY SEARCH TEAM

RADIOLOGICAL ASSISTANCE PROGRAM
CHANGE 001

AERIAL MEASURING SYSTEM

FEDERAL RADIOLOGICAL MONITORING AND ASSESSMENT CENTER
CHANGE 001

CONTROL OF WEAPON DATA
CHANGE 001

MANAGEMENT OF NUCLEAR MATERIALS

COUNTERINTELLIGENCE PROGRAM

Mod. 100, Enclosure 2

11-12-92
06-08-92
02-10-94
02-08-90
01-07-93

07-09-90
05-18-92
11-15-94
09-20-91
09-20-91

01-14-92
04-10-92

09-20-91

07-10-92
12-02-92

08-01-80
09-02-86

05-26-94

09-04-92

Section J, Attach B — Pg 4
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Small and Small Disadvantaged Business Subcontracting Plan

for

Kaiser-Hill Company, L.L.C.

Rocky Flats Closure Contract No. DE-A C34-00RFO1904

Submitted to Department of Energy

ITEM/SERVICE: Rocky Flats Environmental Technology Site (RFETS) 2006 Closure Project
1. Introduction

In accordance with Federal Acquisition Regulation 52.219-9, titled Small and Small
Disadvantaged Business Subcontracting Plan, Kaiser-Hill will implement a graded approach to
procurement (i.e., the application of only the appropriate terms, conditions, and other
requirements to a given acquisition) that maximizes competitive opportunities among small,
small disadvantaged, woman-owned small, and HUBZone small business concerns while
optimizing opportunities for success in performing the subcontracted work. Kaiser-Hill is
committed to exceeding the goals set forth in this plan by implementing effective procurement
planning that focuses on meeting project requirements.

A. Policy Statement

It is the policy of the United States Government and Kaiser-Hill Company, L.L.C. that small
business concerns, HUBZone small business concerns, small business concerns owned and
controlled by socially and economically disadvantaged individuals, and small business
concerns owned and controlled by women shall have the maximum practicable opportunity
to participate in the performance of government subcontracts awarded by Kaiser-Hill. It is
Kaiser-Hill’s intention to aggressively pursue, wherever possible, subcontracting
opportunities with small business, small disadvantaged business and woman-owned small
business concerns, and HUBZone small business in accordance with Public Law 99-661
and 100-180.

SB/SDB Subcontracting Plan — Page 1
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B. Definitions

1. Small Business (SB) concern means a small business as defined pursuant to Section 3
of the Small Business Act and in relevant regulations promulgated pursuant thereto,
including affiliates that are independently owned and operated, not dominant in the
field of operation in which it is bidding on Government contracts, and qualified as a
small business under applicable size standards defined by the Small Business
Administration (SBA) utilizing the North American Industrial Classification System
(NAICS).

2. Small Disadvantaged Business (SDB) concern means a small business concern that:

a. Isatleast 51 percent owned by one or more individuals who are both socially and
economically disadvantaged or a publicly-owned business having at least 51
percent of its stock owned by one or more socially and economically
disadvantaged individuals;

b. Has its management and daily business controlled by one or more such
individuals; and

c. Has been certified by the Small Business Administration (SBA).

3. Woman-Owned Small Business (WOSB) concern means a small business that is at
least 51 percent owned by a woman or women who control and operate the business.
Control in this context means exercising the power to make policy decisions. Operate
in this context means being actively involved in the day-to-day management of the
business.

4. Historically Underutilized Business Zone (HUBZone) Small Business means a small
business that is in an area located within one or more qualified census tracks
appearing on the HUBZone list of qualified concerns maintained by the SBA.

5. The term Subcontract is interchangeable with the term Purchase Order.

6. Kaiser-Hill, Prime Contractor, and Contractor have the same meaning.
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II. Small Business Goals through Closure

A. Closure Contract No. DE-AC34-00RFO1904:

The closure contract subcontracting plan reflects Kaiser-Hill Company’s management
approach that focuses on the projects. The subcontracting strategy incorporates the
organizational and functional project structure to support RFETS work. Kaiser-Hill
Company’s subcontractors shall be subject to individual and separate subcontracting
plans as required by the subcontract terms and conditions.

Under the original plan, Kaiser-Hill’'s SB/SDB/WOSB goals were established on an
annual basis. The fiscal year goals were based in the latest available procurement
projections, advanced financial plan projections, and historical data. This plan establishes
goals for performance of the contract through closure.

1. Closure Subcontract Goals - The project-focused goal percentages will be effective
April 1, 2000, through completion.

Small Business
Goal Percentage

Small Business 32.0%
Small Disadvantaged Business 9.0%
Women Owned Small Business 3.8%
HUBZone Business 0.3%

2. Calculation Rules:

Socioeconomic goals have been developed by evaluating the total subcontract dollars
anticipated for the completion of the closure contract. Each major project was identified
and the work required to complete the major project closure was identified. The total
effort was then separated into its specific projects. These specific projects were then
organized to reflect the required time and resources required to achieve completion. All
known subcontracting requirements were identified and estimates were developed for the
resources required on each anticipated subcontract. A cost evaluation was developed for
each of the specific project subcontracts. Each identified specific effort was evaluated to
determine whether the task or any sub-task could be performed by a small business.
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Kaiser-Hill’s goals through closure shall be expressed in terms of a percentage based on
the total planned subcontracting dollars for use with small business, small disadvantaged
business, women-owned small business, and HUBZone small business concerns.

3. Using the above analysis, socioeconomic percentage goals were developed.

a. Dollars awarded to small business means all dollars Kaiser-Hill anticipates
awarding to small business.

b. Dollars awarded to HUBZone small business means all dollars Kaiser-Hill
anticipates awarding to HUBZone small business. ‘

c. Dollars awarded to small disadvantaged business means all dollars Kaiser-Hill
anticipates awarding to small disadvantaged business.

III. Objectives

The objectives of Kaiser-Hill’s SB/SDB/WOSB subcontracting program are:

A.

To seek qualified, diverse SB/SDB/WOSB concerns and provide the entities an equitable
opportunity to compete for subcontracts under this contract.

To establish goals and objectives that encourage increased participation by SB/ SDB/WOSB
concerns in the competitive process. Goals and objectives will be established prior to each
fiscal year.

To utilize, to the maximum extent practicable, SB/SDB/WOSB concerns.

To focus on SB/SDB/WOSB subcontractor success by rewarding excellent performance
with incentive fees and opportunities for further or increased participation.

Organize and present periodic training seminars on how to qualify for an SB/SDB/WOSB
subcontract.

Implement a Business Opportunity System that uses the Internet to expand access by
SB/SDB/WOSBSs to the procurement process by using electronic bulletin boards,
standardized documents such as representations and certifications, terms and conditions, and
electronic source lists.
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IV. Procedures

Kaiser-Hill will follow the procedures listed below to achieve the goals and objectives of this plan.

A. Upon the completion of major team subcontractor transition to project-focused subcontracts,
commit that the Small Business Liaison Officer will assume the responsibilities of managing
Kaiser-Hill’s SB/SDB/WOSB subcontracting program under this contract. The designated
individual will:

1.

2.

3.

Report directly to the Director, Prime Contract and Subcontracts Management ;
Interface with SBA to develop opportunities for SB/SDB/WOSB,;
Maintain liaison with the Government concerning SB/SDB/WOSBs;

Search for SB/SDB/WOSB sources and maintain qualified SB/SDB/WOSB source lists
for use by Kaiser-Hill in procurements, including those expected to exceed $100,000.
Kaiser-Hill may reserve purchases of $100,000 or less exclusively for SBs and
purchases of $50,000 or less for SDBs and WOSBs where there is a reasonable
expectation that bids, competitive as to price, quality, and delivery, will be obtained
from two or more responsible firms of the appropriate type;

Review and evaluate SB/SDB/WOSB subcontracting plans submitted to Kaiser-Hill in
connection with supply and /or service awards of $500,000 or greater (or $1,000,000 or
greater for construction) and ensure that such plans are similar to the subcontracting plan
agreed to by Kaiser-Hill under this contract; and

Submit and ensure subcontractors submit SF 294 and/or SF 295 in accordance with the
instructions on the forms.

B. Assure that SB/SDB/WOSB concerns are provided an opportunity to equitably compete for
subcontracts, particularly by arranging solicitations to facilitate the participation of these
business concerns in consideration of site priorities. Where Kaiser-Hill’s lists of potential
subcontractors are excessively long, reasonable efforts shall be made to give all such types
of concerns an opportunity to compete over a period of time.
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C. Maintain records showing (i) whether each prospective subcontractor is a SB/SDB/WOSB
concern, (ii) procedures that have been adopted to comply with the requirements set forth in
this Subcontracting Plan, and (iii) with respect to the award of any subcontract exceeding
$100,000, as follows:

1. Whether the subcontract award was to an SB/SDB/WOSB or large business;
2. Whether more than two SB/SDB/WOSB concerns were solicited;

3. The rationale for not soliciting SB/SDB/WOSB concemns if such firms were not
solicited; and

4. The reasons for award to firms other than SB/SDB/WOSB concerns if such firms were
solicited.

Note: The records maintained above will be in a form determined by Kaiser-Hill. Such
reports will be considered to be management records only and need not be submitted
routinely to the Government; however, records maintained pursuant to this subcontracting,
plan will be kept available for review.

D. Cooperate with the Contracting Officer and the SBA in any requested studies and surveys of
Kaiser-Hill’s subcontracting procedures and practices under this contract.

E. Submit information with respect to subcontracting with SB/SDB/WOSBs as requested by
the Contracting Officer.

F. Maintain and use information from the SB/SDB/WOSB Kaiser-Hill Directory and from
DOE sources, including the Pro-Net, to identify each category and type of subcontractor for
new subcontracting opportunities.

G. Receive all appropriate visiting SB/SDB/WOSBs who desire to explain the entity’s
capabilities, products, and services. Explain the routine of doing business with Kaiser-Hill.

H. Consider categories of procurements for exclusive SB participation, provided that there are
sufficient qualified firms to offer the needed product or service and to ensure reasonable
prices, quality, and acceptable delivery.

. Consider subcontracts with firms certified with the SBA under the Section 8(a) program.

J. Include the clause entitled, Utilization of Small, Small Disadvantaged and Woman-Owned
Small Business Concerns, in all subcontracts that offer further subcontracting opportunities.
Require all subcontractors (except SB/SDB/WOSB concerns) that receive subcontracts in
excess of $500,000 ($1,000,000 for construction) to adopt a plan similar to the plan required
by the clause entitled Small Business and Small Disadvantaged Business Subcontracting
Plan.

K. Consider privatization initiatives that are set aside for SB/SDB/WOSB concerns.
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V. Responsibilities

A.  Kaiser-Hill’s technical groups shall cooperate with the Kaiser-Hill procurement
department in considering SB/SDB/WOSBs equitably and fairly as sources of supply.

B.  Major purchases (in excess of $100,000) shall be examined to determine the feasibility of
breaking them down into smaller units so that SB/SDB/WOSBs may qualify as
manufacturers and/or suppliers for such requirements.

C. Kaiser-Hill shall, in accordance with Section VI of this document, establish realistic and
attainable goals and measure progress toward reaching those goals.

VI. Reports
A. Reports shall be submitted to the DOE as requested in writing, in the frequency required and

in the format agreed upon. Special reports shall be kept to a minimum.

. Quarterly reports on SB/SDB/WOSB activities shall also be furnished to Kaiser-Hill’s

management staff,
SBA reports will be provided semiannually.

Exceptional performance by any Kaiser-Hill employee who advances the SB/SDB/WOSB
program will be reported to Kaiser-Hill senior management and DOE. If weaknesses occur
that interfere with the achievement of goals and objectives, the weakness shall be brought to
the attention of Kaiser-Hill’s management staff for appropriate remedial action.
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VIL. Goals

A. Dollars awarded to SB means all dollars awarded to an SB subcontractor by Kaiser-Hill.
Dollars awarded to HUBZone SBs means all dollars awarded by Kaiser-Hill. Dollars
awarded to SDB means all dollars awarded to a SDB subcontractor by Kaiser-Hill.

1.

Service Categories

SB/SDB/WOSB are offered opportunities to submit proposals related to, but not
necessarily limited to the following:
a. Architect-engineering services
b. Professional and Technical Support Services
¢. Travel agency services
d. Construction subcontracts in:
e Mechanical
Electrical
Fencing
General construction
Testing and inspection
e Painting
Construction Management
Decommissioning and Demolition
Other specialty subcontracts
Vending service
Food service
Computer equipment/software
Commodities and Supplies

AT T e

Method of Developing Goals

The method used by Kaiser-Hill to develop its SB/SDB/WOSB subcontracting goals
was based on the factors stated in Section II above. These factors include:

DOE-approved goals for past years

Past projects

Analysis of major (over $100,000) procurement projections
Established vendor database

Survey of procurement managers

Consideration of DOE Contracting Officer’s recommendations
Analysis of historical socioeconomic performance by Kaiser-Hill
HUBZone data provided by the SBA

TE e a0 o
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3. Outreach Program

Kaiser-Hill will actively participate in local and national organizations including but not
limited to Minority Enterprises, Inc., local chambers of commerce, the Small and
Disadvantaged Business Committee, and Economic and Empowerment Breakfasts.

Kaiser-Hill will actively seek new SB/SDB/WOSB sources by establishing a
Small/Small Disadvantaged Business/Diversity Advocate program and by active
participation in outreach activities and other related functions where participation is

expected to expose new or additional qualified concerns to the opportunities at the
RFETS.

Kaiser-Hill will continue its efforts to augment its source data of SB/SDB/WOSB
concerns. To the extent practicable, Kaiser-Hill will use the following source data:

Government agency information

Small and small disadvantaged business trade information

Small and small disadvantaged business directories, both regional and multi-regional
Woman-owned business directories

Kaiser-Hill internal source lists

Existing Rocky Flats vendor information

ProNet searches

Data provided by the SBA regarding HUBZone areas and HUBZone subcontractors

SR oo a0 o

4. Method of Identifying Potential Sources

Procurement personnel (and other site personnel as appropriate) will have access to
computerized data files on potential SB/SDB/WOSB concerns that will be maintained
by Kaiser-Hill.

a. Section §(a) Subcontractors: When authorized by DOE, Kaiser-Hill will subcontract
directly with firms qualified under Section 8(a) of the Small Business Act. Kaiser-
Hill will identify projects and procurements that appear appropriate for
subcontracting to 8(a) firms.

Lower-tier subcontract awards to SB/SDB/WOSB concerns: Kaiser-Hill will
encourage its large business subcontractors (whether or not their subcontracts
require a subcontracting plan) to provide lower-tier subcontracting opportunities to
SB/SDB/WOSB concerns. Kaiser-Hill will use the same data sources as described in
Paragraph III of this plan to assist large business subcontractors in identifying
business sources.
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In addition, procurement personnel will be encouraged to attend procurement
conferences, seminars, trade fairs and other related functions where participation is
expected to expose new or additional qualified SB/SDB/WOSB concerns.

b. Access to solicitation sets and data: To the extent practicable, Kaiser-Hill will ensure
that SB/SDB/WOSB concerns have access to solicitations and are provided
maximum opportunity to participate in Kaiser-Hill subcontracts.

Kaiser-Hill will actively solicit and counsel SB/SDB/WOSB concerns for the
purpose of enhancing the potential for participation in the Kaiser-Hill subcontracting
program. Kaiser-Hill will work toward the utilization of an Internet home page or
electronic bid board for identifying procurement opportunities.

5. Indirect Cost

Kaiser-Hill does not include indirect and overhead costs in establishing goals for its
Subcontracting Plan for any subcontract regardless of whether it is a large business, SB,
SDB, or WOSB.
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SECTION J

ATTACHMENT G

AUTHORIZATION AGREEMENTS

Facility AA Number Current Approved
Revision

Master Activity 001 Canceled Superseded 6/30/99
Building 440 002 Canceled Superseded 7/18/03
Building 771 003 Canceled Superseded 5/10/00
Building 707/707A 004 Revision 3 7/18/02
Building 371/374 005 Revision 2 9/15/03
Building 559 006 Revision 2 11/18/02
Building 664 007 Canceled Superseded 7/18/03
Building 569 008 Canceled 4/7/03
779 Complex 009 Canceled 1/13/00
Building 886 010 Canceled 10/07/02
Site SAR 011 Revision 1 3/13/00
Building 776/777 012 Canceled 8/11/03
750/904 Pads 013 Canceled Superseded 7/18/03
Building 774 015 Canceled Superseded 5/10/00
Building 906 016 Canceled Superseded 7/18/03
Building 771/774 017 Revision 1 10/2/01
Building 460 018 Revision 0 7/26/02
Waste Management 019 Revision 0 5/28/03
Facilities
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Contract DE-AC34-00RF01904
Modification M114

Page 2 of 2

This Modification makes the following changes to the Contract:

1. Section C, Page 10, B. Low Level Waste, Requirement(s), is revised to require
compliance with “Nevada Test Site (NTS) Waste Acceptance Criteria (WAC)
Revision 5, dated October 2003.”

2. If the above change causes an increase or decrease in the estimated cost or the
time required for any part of the work under this Contract, the Contractor may
submit a request for equitable adjustment in accordance with the Changes clause
of this Contract.

3. All other terms and conditions of this Contract remain unchanged.

End of Modification
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DE-AC34-00RF01904
Modification M115
Page 2 of 2

The purpose of this modification is to revise the list of U.S. Department of Energy (DOE) / Rocky
Flats Project Office (RFPO) Contracting Officer’s Representatives (COR’s) set forth in Clause H.2,
Technical Direction.

1. Clause H.2, Technical Direction, Subparagraph (b), delete the list of COR’s & Areas of Responsibility
(as previously revised) and substitute the following: :

Ron Bostic, DOE/RFPO Project Management Division, serving as COR, authority for authorization
bases (AB) activities and hazards analyses;

Lisa Bressler, DOE/RFPO Project Support Division, Freedom of Information Act (FOIA) Officer,
authority for FOIA requests;

Elizabeth Jordan, DOE/RFPO Director of Project Support, serving as COR, authority for contracts,
workforce transition, information resource management, human resources, planning/budgeting,
financial services, financial analysis, financial operations, communications, facilities/building
management, invoice reviews and acceptance/rejection, plus closure/transition issues related to any of
these functional areas;

Joe Legare, DOE/RFPO Director of Project Management, serving as COR, authority for environmental
restoration; environmental/ecological monitoring; infrastructure/stewardship, Rocky Flats Cleanup
Agreement/regulatory compliance; waste management; emergency management; safeguards and
security; architect/engineering and construction management; regulatory interface and commitment
activities; operational baselines and planning; performance assessment; quality assurance; and
operations management, engineering support, and facilities closure, plus closure/transition issues
related to any of these functional areas; and

Mell Roy, Chief Counsel, serving as COR, authority for litigation management activities, invoice
reviews and approvals/disapprovals, and the administration of the DOE Office of General Counsel

Legal Services and Litigation Management Policies and Procedures.

2. Nothing in this modification is intended to change the Target Cost, Target Fee, Target Schedule, or
other terms and conditions of this Contract.

MILAST ITEM///I
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Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

L.A. MARTINEZ CHA S A. DAN, JR.
Director of Admiinistration and Chief Financial Officer Codftractin iCer /> /)
/7

CONIRACTOR/OFFEROR 15C. DATE SIGNED 1 16C. DATE SIGNED

o]

\ / 7
NSN 7540-01-152@0) ( J : STANDARD FORM 30 (Rev. 10-83)
PREVIOUS EDIT! 30105 Prescribed by GSA

UNUSABLE FAR (48 CFR) 53243



DE-AC34-00RF01904
Modification M116
Page 2 of 4

1. Section B, Clause B.5 “Schedule Incentive,” paragraph (d) is hereby modified to read:

(d) In no event shall the schedule incentive fee payable under subparagraphs (b) and (c)
plus the incentive fee payable in accordance with Clause 1.23 exceed 14.09417% of
Target Cost. Any fee reduction for late schedule set forth in subparagraphs (b) and (c)
shall be deducted from the incentive fee payable under Clause 1.23. Nothing in this
subparagraph shall limit the deduction from fee for Category 1, 2, or 3 events as set forth
in Clause B.6 (3).

2. Part [I-Contract Clauses, Section I., Clause L.23 entitled Incentive Fee (MAR1997),
subparagraph (e) is hereby revised to read as follows:

“(e) Fee payable.

(1) Cost Incentive:
a. The cost incentive fee payable under this contract shall be the target fee increased
by the sum of the following:
(1) thirty (30) cents for every dollar that the total allowable cost is below Target
Cost down to $401,230,884 less than Target Cost; plus
(11) twenty (20) cents for every dollar that the total allowable cost is below Target
Cost less $401,230,884, down to $673,273,309 less than Target Cost; plus
(iii) twenty-five (25) cents for every dollar that the total allowable cost is below
Target Cost less $673,273,309, down to $850,864,464 less than Target Cost.
b. The fee payable under this contract shall be decreased by thirty (30) cents for
every dollar that the total allowable cost exceeds Target Cost up to $886,081,537
greater than Target Cost.
c. Inno event shall the cost incentive fee be greater than 14.09417 percent or less
than 1.88761 percent of Target Cost. The Maximum Fee, including any fees
earned under the Cost Incentive under this Clause 1.23 plus the Schedule
Incentive eamed under Clause'B.5, Schedule Incentive, shall not exceed 14.09417
percent of the Target Cost. (duplicates-thelanguage T B-S(djabove)- 3t/ V)
d. The provisions set forth above are depicted by the curve included in Section J, %/o.u /0
Attachment H.” , 4



DE-AC34-00RF01904
Modification M116
Page 3 of 4

3. Clause B.8, Additional Item(s) Excluded from Actual Cost, is amended by adding the
following as paragraphs f and g:

f. Costs incurred for the following Requests for Equitable Adjustment (REAs), up
to a cumulative total of $40,000,000:

REA # Description

2002-1040 Waste Isolation Pilot Plant (WIPP)/Waste Acceptance Criteria
(WAC) - Part I

2004-1051 Waste Isolation Pilot Plant (WIPP)/Waste Acceptance Criteria
(WAC) - Part IV

2000-1004 Special Nuclear Material (SNM) Removal Delays
(Government-Furnished Services and Items)

2003-1045 National Emergency Part IT

2003-1047 Waste Disposition (Government-Furnished Services and Items)

2003-1048 Remediation Waste Volumes

2001-1036 Plutonium Oxide Moisture Measurement

2002-1042 Size Reduction/Shipment of Items to Savannah River Site

2000-1018 Plutonium Separation and Packaging System (PuSPS) Outside
Requirement (Savannah River Site)

2002-1038 Assignment and Qualification of Systems Engineers and
DNFSB 2000-2 Phase 2 B371 Vital Safety Systems

2002-1041 Air Monitoring for Beryllium and Radionuclides During
Building Demolition

2000-1027 Shipment of Waste to WIPP (Vent Filters)

2001-1030 Nevada Test Site WAC

2002-1043 Implementation of Contact Handled WAC

. The incurred costs, from February 1, 2000 through the date of Physical
Completion, of Pension Contributions, Active Employee Health Care Benefits,
and Retiree Health Benefits exceeding a combined total of $246,777,000 as
identified in Closure Project Baseline WBS Activities:

1JAG010030,31,32,33,34,35,36 (lines 101,102,106,107 and 117)
IJXXX1003 (lines 101,102,106 and 117)

1JAGO010040,41

1JAD086502,03,04,05,06

1IXXX86506

4. Section J, Attachment H, Schedule and Cost Incentive Graphs: The Cost Incentive
Graph is hereby replaced by the attached Cost Incentive Graph, Revision 1. The
Schedule Incentive Graph remains unchanged.



DE-AC34-00RF01904
Modification M116
Page 4 of 4

Contractor's Statement of Release

In consideration of the modification(s) agreed to herein, Kaiser-Hill Company,
L.L.C. hereby releases the Government from any and all liability under this
Contract for further equitable adjustment in Target Cost, Target Schedule or
Target Fee associated with changes up to $40,000,000 in cost associated with the
REAs identified in Clause B.8 (f), above. In the event additional funding is not
provided to cover the total $40,000,000 by October 1, 2005, Kaiser-Hill

- Company, L.L.C. reserves its right to request an equitable adjustment in Target
Cost, Target Schedule or Target Fee for any remaining unfunded costs.

End of Modification
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AMENDMENT OF SOLICITATION/MODIFICATION OF GONTRACT 1. CONTRAC? 1D CODE PAGE  OF PAGE

I 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. AEQUISITION/PURCHASE REQ. NO.  |5. PROJECT NO. (if appiicabie)
M1i21 See Block 16C N/A N/A
6. ISSUED BY CODE

7. ADMINISTERED BY (If other than tem 6) CODE

U.8. Department of Energy (Rocky Flats Field Office)
10808 Hwy 93, Unit A

Golden, CO 80403-8200

8 NAME AND ADDRESS OF CONTRACTCR (No., street, county, State and ZIP Codg) 9A. AMENDMENT OF SOLICITATION NO.

Kaiser-Hill Company, LLC

Rocky Flats Environmental Technology Site 9B. DATED (SEE ITEM 11}
10808 Highway 93, Unit B

Golden, CO 80403-8200

10A. MODIFICATION OF CONTRACT/CRDER NO.

v DE-AC34-00RF01904
CODE

FACILITY CODE

10B. DATED (SEE ITEM 13)

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The house and date specified for receipt of Offers D is extended, D is not extended
Offers must acknowledge receipt of this amerndment prior to the hour and date specified in the solicitation ¢r as amended, by one of the following methods:

(a) By completing iterns 8 and 15 and returning copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or {c) By separate letter or telegram which includes a reference to the sclicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TQO BE
RECEIVED AT THE PLACE DES!GNATED FCR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. it by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter
makes reference 1o the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)}

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specily authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 104,

B. THE ABOVE NUMBERED CONTRACT/QORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, stc., SET FORTH IN
ITEM 14, PURSUANT TO THE AUTHCRITY CF FAR 43. 103(b).

T, THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTRORITY OF:

Mutual Agreement of the Parties
. OTHER (Specity type of modification and authonly)

E. IMPORTANT: Contractor D is not, is required to sign this document and retuin 3 copies o the issuing office.
73 DESCRIPTION OF AMENDMENT/MODIFICATION {Organized by UGF section headings, including solicitaliorvcontract subject mater where feasible )

The purpose of this modification is to incorporate updates to:

Section J, Attachment B, "Laws, Regulations, and DOE Directives”,
Section J, Attachment E, "Key Personnel”

See Page 2 of 2

Except as provided herein, a!l terms and conditions of the document referenced in ltem 8A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print} 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print}
L.A. Martinez - | Charles, A. Dan Ir.
Director of Administration and Chief Financial Officer Contpact] Wfficer /] .y /A
> ACTOR/OFFEROR 15C. DATE SIGNED 16B. NIT? SO0F A 16C. DATE SIGNED
ONzed 10 5ign] 5//ZW B é/g/ﬂ 4
i/ T
NSN 7540-01-162-8070 U STANDARD FORM 30 (Rev. 10-83}
PREVIOUS EDITION 30-105
UNUSABLE

Prescribed by GSA
FAR (48 CFR) 53243




DE-AC34-00RF01904
Modification 121

This Modification makes the following revision to the Contract:

1.

Page 2 of 2

Section J, Attachment B: “Laws, Regulations, and DOE Directives Applicable to
RFETS” is deleted in its entirety and replaced with the attachment B in Enclosure
1. Enclosure 1 reflects the following additions and deletions. Where a particular
Directive is deleted, all numbered changes to that Directive are also considered

deleted, unless specified otherwise.

Applicable Laws, Regulations
(List A) and Directives (List B)
Added to the Contract

Directives Deleted from the
contract (List B)

CN 471.3 (04/09/03)

DOE CN 471.3 (04/13/01)

M 471.3-1 (04/09/03)

Section J Attachment E: “Key Personnel” is replaced in its entirety with the list

included as Enclosure 2.

End of Modification
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Rocky Flats Closure Contract No. DE-AC34-00RF(3 1904
Modification 121; Enclosure 1

SECTION I
ATTACHMENT B

LAWS, REGULATIONS, AND DOE DIRECTIVES APPLICABLE TO RFETS

The DOE Directives and Laws found in the following listings are the “List of Applicable Laws and
Regulations,” “List of Applicable Directives” and “Lists A and B” as those terms are used in paragraph (b) of
Clause 1.115, LAWS, REGULATIONS, AND DOE DIRECTIVES. Exemptions, waitvers and variances that
exist in contract DE-AC34-95RF00825 will carry forward to this contract. List A is not necessarily an all-
inclusive list. The Contractor should follow the established exemption process to obtain relief from
requirements of these directives and regulations where applicable.

Section C refers to Statements of Commitment which details a tailored and focused application of Directives
for a closure project. The Field Office will enable this taitoring through a “best efforts” approach.

It is anticipated that during the performance of this contract, the conditions for applicability of certain DOE
Directives may no longer exist. For example, when special nuclear materials (SNM) are removed from the
site, the conditions for applicability of those DOE Directives addressing safeguard and security of such
material may no longer exist. In any such sitnation where the Contractor seeks relief from the requirements of
such DOE Directives, the Contractor may notify the Contracting Officer in writing, explaining the reasons for
its belief that the DOE Directives no longer apply to contract performance. The Contractor may, at its own
risk and assumption of all responsibility, cease to fulfill the requirements of such DOE Directives once
written notification has been delivered to the Contracting Officer. The Contracting Officer may determine
that the conditions for applicability of a DOE Directive still exist, and may direct the Contractor to continue
compliance with the DOE Directive. Additionally, even without such direction by the Contracting Officer, if
the conditions for applicability of a DOE Directive once again arise (e.g., SNM is discovered unexpectedly
during demolition efforts), the DOE Directive will immediately become applicable once again.

Sections or paragraphs of DOE Directives which are not applicable to RFETS (e.g., DOE C 460.2 Section 2
relative to shipping information on SNF and HLW) are sclf deleting.

LIST A: Applicable Laws and Regulations

10 CFR 8§35 RADIOLOGICAL PROTECTION

10 CFR 830 NUCLEAR SAFETY MANAGEMENT
10 CFR 850 BERYLLIUM

LIST B. Applicable DOE Directives

DOE C 140.1-1A

DEPARTMENT OF ENERGY INTERFACE WITH THE DEFENSE

NUCLEAR FACILITIES SAFETY BOARD 01-26-99
DOEN 142.1 UNCLASSIFIED FOREIGN VISITS AND ASSIGNMENTS 07-14-99
DOE C 151.1 COMPREHENSIVE EMERGENCY MANAGEMENT SYSTEM 09-25-95

Change 2 08-21-96
DOE C 200.1 INFORMATION MANAGEMENT PROGRAM 09-30-96
DOE M 200.1-1 TELECOMMUNICATIONS SECURITY MANUAL 03-15-97
DOE C 205.1 UNCILASSIFIED CYBER SECURITY PROGRAM 07-26-99
DOE C 205.2 FOREIGN NATIONAL ACCESS TO DEPARTMENT OF ENERGY

CYBER SYSTEMS 11-01-99

Section J, Attach B — Pg 1



DOE N 205.3

DOE C221.1

DOEC?2212

DOE C 225.1A

DOE M 231.1-1

DOE M 231.1-2

DOE C 241.1

DOE C 350.1

DOE CN 350.5

DOEC413.1

DOE C414.1A

DOE C 420.1A

DOE C 425.1B

DOE C 430.1A

DOE C 435.1

DOE C 440.1A

DOE C 4421

DOE C 443.1

DOE C 452.4-1

DOCE C 460.1A

DOE C 460.2

DOE C 461.1

Rocky Flats Closure Contract No. DE-AC34-00RF(Q1904
Modification 121; Enclosure 1

PASSWORD PROTECTION, INCORPORATION AND USE

REPORTING FRAUD, WASTE, AND ABUSE TO THE OFFICE OF
INSPECTOR GENERAL

COOPERATION WITH THE QFFICE OF INSPECTOR GENERAL
ACCIDENT INVESTIGATIONS

ENVIRONMENT, SAFETY AND HEALTH REPORTING MANUAL
CHANGE 00}

CHANGE 002

OCCURRENCE REPORTING AND PROCESSING OF OPERATIONS
INFORMATION

SCIENTIFIC AND TECHNICAL INFORMATION MANAGEMENT

CONTRACTOR HUMAN RESOURCE MANAGEMENT PROGRAMS,
Change 1

USE OF FACILITY CONTRACTOR EMPLOYEES FOR SERVICES TO
DOE IN THE WASHINTON D.C. AREA

MANAGEMENT CONTROL PROGRAM

QUALITY ASSURANCE

FACILITY SAFETY

STARTUP AND RESTART OF NUCLEAR FACILITIES
LIFE CYCLE ASSET MANAGEMENT

RADIOACTIVE WASTE MANAGEMENT

WORKER PROTECTION MANAGEMENT FOR DOE FEDERAL
AND CONTRACTOR EMPLOYEES

DEPARTMENT OF ENERGY EMPLOYEE CONCERNS PROGRAM
PROTECTION OF HUMAN SUBIECTS

PROTECTION OF USE CONTROL VULNERABILITIES AND
DESIGNS MANUAL

PACKAGING AND TRANSPORTATION SAFETY
DEPARTMENTAL MATERIALS TRANSFORTATION AND
PACKAGING MANAGEMENT

CHANGE !

PACKAGING AND TRANSFER OR TRANSPORTATION OF
MATERIALS OF NATIONAL SECURITY INTEREST

11-23-99

03-22-01
03-22-01
11-26-97
09-30-95
11-07-96
01-28-00
08-19-03
08-17-98
09-30-96
05-08-98
04-15-99
12-06-95

9-26-99

5-20-02
12-21-00
10-14-98
07-09-99

03-27-98

02-01-99

05-15-00

07/01/99

10-02-96

09-27-95
10-26-95

9-29-00

Section J, Attach B - Pg 2



DOE C 470.1

DOE C470.2A

DOE C 471.1A

DOEM471.1-1

DOE C 471.2A

DOE C 471.2-1B

DOE C 471.2-1C

DOE C 471.2-2

DOE CN 471.3

DOE M 471.3-1

DOE C 472.1C

DOE C 473.1

DOE M 473.1-1

DOE M 473.2-1

DOE C 473.2

DOE C 473.2-2

DOECN 4738

DOE C474.1A

DOE C 474.1-1A

DOE C 474.1-2

DOE C 475.1-1

Rocky Flats Closure Contract No. DE-AC34-00RFO1904
Modification 121; Enclosure 1

CONTRACTOR SAFEGUARDS AND SECURITY PROGRAM
REQUIREMENTS

SECURITY AND EMERGENCY MANAGEMENT INDEPENDENT
OVERSIGHT AND PERFORMANCE ASSURANCE PROGRAM

IDENTIFICATION AND PROTECTION OF UNCLASSIFIED CONTROLLED
NUCLEAR INFORMATION

IDENTIFICATION AND PROTECTION OF UNCLASSIFIED CONTROLLED
NUCLEAR INFORMATION MANUAL

CHANGE 1

INFORMATION SECURITY PROGRAM

CLASSIFIED MATTER PROTECTION AND CONTROL MANUAL
CHAPTER IIl PARAGRAPHS | AND 2, AND CHAPTER IV ONLY

CLASSIFIED MATTER PROTECTION AND CONTROL MANUAL
CLASSIFIED INFORMATION SYSTEMS SECURITY MANUAL
IDENTIFYING AND PROTECTING OFFICIAL USE ONLY iNFORMATION

IDENTIFYING AND PROTECTING OFFICIAL USE ONLY INFORMATION
MANUAL

PERSONNEL SECURITY ACTIVITIES
PHYSICAL PROTECTION PROGRAM
PHYSICAL PROTECTION PROGRAM MANUAL

FIREARMS QUALIFICATION COURSES MANUAL
CHANGE 001

PROTECTIVE FORCE PROGRAM

FROTECTIVE FORCE PROGRAM MANUAL
CHANGE 1

SECURITY CONDITIONS
CONTROL AND ACCOUNTABILITY OF NUCLEAR MATERIALS

MANUAL FOR CONTROL AND ACCOUNTABLITY OF NUCLEAR
MATERIALS

NUCLEAR MATERIALS MANAGEMENT AND SAFEGUARDS
SYSTEM REPORTING AND DATA SUBMISSION
CHANGE 002

IDENTIFYING CLASSIFIED INFORMATION
[Includes only Attachment 2, the CRD document within Manual 475.1-1,
along with the Definitions in Attachment 1 and the “Index-CRD".]

09-28-93

03-01-00

06-30-00

06-30-00

10-23-01

03-27-97

01-06-99
04-17-00

04-17-00

08-03-99

04-09-03

04-09-03

04-17-01

12-23-02

12-23-02

07-08-97
08-21-97

06-30-00

06-30-00
12-20-01

08-07-02

11-20-00

11-20-00

02-10-98

11-16-98

05-08-98

Section ], Attach B —Pg 3



DOE C551.1A
N/A

DOE O 1450.4

DOE 0 2300.1B

DOE O 4330.4B

DOE © 5400.5

DOE O 5430.19

DOE O 5480.20A

DOE O 5530.1A

DOE 0 5530.2

DOE O 5530.3

DOE 055304

DOE O 5530.5

DOE 0 5610.2

DOE O 5660.1B

DOE O 5670.3

Rocky Flats Closure Coniract No. DE-AC34-00RFO1904
Modification 121; Enclosure 1

FOREIGN TRAVEL
ACCOUNTING HANDBOOK
(This document issued 10/17/95 by letter, E.E. Smedley to distribution)

CONSENSUAL LISTENING-IN TO OR RECORDING TELEPHONE/RADIO
CONVERSATIONS

AUDIT RESOLUTION AND FOLLOWUP

MAINTENANCE MANAGEMENT PROGRAM

RADIATION PROTECTION OF THE PUBLIC AND THE ENVIRONMENT
CHANGE 002

[Excluding Paragraph 1a{3)(a) of Chapter 1I]

CONDUCT OF OPERATIONS REQUIREMENTS FOR DGE FACILITIES
CHANGE 001

PERSONNEL SELECTION, QUALIFICATION AND TRAINING
REQUIREMENTS FOR DOE NUCLEAR FACILITIES

ACCIDENT RESPONSE GROUP
NUCLEAR EMERGENCY SEARCH TEAM

RADIOLOGICAL ASSISTANCE PROGRAM
CHANGE 001

AERIAL MEASURING SYSTEM

FEDERAL RADIOLOGICAL MONITORING AND ASSESSMENT CENTER
CHANGE 001

CONTROL OF WEAPON DATA
CHANGE 001

MANAGEMENT OF NUCLEAR MATERIALS

COUNTERINTELLIGENCE FROGRAM

8-25-00
Undated

11-12-92
06-08-92
02-10-94
02-08-90
01-07-93

07-09-90

05-18-92

11-15-94

09-20-91

09-20-91

01-14-92
04-10-92

09-20-91

07-10-92
12-02-92

08-01-80
09-02-86

05-26-94

09-04-92

Section J, Attach B -Pg 4
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Recky Flats Closure Contract No. DE-AC34-00RFO1904
Modification 121; Enclosure 2

SECTION J
ATTACHMENT E

KEY PERSONNEL
May 4, 2004

KAISER-HILL COMPANY, LLC

Name

Title

Tuor, Nancy R.

President and CEO

Spears, Mark S.

Chief Operating Officer

Dieter, Thomas J.

Project Manager, B771 Project

Pizzuto, Victor M.

Project Manager, B776 Project

Dieter, Thomas J.

Project Manager, B371 Project

Pizzuto, Victor M.

Project Manager, B707 Project

Ferrera, Dennis W.

Project Manager, Remediation, Industrial D&D & Site Services
Project

Long, Jerry W.

Project Manager, Materials Stewardship Project

Martinez, Leonard A.

Director of Administration and Chief Financial Officer

Lindsay, Dana C.

General Counsel

Lyle, Jerry

Director, Safety, Engineering & Quality Programs

Section J, Attach E - Pg 2




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 CONTRACT 1D CODE " |°F i
2. AMEMOMENTMOCIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. {If appiicabls}
M136 See Block 16 DE-AC34-05RF(01904.007 N/A

6. ISSUED BY CODE l 7. ADMINISTERED BY (If cther than iterm 6) CODE

U.S. Department of Energy DOE/RFPQ

Rocky Flats Project Office Contracts Management Division

10808 Highway 93, Unit A Attn: Charles A. Dan {303) 966-8485

Golden, CO 80403-8200

8. NAME AND ADDHRESS OF CONTRACTOR (No., sireet, county, State and ZIP Coda) 9A. AMENDMENT OF SCLICITATION NO.
KAISER-HILL COMPANY, LLC D

Rocky Flats Environmental Technology Site 9B. DATED (3EE ITEM 11}

10808 Highway 93, Unit B

Golden, CO 80403-8200 10A. MODIFICATION OF CONTRACT/ORDER NO.

DE-AC?34-00RF01504

CODE FACILITY CODE 10B. DATED (SEE ITEM 13)
February 1, 2000

11. THIS ITEM ONLY APPLIES TC AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The house and date specified for receipt of D is extended, D is not extended
Cifers
Cffers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by ane of the following

methods:

{a) By completing items 8 and 15 and returning copies of the amendmant: {b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or {c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIQR TCQ THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter
makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (¥ required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/CRDER NO. AS DESCRIBED IN ITEM 14.

& THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify autharity) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. INATEM 104,

B THE ABCVE NUMBERED CONTRACT/ORADER |5 MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropration date, ete., SET FORTH IN
ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 10300,

g

C. THIS SUPPLEMENTAL AGREEMENT IS ENTEREE INTO PURSUANT TQ AUTHORITY OF:

Clauses: B.6 Fee Payment Schedule & Fee Payment Withholdings, H.11 Key Personnel, and DEAR 970.3270(a)

[

L. OTHER (Specify lype of modification and authorily}

Ol

E. IMPORTANT: Contractor I_ is not, F is required 1o sign this document and retumn 3 copies to the issuing office.

14 DESGRIPTION OF AMENDMENT/MODIFICATION (Crganized by UCF seclion headings, incluting solicitationicontract subject mater where feasibie.)

The purpose of this modification is to record three administrative changes - see attached.

Except as provided herein, all terms and conditions of the document refersnced in ftem 9A or 104, as heretofore changed, remains unchanged and in full force and effect.

15A NAME AND TITLE OF SIGNER (Type of prinl) 164, NAME AND TITLE OF CONTRACTING GFFICER (Type or paini)

RACTOR/OFFEROR 15C DATE SIGNED

Vaofos Yaofs
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Order DE-AC34-00RF01904
KAISER-HILL COMPANY, LLC

M136
Page 2 of 2
Modify the table in Clause B.6, para (i), to include a recent fee reduction action (in red, below):
Title Category Date Amount
Material Moves m 06/03/00 $100,000.00
Building 371 HVAC Operations I 06/30/00 $60,000.00
Work Control Related Events 111 11/01/00 $250,000.00
B776 Gas Venting Incident 111 04/10/02 $100,000.00
Electrical Events 11 07/15/04 $100,000.00

Add the following as Clause 1,119:

DEAR 970.5232-5, Liability with Respect to Cost Accounting Standards (DEC 2000)

Update Section J, Attachment E, Key Personnel

Name Title
Tuor, Nancy R. President and CEO
Spears, Mark S. Chief Operating Officer

Dieter, Thomas J.

Project Manager, B771 Project

Del Vecchio, David C,

Project Manager, B776 Project

Dieter, Thomas J.

Project Manager, B371 Project

Del Vecchio, David C.

Project Manager, B707 Project

Ferrera, Dennis W.

Project Manager, Remediation,

Industrial D&D & Site Services Project

Long, Jerry W.

Project Manager, Materials Stewardship

Project

Martinez, Leonard A.

Director of Adnunistration and Chief

Financial Officer

Lindsay, Dana C.

General Counsel

Gilpin, Howard E.

Director, Safety, Engineering & Quality

Programs

HILAST ITEM//




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT LISQNIRAGY: 10 COBE PRl OFfane

B
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. |5, PROJECT NO. (If applicable)
A145 See Block 16 DE-AC34-05RF01904.016 N/A
6. ISSUED BY CODE 7. ADMINISTERED BY (If other than ltem 6) CODE |
U.S. Department of Energy DOE/RFPO
Rocky Flats Project Office Contracts Management Division
12101 Airport Way, Unit A Attn: Charles A. Dan (303) 966-8485
Broomfield, CO 80021-2583
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
KAISER-HILL COMPANY, LLC ]
Rocky Flats Environmental Technology Site 9B. DATED (SEE ITEM 11)
12101 Airport Way, Unit B
Broomﬁeld. co 80021-2583 10A. MODIFICATION OF CONTRACT/ORDER NO,
DE-AC34-00RF01904
CODE |FACILITY CODE 10B. DATED (SEE ITEM 13)
| February 1, 2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

‘:I ghﬁ:abova numbered solicitation Is amended as set forth in item 14. The house and date specified for recalpt of I:l is extended, |:| Is not extended
rs

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following

methods:

(a) By completing items B and 15 and returning copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer
submiited; or (c) By separate letter or telegram which Includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNA FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter
makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

A. THIS CHANGE ORDER I5 ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofiice, appropriation date, etc., SET FORTH IN
ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43, 103(b),

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
Clause 1.62, Limitation of Funds

B O|0O|O

E. IMPORTANT: Contractor |7 is not, [— is required to sign this document and retumn copies to the issuing office.
14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, indluding sollcialion/coniract subject mater whers faasibls.)

The purpose of this modification is to obligate EY06, EW10, EY40, and FS30 funding (see attached FINPLAN #15).

Funds Obligated to date: $3,625,867,362.53
Funds Obligated by this Modification: 53,102,966.85
Funds Obligated since inception of Contract:  $3,678,970,329.38

Excapt as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16C. DATE SIGNED

aafes

NSN 7540-01-152-8070 STANDARD FORM 30 (Rev. 10-83)
PREVIOUS EDITION So408 Prescribed by GSA
UNUSABLE FAR (48 CFR) 53243

[Signaluire of person authonzed 1o sign)




n;;&o F 4200.33# U.S. Department of Energy
(2/96) i
RO (8. Rocky Flats Field Office

Procurement Request—Authorization

1-DT0° ;“"F::‘i"go ?ch:w TPACode | RU 3. PR Number | DE-AC34-05RF01904.016
P :
CONTRACTS Neo. Gote | Anta 4. Change/Correction to a PR in Process JQ

2. From Initiating Office

5. Ifltem 4 is checked, Enter PR Correction Letter [

DOE, RFPO, PROJECT MANAGEMENT b L A
7. Consistent with Principal Purpose of Program 'D
8. Purpose of Acquisition (Check as many as apply) 9. Description of Work/Purpose of Assistance
O Supplies O Research & Development Modification is required to obligate EY086,
O Construction O Advisory & Assistance Svcs EW10, EY40, and FS30 funding (see attached
O ArchitecVEngineer Services 1 Support Services FINPLAN #15).

Other (Requires Description)
Has List of Sources Been Attached? D]

10. Name KAISER-HILL CO, LLC 11. Address
10a. Division

12. Product or Service Code for Acquisition Actions Only ‘

13. CFDA Number For Assistance Actions Only: Proposed Instrument: 14. Cooperative Agreement B 15. Grant [J

16. OSTI Deliverable For All Actions | 17. (Reserved) 18. Master BIN 19. Desired Award Date

20. Unsolicited Proposal Number ‘21. Project Number ‘

22. Government Property F-Furnished, P-Purchased, B-Both, N-Not Invalved

FINANCIAL DATA
23. Government Share 24. Awardee Share ‘ 25. Total
FY FUNDS COMMITTED

26. Approp.Symbol | 27, B&R Number 28. Dollar Amt. 29, Allotment 30. Object Class 31. AFP 32.CFA

SEE ATTACHED 53,102,966.85

33. From Continuation Sheet ‘ 34, Project Period from thru

35. Total Funds This PR: Are These Annual funds? | 36. For Assistance Actions Only:

OvYes [ No Budget Period from thru
W
37. Name 38. Signature 39. Date 40. Office Code l
Brent Johansen \-\5{\}:‘3( m \W“"" 1 ‘ 2 ’ 0S5 [41 FTs No. | (303) 966-6522
Total Obligated To Date This Action Cumulative Obligations
$ $3,625,867,362.53 $ $53,102,966.85 $ $3,678,970,329.38

CERTIFYING OFFICIAL (BUDGET OFFICE) | Hereby Certify that the funds cited against this PR are available,

47, Date
o5

=1\ 2¢
IPAR Entry Date

45, Name
Brent Johansen

46. Signature
B 0 St

IPAR Rec'd Date

PR Rec'd Date PR Entry Date

Processing Notes




FY05 KH (RF01904) FINPLAN #15 (July 22, 2005)

O ey [ TG i ~ PURPOSEOF
__B&R | ADSITSK |Typ &t __CHANGE
EW1001206 ADSRF TOON 50,000.00 Add funding to RFPO supp{_}rt tasks.from K-H (includes
accelerated backlog reduction of Privacy Act requests).
EY064513F ADSRF 0000 $_10,748,735.90 : :Distribute funding as made available in AFP#12.
EY064530G ADSRF 0000 $ ..9,748,581.25 : Distribute funding as made available in AFP#12.
EY064530H ADSRF 0000 $ .1,859,521.71 : :Distribute funding as made available in AFP#12.
EY064530J ADSRF 0000 $ (14,987,667.39); iRe-distribute funding as made available in AFP#12.
EY064540A ADSRF 0000 $_..8,250,706.84 | Distribute funding as made available in AFP#12.
EY064540B ADSRF 0000 $_...(127,000.00); iRe-distribute funding as made available in AFP#12.
EY064540C ADSRF 0000 $_...(470,000.00); :Re-distribute funding as made available in AFP#12.
EY064540D ADSRF 0000 $...3,604,942 69 : ‘Distribute funding as made available in AFP#12.
EY064540K ADSRF 0000 $ 15,459,155.00 | iDistribute funding as made available in AEP#12.
EY0B4541E ADSRF 0000 $ 15,913,024.00 : iDistribute funding as made available in AFP#12.
FS3001000 ADSRF 0000 $ .2,457,719.46 ! iDistribute funding as made available in AFP#12.
FS3002000 ADSRF 0000 $ 127,702.39 : :Distribute funding as made available in AFP#12.
FS3005000 ADSRF 0000 $ 200,000.00 : :Distribute funding as made available in AFP#12.
FS3006000 ADSRF 0000 $ 200,000.00 : iDistribute funding as made available in AFP#12.
EY4049120:ADSRF030201 000N ) 67,545.00 : Distribute funding as made available in AFP#12.
Subtotal L$ 53,102 966.85
B&R | 1YPe OT TWOT] — . T
' i MPO L . __ CHANGE L
Subtotal $ =
Total Finplan LS _53,702,966.85 |

Vot YW O

Funds Availability Certificate




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT T ERERACH . cobE e = o
2. AMENDMENT/MODIFICATION NO. 3 EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ, NO. 5. PROJECT NO (i appiilcabie}
M146 See Block 16 | DE-AC34-05RF01904.017 | N/A
6. ISSUED BY CODE 7. ADMINISTERED BY (I other than ltem ) CODE [y
U.S. Depariment of Energy DOE/RFPO
Rocky Flats Project Office Contracts Management Division
12101 Airport Way, Unit A Attn: Charles A. Dan (303) 966-8485
| Broomfield, CO 80021-2583
B. NAME AND ADDRESS OF CONTRACTOR (No., streel, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
KAISER-HILL COMPANY, LLC D
Rocky Flats Environmental Technology Site 9B. DATED (SEE ITEM 11)
12101 Airport Way, Unit B
Broomfield, CO 80021-2583
10A. MODIFICATION OF CONTRACT/ORDER NO.
DE-AC34-00RF01904
CODE FACILITY CODE 10B. DATED (SEE ITEM 13)
February 1, 2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as sel forth in ftem 14, The house and date specified for receipt of D is extended, [:' is not extended
Offers

Oﬁer:s must acknowledge receipt of this amendment prior o the hour and dale specified in the solicitation or as amended, by one of the following

(a) By l:dmpieling items B and 15 and relurning copies of the amendment. (b) By acknowledging receipt of this amendment on each caopy of the offer

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

A THIS CHANGE ORDER IS ISSUED PURSUANT TO: {Specity authonly) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

(
[

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such as changes in paying office, appropriation date, elc SET FORTH IN
ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b).

&

C. THIS SUPPLEMENTAL AGREEMENT 15 ENTERED INTO PURSUANT TO AUTHORITY OF:

L]

D. OTHER (Spedy lype of modification and authority)

]

E. IMPORTANT: Contractor F is not, [_ is required to sign this document and return_______copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION {Organized by UCF section headings, including subject mater where feasible.)

The purpose of this modification is to revise the list of Contracting Officer's Representatives set forth in Clause H.2,
Technical Direction. See Page 2.

Excepl as provided herein, all terms and conditions of the document referenced in Item 9A or 104, as heretolore changed, remains unchanged and in full fores and effect.

154 NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

158. CONTRACTORIOFFERCOR 15C. DATE SIGNED 16C. DATE SIGNED

{Signature of person authonzed fo sign]
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DE-AC34-00RF001904
Modification M146
Page 2 of 2

The purpose of this modification is to revise the list of U.S. Department of Energy (DOE) /
Rocky Flats Project Office (RFPO) Contracting Officer’s Representative (COR’s) set forth
in Clause H.2, Technical Direction.

1. Clause H.2, Technical Direction, Subparagraph (b), delete the list of COR’s & Areas of
Responsibility (as previously revised) and substitute the following:

Frazer Lockhart, DOE/RFPO Manager, serving as COR, authority for all functional areas.

Richard Schassburger, DOE/RFPO Director of Project Support, serving as COR, authority
for contracts, workforce transition, information resource management, human resources,
planning/budgeting, financial services, financial analysis, financial operations
communications, facilities/building management, invoice reviews and acceptance/rejection,
plus closure/transition issues related to any of these functional areas.

John Rampe, DOE/RFPO Director of Project Management, serving as COR, authority for
environmental restoration; environmental/ecological monitoring; infrastructure/stewardship;
Rocky Flats Cleanup Agreement/regulatory compliance; waste management; emergency
management; safeguards and security; architect/engineering and construction management:
regulatory interface and commitment activities; operational baselines and planning;
performance assessment; quality assurance; and operations management, engineering
support, and facilities closure, plus closure/transition issues related to any of these functional
dreas.

Mell Roy, Chief Counsel, serving as COR, authority for litigation management activities,
invoice reviews and approvals/disapprovals, and the administration of the DOE Office of
General Counsel Legal Services and Litigation Management Policies and Procedures.

Lisa Bressler, DOE/RFPO Project Support Division, Freedom of Information Act (FOIA)
Officer, authority for FOIA requests.

2. Nothing in this modification is intended to change the Target Cost, Target Fee, Target
Schedule, or other terms and conditions of this Contract.

[IITLAST ITEM////



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT . CONTRAGT ID CODE PAGE  OF PAGE

1] 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO, 5. PROJECT NO. (/f applicable)
M148 See Block 16A DE-AC34-05RF01904 N/A
6. ISSUED BY CODE

7. ADMINISTERED BY (f other than Item ) CODE 1

U.S. Department of Energy DOE/RFPO

Rocky Flats Project Office Contracts Management Division

12101 Airport Way, Unit A Attn: Charles A. Dan (303) 966-8485
Broomfield, CO 80021-2583

8. NAME AND ADDRESS OF CONTRACTOR (No., strest, county, State and ZIP Code}

KAISER-HILL COMPANY, LLC n
Rocky Flats Environmental Technology Site

12101 Airport Way, Unit B
Broomfield, CO 80021-2583

9A, AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NQ.
DE-AC34-00RF01904
CODE lFACILITY CODE 108. DATED (SEE ITEM 13)
| February 1, 2000
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14, The house and date specified for receipt of D is extendad, I:l is not extended
Ofiers

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following

methods:

(a) By completing items 8 and 15 and returning copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate lstter or telegram which includes a reference ta the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT 7O BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
QFFER. If by virtue of this amendmant you desire to change an offer already submitted, such change may be rmade by telegram or letter, provided sach lelegram cr leiter
makes referanca to the solicikation and this amendment, and is receivad prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A, THiS CHANGE ORDER IS ISSUED PURSUANT TO: {Speify authority) THE CHANGES SET FORTH 1N ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE GHANGES {such as changes in paying office, appropriation date, etc., SET FORTH IN
ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43. 133(b).

C. THIS SUPPLEMENTAL AGREEMENT I5 ENTERED INTQ PURSUANT TO AUTHQRITY OF:

Contract Clause 1.75, Changes -- Cost Reimbursement (AUG 1987) - Alternate |

D. OTHER (Specify tlype of modification and authority)

Ol 0|0

E. IMPORTANT: Contractor r— is not, F is required to sign this document and return__3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION {Organized by UCF section headings, incluging solicitalionfcontract subject maler whare feasible.}

The purpose of this modification is to incorporate the equitable adjustment for National Emergency (REA #2001-1039).
See page 2.

Extapt as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretefore changed, remaing unchanged and in full force and effect.
15A, NAME AND TITLE OF SIGNER (Type or prini)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Yy A. CrockRett

N - Charl Dan, Jr.
ﬁ)frec_ c/vrﬁ\ﬁ Adwa . onad C¥d Cyazz@g an r’ﬁ . ﬂq

NTRACTORJBFFERCR ¥ 15C. DATE SIGNED .umr;ﬁ
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